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SUBJECT: CJTF ALASKAN ROAD OPERATIONS ORDER 5250-02 
SEE DISTRIBUTION 

(Annex Z) 

1.  CJTF ALASKAN ROAD Operations Order 5250-02 provides for military support to the 
Metlakatla Indian Community Walden Point Road Project under the auspices of the Innovative 
Readiness Training Program administered by the Assistant Secretary of Defense for Reserve 
Affairs. 

2.  CJTF ALASKAN ROAD Operations Order 5250-02 is effective upon receipt for planning 
and on order for execution. 

3.  In the event that any provision of this OPORD conflicts with any provision of an Order in 
which the National Command Authorities direct the Services/Components to perform any 
activity, the National Command Authorities Order shall take precedence. 

4.  CJTF ALASKAN ROAD Operations Order 5250-02 was coordinated with the Commander, 
Joint Force Engineering Component Command. 

 

 
NORTON A. SCHWARTZ 
Lieutenant General, USAF 
Commander  

 
DISTRIBUTION: 
_____________ 
1 Enclosure 
CJTF ALASKAN ROAD Operations Order 5250-02 
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CJTF ALASKAN ROAD OPERATION OPERATIONS ORDER 5250-02 

1.  The long title of this plan is Commander Joint Task Force ALASKAN ROAD Operations 
Order 5250-02, Operation ALASKAN ROAD. The short title is CJTF ALASKAN ROAD 
OPORD 5250-02. 

2.  This document is unclassified. 
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BY 

     

     

3.  SUMMARY OF CHANGES: 

a.  Annex A -- Added Tab A - TDA - Manpower by Phases. 

b.  Annex A -- Added Tab B - TDA - Rotation Manpower. 

c.  Annex C -- Modified the DV days.  

d.  Annex C, Appendix 2 -- Added the rotational schedule.  

e.  Annex D, Appendix 4  -- Modified. 

f.  Annex E, Appendix 4  -- Added Tab B - Emergency Leave Processing Checklist. 

f.  Annex E, -- Added Appendix 6  -- Pay, Allowances, and Entitlements. 

g.  Annex K, Appendix 1  -- Deleted all Tabs. 

h.  Annex P  -- Added. 

i.  Annex S, Appendix 1  -- Changed Tab B to Purchase Card Log. 

j.  Annex W  -- Added . Appendix 1, Water Transportation Report. 

k.  Annex X, Appendix 1  -- Expanded checklist and added responsible office/organization. 
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HEADQUARTERS, JTF ALASKAN ROAD 
ELMENDORF AFB, AK 99506-2100 
10 DECEMBER 2001 

 
 

CJTF ALASKAN ROAD OPORD 5250-02 
PLAN SUMMARY 

1.  Purpose.  This OPORD provides tasking, guidance, and procedures, which are applicable for 
the duration of Operation ALASKAN ROAD and apply specifically to Fiscal Year 2002 (FY02) 
operations. 

2.  Conditions for Implementation. 

a.  Politico-Military Situation.  Annette Island in Southeast Alaska is a federally recognized 
Indian reservation inhabited and owned in its entirety by the Metlakatla Indian Community 
(MIC).  The governing body of the MIC is the Annette Island Reserve Council.  The MIC 
developed the Walden Point Road Project (also referred to as the Metlakatla-Ketchikan 
Transportation Corridor (MKTC)), for the purpose of building a road, approximately 14 
miles long, from the town of Metlakatla on Annette Island to the proposed site of a new ferry 
terminal on the north end of Annette Island.  The MIC has requested military support for the 
project under the provisions of the Innovative Readiness Training (IRT) Program specified in 
Title 10 U.S.C. Section 2012.  The Assistant Secretary of Defense for Reserve Affairs 
(ASD/RA) has approved military support for this project because of its opportunities for 
warfighting training.  USCINCPAC tasked COMALCOM to establish JTF ALASKAN 
ROAD to provide military support to the Walden Point Road Project and designated 
COMALCOM as Commander, JTF (CJTF) ALASKAN ROAD. 

b.  Statement.  This summary provides military decisionmakers with a brief recapitulation of 
the major aspects of this Operations Order. 

c.  Legal Considerations. 

(1)  CJCS Standing Rules of Engagement (SROE) apply. 

(2)  Operation ALASKAN ROAD will comply with Title 10 USC Section 2012.  Military 
forces will accomplish only tasks that constitute valid military training. 

(3)  The obligations and limitations of military support to the Walden Point Road project 
are described in a Memorandum of Agreement (MOA) (Refs (e) and (f) between the MIC 
and all federal and state agencies participating in this project. 

(4)  As a federally recognized Indian Reservation, the MIC has promulgated laws 
applicable to all persons on their reservation.  However, DOD has agreed (Ref (e)) to 
comply with specific tribal laws, which have not been specifically waived (Ref (f)).  
CJTF has issued orders requiring compliance with those tribal laws, which are not 
waived. 
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(a)  As a sovereign entity, the MIC, through its governing body the Annette Island 
Reserve Council has established laws governing access to Annette Island.  Under the 
terms and conditions of the MOA, JTF ALASKAN ROAD complies with those laws 
by keeping the MIC informed of all military personnel on Annette Island participating 
in Operation ALASKAN ROAD. 

(b)  Therefore, all deployments, TDY assignments, command visits, civilian VIP/DV 
visits, and military-hosted media visits must be approved through JTF ALASKAN 
ROAD/Joint Operations Center (JTF/JOC) (See paragraph 3.c.(3) through 3.c.(9), 
Basic Planfor approval procedures). 

(5)  The MIC agrees it has no jurisdiction over non-Indians and Indian members of 
military units for criminal offenses committed on the Annette Island Reserve, and to 
waive any jurisdiction it may have over military members for civil matters (see Ref (e), 
Basic Plan).  However, nothing in the referenced agreement limits or precludes the 
applicability of the laws of the State of Alaska or the UCMJ. 

3.  Operations To Be Conducted. 

a.  Force Requirements. 

(1)  Joint Force Engineering Component Command. 

(a)  CJTF ALASKAN ROAD has established a Joint Force Engineering Component 
Command (JFECC) on Annette Island.  The purpose of this subordinate functional 
command is: 

1.  To provide a command presence in the Joint Operations Area (JOA) for all 
deployed forces. 

2.  To provide the engineering expertise required for successful mission 
execution. 

3.  To provide the headquarters commandant functions for all forces deployed into 
the JOA. 

(b)  The JFECC is doctrinally analogous to a Joint Force Air, Land, or Maritime 
Component Command.  The JFECC will consist of: 

1.  Commander, Joint Force Engineering Component Command (CJFECC). 

2.  JFECC Staff.  The JFECC Staff consists of all staff personnel who support the 
CJFECC.  The JFECC staff has two components: 

a.  JFECC Primary Staff.  The JFECC Primary Staff provides the required 
traditional joint staff specialties, such as J1, J3, and J4, etc.  The JFECC 
Primary Staff provides management and oversight of the construction and 
logistics support training on behalf of the CJFECC. 
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b.  JFECC Support Staff.  The JFECC Support Staff provides the headquarters 
commandant functions, operates the Wy Wuh Training Site and Hemlock Bay 
maintenance facility, and provides the continuity platoon that conducts 
training at the construction site. 

3.  Units deployed to the JOA for training. 

(c)  CJFECC responsibilities include: 

1.  Exercise tactical level oversight of construction operations on Annette Island 
and over logistical support operations in the JOA. 

2.  Command all forces in the JOA supporting Operation ALASKAN ROAD. 

3.  Determine all force composition and engineering requirements and associated 
funding requirements. 

4.  Conduct all engineering planning and management. 

5.  Conduct logistical support planning and management in coordination with the 
JTF ALASKAN ROAD headquarters. 

6.  Perform headquarters commandant functions for the Wy Wuh Training Site 
and maintenance facility at Hemlock Bay. 

b.  Phases. There are five military phases to FY02 operations: 

1.  Winter Maintenance (12 Jan - 9 Mar 02):  Activity on Annette Island will 
consist of minimum levels of maintenance and repairs.   

2.  Mobilization Operations (10 Mar - 20 Apr 02):  The base camp and 
maintenance facility will be prepared to support full-scale construction training 
operations.  Construction equipment will be positioned and maintained. 

3.  Training Operations (21 Apr - 8 Sep 02):  During this phase, the CJFECC will 
conduct training for deployed units that contribute to the construction of the 
Federal Highway Administration (FHWA) design of the Walden Point Road.  
During this period, units will deploy on a rotational basis to conduct Mission 
Essential Task List (METL) training.  

a.  All road construction engineering and logistics support training operations 
will take place during this phase.  During this period, tactical units will deploy 
on a rotational basis to conduct METL training operations which lead to the 
construction of the Walden Point Road and which provide logistics and 
transportation support to the JFECC and forces deployed to Annette Island. 

b.  The total number of military personnel on Annette Island during this phase 
will be approximately 250-270.  
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4.  Demobilization Operations (9 Sep-21 Sep 02):  This phase centers on the 
demobilization of the Wy Wuh Training Site and the maintenance facility.  
During this phase, facilities and equipment will be prepared for winter storage and 
a period of nonutilization. 

5. Stand Down Operations (22 Sep-1 Jan 03):  Security on Annette Island will be 
provided through passive, non-predictable checks, and reporting. 

4.  Command Relationships. 

a.  On 16 Jul 97, USCINCPAC directed the establishment of JTF ALASKAN ROAD.  
COMALCOM is dual-hatted as CJTF ALASKAN ROAD and reports directly to 
USCINCPAC as CJTF.  JTF ALASKAN ROAD has established one functional component 
command--a JFECC. 

b.  CJTF ALASKAN ROAD exercises OPCON over the CJFECC and the JFECC Staff.   

c.  CJTF ALASKAN ROAD exercises OPCON over units deployed into the JOA.  OPCON 
of deploying units transfers to CJTF ALASKAN ROAD upon arrival of the unit at the port of 
debarkation within the JOA.  OPCON of deploying units reverts to the commander of the 
parent organization on redeployment when the unit departs the JOA. 

d.  CJTF ALASKAN ROAD delegates OPCON of all deployed units to the CJFECC. 

e.  Parent organizations of units deployed into the JOA retain Administrative Control 
(ADCON) over their units while they are deployed in the JOA.  This ADCON includes:  
UCMJ Authority, personnel support, and supply support for organic equipment supporting 
Operation ALASKAN ROAD within the JOA.  CJTF, CJFECC, and the parent organization 
of service members will have concurrent UCMJ authority over service members, in Title 10 
status, under the OPCON of CJTF and CJFECC. 

f.  The ALCOM staff is dual-hatted as the JTF ALASKAN ROAD staff. 

g.  Interagency Relationships are described in Annex J. 

5.  Logistics Appraisal.  See Annex D. 

6.  Personnel Appraisal.  See Annex E. 
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HEADQUARTERS, JTF ALASKAN ROAD 
ELMENDORF AFB, ALASKA 99506-2100 
10 DECEMBER 2001 

 
 
CJTF ALASKAN ROAD OPORD 5250-02 
OPERATION ALASKAN ROAD 
References:  a.  Joint Pub 0-2, Unified Action Armed Forces. 

b.  USCINCPAC Instruction 3020.2K, “Terms of Reference for Commander, 
Alaskan Command,” as approved by USCINCPAC. 

c.  ALCOM Joint Task Force Headquarters Standard Operating Procedures. 

d.  Title 10, USC Section 2012. 

e.  Memorandum of Agreement among the United States Pacific Command, the 
United States Alaskan Command, the Metlakatla Indian Community, the Bureau of 
Indian Affairs, the Federal Highway Administration, the Alaska Department of 
Transportation and Public Facilities, and the Alaska National Guard Regarding the 
Innovative Readiness Training Opportunities on the Annette Island Reserve, 
Alaska, dated 29 November 00. 

f.  Supplemental Memorandum of Agreement Between Alaskan Command and 
Metlakatla Indian Community regarding waiver of Metlakatla Law and Order Code, 
23 Jul 97. 

g.  USCINCPAC Warning Order, DTG 170445Z Jan 97. 

h.  USCINCPAC Execute Order, DTG 161630Z Jul 97. 

i.  CNGB Message, Subject:  35th EN BDE Support to Metlakatla-Ketchikan 
Transportation Corridor (MKTC), Innovative Readiness Training (IRT), DTG 
241700Z Apr 97. 

j.  Clean Water Act 404 Permit Number 2-970027 Annette Bay 1, dated 6 Mar 98, 
expiration date 28 Feb 2003. 

k.  Clean Water Act 401 Certification, dated 25 Feb 98. 

l.  Memorandum of Agreement between 35th Support Command; Commander, Joint 
Force Engineering Component Command, JTF ALASKAN ROAD; and JTF 
ALASKAN ROAD Directorate for Operations; dated 23 Aug 98. 

1.  Situation. 

a.  General.  Annette Island in Southeast Alaska is a federally recognized Indian reservation 
inhabited and owned in its entirety by the Metlakatla Indian Community (MIC).  The 
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governing body of the MIC is the Annette Island Reserve Council.  The MIC developed the 
Walden Point Road Project (also referred to as the Metlakatla-Ketchikan Transportation 
Corridor (MKTC)), for the purpose of building a road, approximately 14 miles long, from the 
town of Metlakatla on Annette Island to the proposed site of a new ferry terminal on the 
north end of Annette Island.  The MIC has requested military support for the project under 
the provisions of the Innovative Readiness Training (IRT) Program specified in Title 10 USC 
Section 2012.  The Assistant Secretary of Defense for Reserve Affairs (ASD/RA) has 
approved military support for this project because of its opportunities for warfighter training.  
USCINCPAC tasked COMALCOM to establish JTF ALASKAN ROAD to provide military 
support to the Walden Point Road Project and designated COMALCOM as CJTF 
ALASKAN ROAD. 

b.  Area of Concern.  The Joint Operations Area (JOA) is defined as Annette Island, Alaska 
(5513N13126W) and contiguous waters out to 3,000 feet; Ketchikan, AK; and the 
transportation corridor between Annette Island and Ketchikan. 

c.  Friendly Forces. 

(1)  There are four friendly operational centers of gravity for this project. 

(a)  Funding.  IRT funding is essential for military support.  Without it, the military 
has no method to pay for expenses above and beyond normal training expenses, 
which units incur by participating in this project. 

(b)  Forces.  Alaskan Command does not have forces within its components that are 
resourced with sufficient personnel and equipment to accomplish the entire mission.  
No construction forces have been allocated for the duration of the operation.  
Therefore, successful mission accomplishment depends upon the annual allocation of 
tactical construction and logistic support forces to the JTF. 

(c)  Permits.   

1.  The Bureau of Indian Affairs (BIA) signed the Environmental Assessment 
Finding of No Significant Impact for the Walden Point Road project on 15 Jul 97. 

2.  The Environmental Protection Agency issued the Clean Water Act 401 
Certification on 25 Feb 98 see Ref (i). 

3.  The US Army Corps of Engineers, Alaska District, issued the Clean Water Act 
404 Permit on 6 Mar 98 see Ref (j). 

(d)  Public Support.  Continued public support is essential for completion of this 
project.  An active public affairs program, good community relations, and faithful 
adherence to environmental standards are critical elements in maintaining favorable 
public reaction to this project. 

(2)  The Walden Point Road Project is an interagency supported project with a 
Memorandum of Agreement (MOA) between all federal, state, and local participants.  The 
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following are signatories to the MOA for the Walden Point Road IRT project.  The broad 
responsibilities of each participant, as described in the MOA, are outlined in Annex J. 

(a)  Department of Defense (DOD). 

(b)  Metakatla Indian Community (MIC). 

(c)  Bureau of Indian Affairs (BIA).  

(d)  Alaska Department of Transportation and Public Facilities (AK DOT&PF). 

(e)  Federal Highway Administration (FHWA). 

(f)  Alaska National Guard (AKNG). 

(3)  Missouri Army National Guard (MOARNG).  MOARNG provides support to 
Operation ALASKAN ROAD IAW Ref (i). 

(a)  35th Engineer Brigade (35 ENGR BDE).  The 35 ENGR BDE provides 
personnel, technical expertise, and approximately 20 pieces of construction 
equipment for Operation ALASKAN ROAD.  

(b)  The 35th Infantry Division Support Command (35 DISCOM) provides logistics 
support personnel for Operation ALASKAN ROAD IAW Ref (l). 

(4)  USCINCPAC Mission.  When directed, COMALCOM conducts military training in 
support of the Metlakatla Indian Community project to construct a road on Annette Island 
between the village of Metlakatla and the proposed ferry terminal. 

d.  Legal Considerations. 

(1)  CJCS Standing Rules of Engagement (SROE) apply. 

(2)  Operation ALASKAN ROAD will comply with Title 10 USC Section 2012.  Military 
forces will accomplish only tasks that constitute valid military training. 

(3)  The obligations and limitations of military support to the Walden Point Road project 
are described in a Memorandum of Agreement (MOA) see Refs (e) and (f) between the 
MIC and all federal and state agencies participating in this project. 

(4)  As a federally recognized Indian Tribe, the MIC has promulgated laws applicable to 
all persons on their reservation.  However, DoD has agreed (Ref (e)) to comply with 
specific tribal laws, which have not been specifically waived (Ref (g)).  CJTF has issued 
orders requiring compliance with those tribal laws, which are not waived. 

(a)  As a sovereign entity, the Metlakatla Indian Community, through its governing 
body the Annette Island Reserve Council, has established laws governing access to 
Annette Island.  Under the terms and conditions of the MOA, JTF ALASKAN ROAD 
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complies with those laws by keeping the MIC informed of all military personnel on 
Annette Island participating in Operation ALASKAN ROAD. 

(b)  Therefore, all deployments, TDY assignments, command visits, civilian VIP/DV 
visits, and military-hosted media visits must be approved through JTF ALASKAN 
ROAD/Joint Operations Center (see paragraph 3.c.(3) through 3.c.(9) for approval 
procedures). 

(5)  The MIC agrees it has no jurisdiction over non-Indians and Indian members of 
military units for criminal offenses committed on the Annette Islands Reserve, and to 
waive any jurisdiction it may have over military members for civil matters (see ref  (e)).  
However, nothing in the referenced agreement limits or precludes the applicability of the 
laws of the State of Alaska or the UCMJ. 

2.  Mission.  During 2002, COMALCOM conducts joint training, under the provisions of the 
IRT program, that supports the Metlakatla Indian Community project to construct a road on 
Annette Island between the village of Metlakatla (5507N13134W) grid and the proposed ferry 
terminal (5516N13133W) at Annette Bay. 

3.  Execution. 

a.  Concept of Operations. 

(1)  Endstate.  The desired endstate is safe, valid joint training for all participating units 
that support construction of the road on Annette Island. 

(2)  Commander’s Intent.  I intend to conduct effective, safe, and valid joint training that 
provides military support to the construction of a road on Annette Island under the 
provisions of the Innovative Readiness Training program.  Force protection and safety 
are essential components to mission accomplishment and should be stressed and 
emphasized at all times.  Environmental stewardship is another component that is 
essential to this operation and requires our diligence and attention. 

(3)  General. 

(a)  Operation ALASKAN ROAD will be conducted as a military-operation-other-
than-war with a duration of approximately nine years, whch began with construction 
of the base camp in FY97.  USCINCPAC directed the establishment of JTF 
ALASKAN ROAD to accomplish the assigned mission.  COMALCOM is dual-
hatted as the CJTF.  The ALCOM staff is dual-hatted and functions as the JTF 
ALASKAN ROAD staff.  Responsibilities of the JTF HQ include: 

1.  Exercise operational level oversight of all military operations in support of the 
Walden Point Road Project. 

2.  Provide, or arrange for the provision of, all resources required for mission 
accomplishment. 
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3.  Maintain overall budget, financial, and contracting authority except where 
delegated to other agencies. 

(b)  CJTF ALASKAN ROAD has established a Joint Force Engineering Component 
Command (JFECC) on Annette Island.  The purpose of this subordinate functional 
command is: 

1.  To provide a command presence in the JOA for all deployed forces. 

2.  To provide the engineering expertise required for successful mission 
execution. 

3.  To provide the headquarters commandant functions for all forces deployed into 
the JOA. 

(c)  The JFECC is doctrinally analogous to a Joint Force Air, Land, or Maritime 
Component Command.  The JFECC will consist of: 

1.  Commander, Joint Force Engineering Component Command (CJFECC). 

2.  JFECC Staff.  The JFECC Staff consists of all staff personnel who support the 
CJFECC.  The JFECC staff has two components: 

a.  JFECC Primary Staff.  The JFECC Primary Staff provides the required 
traditional joint staff specialties, such as J1, J3, J4, etc.  The JFECC Primary 
Staff provides management and oversight of the construction and logistics 
support training on behalf of the CJFECC. 

b.  JFECC Support Staff.  The JFECC Support Staff provides the headquarters 
commandant functions, operates the Wy Wuh Training Site and Hemlock Bay 
maintenance facility, and provides the continuity platoon that conducts 
training at the construction site. 

3.  Units deployed to the JOA for training. 

(d)  CJFECC responsibilities include: 

1.  Exercise tactical level oversight of construction operations on Annette Island 
and over logistical support operations in the JOA. 

2.  Command all forces in the JOA supporting Operation ALASKAN ROAD. 

3.  Determine all force composition and engineering requirements and associated 
funding requirements. 

4.  Conduct all engineering planning and management. 

5.  Conduct logistical support planning and management in coordination with JTF 
ALASKAN ROAD. 
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6.  Perform Headquarters Commandant functions for the Wy Wuh Training Site 
and maintenance facility at Hemlock Bay. 

(e)  Military forces will be made available to the CJFECC through the deployments of 
tactical construction units to Annette Island on a rotational basis to conduct training 
that supports the construction of the Walden Point Road.  Additionally, water 
transportation units will conduct training by deploying to Annette Island to provide 
logistics support to Operation ALASKAN ROAD.  Deployment periods depend upon 
unit training requirements and range from two weeks for National Guard and Reserve 
units conducting Annual Training to four weeks or longer for Active Duty units.  The 
deploying engineering tactical units do not deploy with their equipment but rather 
fall-in on heavy construction equipment prepositioned on Annette Island. 

1.  The JTF HQ will recruit units on an annual basis to participate in Operation 
ALASKAN ROAD.  The initial solicitation of units will be telephonic with 
follow-ups via email. 

2.  Unit deployment dates and task organization will be refined during the two 
planning conferences held in preparation for each year of construction operations 
(See Annex X). 

(f)  The FHWA is responsible for designing the Walden Point Road.  FHWA is 
designing the road in three segments:  A, B, and C. 

1.  Segment A is the center nine (9) kilometers of the route of Walden Point Road 
between stations 7+000 and 16+000 scheduled to be accomplished during FY02-
06. 

2.   Segment B consists of that portion of the Walden Point Road from station 
16+000 to the northern terminus of the road (station 24+000) at the site of the 
proposed new ferry terminal on Annette Bay.  It is scheduled for FY02-06. 

3.  Segment C consists of that portion of the Walden Point Road from the 
southern terminus of the road (station 0+000), near the site of the present ferry 
terminal located in the vicinity of Metlakatla, to station 7+000.  Operation 
ALASKAN ROAD responsibilities are between stations 3+600 and 7+000.  It is 
scheduled for FY02-05. 

(g)  There are five military phases to FY02 operations: 

1.  Winter Maintenance (12 Jan - 9 Mar 02):  Activity on Annette Island will 
consist of minimum levels of maintenance and repairs.   

2.  Mobilization Operations (10 Mar - 20 Apr 02):  The base camp and 
maintenance facility will be prepared to support full-scale construction training 
operations.  Construction equipment will be positioned and maintained. 



 7

3.  Training Operations (21 Apr - 8 Sep 02):  During this phase, the CJFECC will 
conduct training for deployed units that contribute to the construction of the 
FHWA design of the Walden Point Road.  During this period, units will deploy on 
a rotational basis to conduct Mission Essential Task List (METL) training.  

a.  All road construction engineering and logistics support training operations 
will take place during this phase.  During this period, tactical units will deploy 
on a rotational basis to conduct Mission Essential Task List (METL) training 
operations which lead to the construction of the Walden Point Road and which 
provide logistics and transportation support to the JFECC and forces deployed 
to Annette Island. 

b.  The total number of military personnel on Annette Island during this phase 
will be approximately 250 - 270.  

4.  Demobilization Operations (9 Sep-21 Sep 02):  This phase centers on the 
demobilization of the Wy Wuh Training Site and the maintenance facility.  
During this phase, facilitates and equipment will be prepared for winter storage 
and a period of nonutilization. 

5. Stand Down Operations (22 Sep – 11 Jan 03):  Security on Annette Island will 
be provided through passive, non-predictable checks, and reporting. 

b.  Tasks. 

(1)  CJTF ALASKAN ROAD: 

(a)  Establish a Joint Task Force structure to plan and execute Operation ALASKAN 
ROAD. 

(b)  Define all CJFECC authorities and responsibilities. 

(c)  Maintain overall financial management responsibility for Operation ALASKAN 
ROAD. 

(d)  Manage all contracting actions associated with Operation ALASKAN ROAD, 
except where delegated to the CJFECC. 

(e)  Develop and implement an active Public Affairs plan. 

(f)  Coordinate with USCINCPAC to obtain all unit, personnel, equipment, supply, 
transportation, and financial resources required to successfully conduct road 
construction training operations. 

(g)  Maintain oversight of all environmental issues associated with road construction 
training operations. 

(h)  Prepare required reports to USCINCPAC. 
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(i)  Review and approve all CJFECC plans, orders and standard operating procedures. 

(j)  Develop and publish an annual OPORD (Fiscal Year based) (see Annex X for 
schedule). 

(k)  Prepare an annual (fiscal year based) IRT budget submission and forward to 
USCINCPAC (see Annex X for schedule). 

(l)  Conduct planning conferences as necessary to ensure successful and safe training 
operations each year. 

(m)  Prepare After Action Reports and Lessons Learned (JULLS format) at the 
completion of each construction season (see Annex X for schedule). 

(2)  Commander, 35 ENGR BDE: 

(a)  Provide an O-6 to function as the on-island CJFECC for the duration of the 
project. 

(b)  Provide personnel to fill positions on the JFECC Primary Staff. 

(c)  Provide technical support (engineering, logistics, and administration) to the 
JFECC. 

(d)  Deploy the CJFECC and JFECC Primary Staff to Annette Island during phases 2, 
3, and 4. 

(e)  Provide administrative and logistics support to JFECC Staff in garrison on Fort 
Leonard Wood, MO. 

(3)  CJFECC ALASKAN ROAD: 

(a)  Publish standard operating procedures (see Annex P for list). 

(b)  Publish an annual OPORD (Fiscal Year based) (see Annex X for schedule). 

(c)  Establish and execute a lessons learned program which includes lessons learned 
from deploying units. 

1  Provide a copy of each participating unit’s After Action Report (AAR) (to 
include lessons learned) to the JTF Joint Operations Center (JTF/JOC) NLT 30 
days after the unit redeploys from Annette Island.  The CJFECC will provide 
written comments to the JTF on any significant issues contained in the unit’s 
AAR. 

(2)  Provide a CJFECC AAR for the current year to JTF/J3 NLT 16 Sep  (see 
Annex X).  The AAR will include lessons learned for the entire construction 
season. 
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(d)  Execute local purchase authority responsibilities IAW CJTF instructions. 

(e)  Develop a force protection plan, to include safety and fire prevention.  Train all 
deployed personnel on the force protection plan. 

(f)  Develop and execute a movement plan within the JOA. 

(g)  Submit all required reports to JTF ALASKAN ROAD. 

(h)  Exercise local community relation aspects of the JTF Public Affairs plan. 

(i)  Comply with all applicable environmental laws and regulations during operations 
on Annette Island.  Publish a Hazardous Materials Plan. 

(j)  Establish a Joint Personnel Reception Center (JPRC) in the JOA. 

(k)  Maintain a current roster of all JFECC personnel. 

(k)  Perform Headquarters Commandant functions for Wy Wuh Training Site and the 
maintenance facility at Hemlock Bay. 

(l)  Establish and maintain a property book for the JTF ALASKAN ROAD DODAAC 
(N32879) for all military structures, infrastructure, tools, equipment, and ADP items 
in the JOA built or purchased with IRT funds.  This responsibility includes ensuring 
necessary inquiries and reports of survey are expeditiously conducted processed IAW 
AR 735-5 procedures and timelines in response to the loss or damage of property. 
(m)  Plan and conduct all reception, staging, onward movement, and integration 
operations in the JOA for deploying forces and personnel. 

(n)  Develop a contingency plan to terminate construction operations and redeploy all 
forces from Annette Island prior to the end of the FY in the event there is no IRT 
funding for the new FY. 

(o)  Develop a Joint Mission Essential Task List for the JFECC Staff.  Develop and 
implement a training assessment plan for the JFECC Staff.  Produce a training 
assessment report at the end of the construction season.   

(p)  Task tactical units to develop and implement a training assessment plan. 

(5)  JTF/JOC: 

(a)  Advise CJTF ALASKAN ROAD on operational issues. 

(b)  Perform all reporting tasks to higher authority.  

(c)  Establish and execute an overall Lessons Learned program for Operation 
ALASKAN ROAD (see Annex X for schedule). 
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(d)  Prepare an annual After Action Report for submission to through USCINCPAC 
to OSD/RA (see Annex X for schedule).  

(e)  Establish and manage a proactive safety program. 

(f)  Manage current year budget. 

(g)  Plan, coordinate, and conduct a Staff Exercise (STAFFEX).  

(5)  JTF/J1: 

(a)  Advise CJTF ALASKAN ROAD on personnel and administrative issues. 

(b)  Be prepared to provide orderly room/detachment support for augmentees to JTF 
ALASKAN ROAD Headquarters. 

(c)  Maintain a current roster of all JFECC personnel. 

(d)  Establish personnel administrative procedures for rotations of JFECC personnel. 

(e)  Conduct awards boards to review and make recommendations on joint award 
nominations submitted by the CJFECC. 

(f) Maintain the JFECC table of Distribution and Allowances (TDA) ensuring 
positions are filled timely and with the proper qualifications. 

(6)  JTF/J2:  Maintain liaison with appropriate federal and civil law enforcement agencies 
for the purpose of receiving timely notification of potential threats against forces 
deployed to Annette Island. 

(7)  JTF/J3:  Provide guidance, oversight, and technical assistance on all watercraft 
operations and logistic support issues. 

(8)  JTF/J4:  

(a)  Organize and operate the JTF ALASKAN ROAD JOC.  

(b)  Chair weekly JOC meetings. 

(c)  Advise CJTF ALASKAN ROAD concerning logistics and engineering support. 

(d)  Provide guidance, oversight, and technical assistance, on all logistics support for 
operations in the JOA. 

(e)  Provide oversight on all environmental issues associated with Operation 
ALASKAN ROAD. 

(f)  Manage strategic and commercial airlift requirements for Operation ALASKAN 
ROAD. 
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(g)  Establish and manage all required logistics support agreements with other federal, 
state, and local agencies. 

(h)  Provide personnel for the JTF/JOC. 

(i)  Assist and provide technical assistance for the maintenance program. 

(j)  Provide oversight for property accountability. 

(k)  Coordinate a Memorandum of Agreement between ALCOM, 35th ENGR BDE, 
and 35th DISCOM. 

(9)  JTF/J5: 

(a)  Advise CJTF ALASKAN ROAD on applicable DoD and joint directives.  

(b)  Develop and publish all future Plans and OPORDs for Operation ALASKAN 
ROAD (see Annex X for schedule). 

(c)  Provide resource management of current and out year FY budget.  

(d)  Prepare an annual IRT budget submission to USCINCPAC (see Annex X for 
schedule). 

(e)  Develop a unit rotation schedule for each FY in coordination with JTF/J4 and the 
CJFECC. 

(f)  Plan and coordinate Initial and Final Planning Conferences. 

(g)  In coordination with J74 maintain and update Operaion ALASKAN ROAD web 
page. 

(9)  JTF/J6:  

(a)  Provide overall Command, Control, Communications, Computers, and Systems 
(C4S) planning, training, oversight, and direction in support of this plan. 

(b)  Coordinate all contracting actions associated with communications/computer 
assets. 

(c)  Provide overall frequency spectrum management support to US Forces in Alaska 
through the Joint Frequency Management Office-Alaska (ALCOM/J6 and JFMO-AK) 
in support of this plan. 

(d)  Assist the JFECC in resourcing C4s shortfalls.  

(e)  Provide automation support to the JFECC through the JTF ALASKAN 
ROAD/J66, as required. 
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(f)  Maintain a current telephone book for Operation ALASKAN ROAD. 

(g)  Prepare communications inputs to required reports to USCINCPAC. 

 (10)  JTF/J72: 

(a)  Advise CJTF ALASKAN ROAD on the financial management of Operation 
ALASKAN ROAD. 

(b)  Maintain all CJTF financial records for Operation ALASKAN ROAD. 

(11)  JTF/J73: 

(a)  Provide legal advice to CJTF ALASKAN ROAD. 

(b)  Assist the CJFECC in responding to potential claims, due to damage to private 
property or injury to civilians purportedly caused by DoD personnel pursuant to the 
Walden Point Road Project. 

(c)  Assist the CJFECC in coordinating with local authorities after incidents of alleged 
misconduct by military members. 

(12)  JTF/J74: 

(a)  Advise CJTF ALASKAN ROAD on Public Affairs. 

(b)  Develop a proactive Public Affairs Plan. 

(13)  JTF/J76:  Advise CJTF ALASKAN ROAD on Medical issues. 

c.  Coordinating Instructions. 

(1)  This OPORD is effective for planning upon receipt.  This OPORD is effective for 
execution on order. 

(2)  DIRLAUTH for planning, and operations with information to CJTF ALASKAN 
ROAD. 

(3)  All deployments and trips to Annette Island will be approved through JTF/JOC. 

(4)  JTF/JOC telephone is:  Primary (907) 552-3269 (DSN 317-552-3269); Alternate 
(907) 552-3958 (DSN 317-552-3958). 

(5)  JTF/JOC fax is:  (907) 552-8959 or DSN 317-552-8959. 

(6)  JTF/JOC mailing address is:  JTF ALASKAN ROAD/J4, 9480 Pease Ave, Suite 216, 
Elmendorf AFB AK 99506 
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(7)  Military organizations desiring to invite civilian DVs/VIPs and media to Annette 
Island must submit a request for approval in writing to the JTF/JOC at least 21 days prior 
to the requested date of the visit.  Limited billeting space at the base camp may preclude 
visits by large delegations to Annette Island during the construction season.  The Alaska 
Army National Guard Armory in Ketchikan provides billeting to Operation ALASKAN 
ROAD personnel on a contingency basis only and is not approved for billeting for non-
military and non-DoD civilians.   

(9)  The JFECC Commander, or his representative, will be available on “DV Days” to 
brief the operation and conduct tours of the construction site, base camp, and 
maintenance facilities. Special circumstances may require deviation from these dates, and 
must be authorized by the JTF JOC and CJFECC.  Their on-ground commanders for 
tours and operation briefs will host unit commanders visiting on other dates.  All visitors 
are still required to coordinate visitation with the JTF JOC at least 21 days prior to 
visitation. The following dates are provided:  

30 Apr 14 May 
29 May 11 June 

25 June 9 July 
23 July 6 August 

20 August 3 September      

(10)  Use Greenwich Mean Time (ZULU (Z) time zone) in all reports, messages, and 
orders concerning operations under this plan.  Include local times as necessary for clarity. 
ZULU time is Local Annette Island time plus 8 hours (365 days a year). 

4.  Administration and Logistics. 

a.  Concept of Support.  As mentioned previously, the JFECC is not based on an existing 
service component or unit; therefore, it does not have the inherent logistics infrastructure 
normally associated with the service components of a JTF. 

(1)  To accommodate for this shortcoming, JTF with the aid of USCINCPAC will 
provide all logistics support.  CJTF ALASKAN ROAD will coordinate combat service 
support for the JFECC, primarily through supply systems and the establishment of 
contracts. 

(2)  In order to sustain and support military forces on Annette Island, the JTF has 
established a base camp at the site of the old log sort yard at Annette Bay.  This base 
camp, named the Wy Wuh Training Site, will provide all billeting, messing, laundry, and 
communications support, and some MWR support for JFECC and deployed unit 
personnel. 

(3)  Deploying units will be in field conditions and will draw equipment from the 
prepositioned pool for use during the duration of their training period.  In order to 
maintain this equipment, the JTF will establish a maintenance facility at Hemlock Bay 
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and provide, or arrange for the provision of, billeting, messing, laundry, and 
communications support for the personnel who perform maintenance operations during 
the Phase 3 - Mobilization Phase. 

b.  Logistics.  There are five military phases to FY02 operations: 

(1)  Winter Maintenance (12 Jan - 8 Mar 02):  Activity on Annette Island will consist of 
minimum levels of maintenance and repairs.   

(2)  Mobilization Operations (9 Mar - 20 Apr 02):  The base camp and maintenance 
facility will be prepared to support full-scale construction training operations.  
Construction equipment will be positioned and maintained. 

(3)  Training Operations (21 Apr - 8 Sep 02):  During this phase, the CJFECC will 
conduct training for deployed units that contribute to the construction of the FHWA 
design of the Walden Point Road.  During this period, units will deploy on a rotational 
basis to conduct METL training.  

1.  All road construction engineering and logistics support training operations will 
take place during this phase.  During this period, tactical units will deploy on a 
rotational basis to conduct METL training operations which lead to the construction 
of the Walden Point Road and which provide logistics and transportation support to 
the JFECC and forces deployed to Annette Island. 

2.  The total number of military personnel on Annette Island during this phase will 
be approximately 250 - 270.  

(4)  Demobilization Operations (9 Sep-21 Sep 02):  This phase centers on the 
demobilization of the Wy Wuh Training Site and the maintenance facility.  During this 
phase, facilities and equipment will be prepared for winter storage and a period of 
nonutilization. 

(5)  Stand Down Operations (22 Sep - 11 Jan 03):  Security on Annette Island will be 
provided through passive, non-predictable checks, and reporting. 

c.  Personnel.  See Annex E. 

d.  Public Affairs.  See Annex F. 

e.  Medical Services.  See Annex Q. 

f.  Financial Management.  See Annex S. 

g.  Planning System.  See Annex X. 

5.  Command and Control. 

a.  Command Relationships. 
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(1)  On 16 Jul 97, USCINCPAC directed the establishment of JTF ALASKAN ROAD.  
COMALCOM is dual-hatted as CJTF ALASKAN ROAD and reports directly to 
USCINCPAC as CJTF.  JTF ALASKAN ROAD has established one functional 
component command--a JFECC. 

(a)  CJTF ALASKAN ROAD exercises OPCON over the CJFECC and JFECC Staff.   

(b)  CJTF ALASKAN ROAD exercises OPCON over units deployed into the JOA.  
OPCON of deploying units transfers to CJTF ALASKAN ROAD upon arrival of the 
unit at the port of debarkation within the JOA.  OPCON of deploying units reverts to 
the commander of the parent organization on redeployment when the unit departs the 
JOA. 

(c)  CJTF ALASKAN ROAD delegates OPCON of all deployed units to the 
CJFECC. 

(d)  Parent organizations of units deployed into the JOA retain Administrative Control 
(ADCON) over their units while they are deployed in the JOA.  This ADCON 
includes:  UCMJ Authority, personnel support, and supply support for organic 
equipment supporting Operation ALASKAN ROAD within the JOA.  CJTF, 
CJFECC, and the parent organization of service members will have concurrent UCMJ 
authority over service members, in Title 10 status, under the OPCON of CJTF and 
CJFECC. 

(2)  The ALCOM staff is dual-hatted as the JTF ALASKAN ROAD staff. 

(3)  Interagency Relationships are described in Annex J. 

(4)  Commander, 35 ENGR BDE is lead duration staff force provider and primary point of 
contact with National Guard Bureau.  

b.  Command, Control, Computers, and Communications Systems.  The JFECC/JTF J6 will 
maintain communications systems that provide the ability to send and receive voice/data 
between JTF ALASKAN ROAD and the JFECC located on Annette Island.  In addition, the 
JFECC/JTF J6 will maintain communication circuits that ensure voice capability from the 
base camp headquarters to all primary construction locations on the island.  A JTF phone 
directory will be published under separate cover. 

 

 
NORTON A. SCHWARTZ 
Lieutenant General, USAF 
Commander 

 

Annexes: 
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HEADQUARTERS, JTF ALASKAN ROAD 
ELMENDORF AFB, ALASKA 99506-2100 
10 DECEMBER 2001 
 
 

ANNEX A TO CJTF ALASKAN ROAD OPORD 5250-02 
TASK ORGANIZATION 
 

SERVICE 
COMPONENT 

ORGANIZATION  COMMANDER 

Directorate for Logistics (USA),              
Fort Richardson, AK 

 Garrison Commander, Fort 
Richardson AK 
(Support) 

Special Troop Battalion (USA),                
Fort Richardson, AK 

 Garrison Commander, Fort 
Richardson AK 

   
84th Engineer Battalion (USA), 
Schofield Barracks, HI 

 Commander, 84 EN BN 

   
555th  Engineer Group (USA), Ft 
Lewis, WA 

 Commander, 555th EN BN 

   
1098 Transportation Company (USA), 
Fort Eustis, VA 

 Commander, 1098 TRANS CO 

US Army 

   
Third Naval Construction Brigade 
(USN) 

 Commander, 3 NCB 

   
Assault Craft Unit 1 (USN),           
Coronado, CA 

 Commander, ACU-1 

   
Assault Craft Unit 2 (USN),      
Norfolk, Va 

 Commander, ACU-2 

US Navy 

   
US Navy 
Reserve 

Assault Craft Unit 1, Det 2089 
(USNR), Cleveland, OH 

 Commander, ACU-2, Det 2089 

    
 Assault Craft Unit 2, Det 205 (USNR), 

Toledo, OH 
 Commander, ACU- 2, Det 205 

    
7th Engineer Support Battalion 
(USMC), Camp Pendleton, CA 

 Commander, 7 EN SPT BN US Marine 
Corps 

   
US Coast Guard US Coast Guard Integrated Support 

Command, Ketchikan, AK 
 Commander, USCG ISC 

(Support) 
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US Air Force 3rd Contracting Squadron, Elmendorf 
AFB, AK 

 Commander 3 CONS 
(Support) 

    
411 Engineering Battalion, Hawaii   Commander, 411 EN BN 
   
319th Engineer Company, 88th RSC   Commander, 319th EN BN 
   
397th Engineer Battalion, 88th RSC,   Commander, 397th EN CO 
   
464th Transportation Company  Commander, 464th TRANS CO 

US Army 
Reserve 

   
US Marine 
Corps Reserve 

MARFORRES  Commander, MARFORRES 

    
Army National 
Guard 

35th Engineer Brigade, Missouri Army 
National Guard 

 Commander, 35 EN BDE 
(Support) 

    
 240th Engineer Group, Maine Army 

National Guard 
 Commander, 240th EN GRP 

    
 35th Infantry Division Support 

Command, Missouri Army National 
Guard 

 Commander, 35 DISCOM 
(Support) 

    
 
 

 
NORTON A. SCHWARTZ 
Lieutenant General, USAF 
Commander 
 

Appendixes: 
1-Table of Distribution and Allowance - Manpower 
 
OFFICIAL 

 

 

GARY D. KLINK CAPT, USN 
Director for Plans and Policy 
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HEADQUARTERS, JTF ALASKAN ROAD 
ELMENDORF AFB, ALASKA 99506-2100 
10 DECEMBER 2001 
 
 

APPENDIX 1 TO ANNEX A TO CJTF ALASKAN ROAD OPORD 5250-02 
TABLE OF DISTRIBUTION AND ALLOWANCE - MANPOWER 
 

1.  General.  This appendix provides the CJFECC with policy and guidance on manning 
authorizations for operating in JOA. 

a.  “Staff” are positions filled by active and reserve service members assigned for the 
duration of the construction season.  Included is the planned start date. 

b.  “Rotation” are positions filled by service members from rotation units.  

JFECC Commander and J1 - Personnel 

 

Para Line Position Description Rank 
Suggested 

MOS Service 
Staff vs 

Rotation 

Planned 
Start  
Date 

100 01 Commander O6 21B ARNG Staff 1 Oct 01 
100 02 Executive Officer O5 1302 USMCR Staff 8 Apr 02 
100 03 First Sergeant E8 9999 USMCR Staff 4 Mar 02 

 
101 01 J-1 – Personnel Officer O3 41A ARNG Staff 1 Oct 02 
101 02 Personnel Administrative 

NCO 
E7 71L  Rotation  

101 03 Administrative Clerk E4 71L  Rotation  
101 04 Legal Specialist/Mail Clerk E4 71D ARNG Staff 1 Oct 02 
101 05 PAC Supervisor E6 71H/75H ARNG Staff 18 Feb 02
101 06 PSNCO E5 71L ARNG Staff 9 Apr 02 

 
J-3 Organization 

Para Line Position Description Rank
Suggested 

MOS Service
Staff Vs 
Rotation 

Planned 
Start 
Dates 

J3 Staff      
300 01 J-3 – Operations Officer O5 21B ARNG Staff 8 Jan 02 
300 02 ASST Operations O3 21B ARNG Staff 8 Apr 02 
300 03 Training Officer O3 21B ARNG Staff 8 Apr 02 
300 04 Engineer Staff Officer O3 1302 USMC Staff  8 Apr 02 
300 05 Engineer Staff Officer O3 21B  Rotation  
300 06 Operations NCO E8 51Z ARNG Staff 8 Apr 02 
300 07 ASST Operations NCO E4 71L ARNG Staff 8 Apr 02 
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300 08 Admin Clerk E4 71L  Rotation  
 

Quarry Platoon      
310 01 Quarry Foreman E6 62G  Rotation  
310 02 Assistant Quarry Foreman E6 62G  Rotation  
310 03 Quarry Mach OP Blast E5 62G  Rotation  
310 04 EXPL ORD DEMO SPEC E5 55D  Rotation  
310 05 Quarry Machine Operator E4 62G  Rotation  
310 06 Quarry Machine Operator  E3 62G  Rotation  
310 07 Quarry Machine Operator E3 62G  Rotation  
310 08 Quarry Machine Operator E3 62G  Rotation  
310 09 Quarry Machine Operator E3 62G  Rotation  
310 10 Engineer Equip Mechanic E5 62B  Rotation  

      
Survey Platoon      
320 01 Construction Surveyor NCO E6 EA USN Staff 8 Apr 02 
320 02 Construction Surveyor E5 EA USN Staff 8 Apr 02 
320 03 Construction Surveyor E5 1361 USMC Staff 8 Apr 02 
320 04 Construction Surveyor E5 1361 USMC Staff 8 Apr 02 
320 05 Surveyor E5 51T  Rotation  
320 06 Surveyor E5 51T  Rotation  
320 07 Surveyor E5 51T  Rotation  

 
Drilling Platoon      
330 01 Rock Drill  62E  Rotation  
330 02 Rock Drill  62E  Rotation  
330 03 Rock Drill  62E  Rotation  
330 04 Rock Drill  62E  Rotation  
330 05 Rock Drill  62E  Rotation  
330 06 Rock Drill  62E  Rotation  
330 07 Rock Drill  62E  Rotation  
330 08 Rock Drill  62E  Rotation  
330 09 Rock Drill  62E  Rotation  
330 10 Rock Drill  62E  Rotation  
330 11 Rock Drill  62E  Rotation  
330 12 Rock Drill  62E  Rotation  
330 13 Rock Drill  62E  Rotation  
330 14 Rock Drill  62E  Rotation  
330 15 Rock Drill  62E  Rotation  
330 16 Rock Drill  62E  Rotation  
330 17 Rock Drill  62E  Rotation  
330 18 Rock Drill  62E  Rotation  
330 19 Rock Drill  62E  Rotation  
330 20 Rock Drill  62E  Rotation  
330 21 Rock Drill  62E  Rotation  
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330 22 Rock Drill  62E  Rotation  
330 23 Rock Drill  62E  Rotation  
330 24 Class V Material Storage and 

Handling  
 62E  Rotation  

330 25 Class V Material Storage and 
Handling  

 62E  Rotation  

330 26 Rock drill  62E  Rotation  
330 27 Rock drill  62E  Rotation  
330 28 Rock drill  62E  Rotation  
330 29 Rock drill  62E  Rotation  
330 30 Rock drill  62E  Rotation  
330 31 Rock drill  62E  Rotation  

 
Continuity Platoon      
340 01 Engineer Platoon SGT. E7  62N ARNG Staff 8 Apr 02 
340 02 Section SGT. E6 62N ARNG Staff 8 Apr 02 
340 03 Section SGT. E6 62N USA Staff 8 Apr 02 
340 04 Equipment NCO E5 62E ARNG Staff 8 Apr 02 
340 05 Equipment NCO E5 1345 USMC Staff 8 Apr 02 
340 06 Equipment NCO E5 62E ARNG Staff 8 Apr 02 
340 07 Equipment NCO E5 62F  Rotation  
340 08 Construction Equipment 

Operator 
E4 1345 USMC Staff 8 Apr 02 

340 09 Construction Equipment 
Operator 

E4 1345 USMC Staff 8 Apr 02 

340 10 Construction Equipment 
Operator 

E4 EO USNR Staff 8 Apr 02 

340 11 Heavy Equipment Operator E4 62E ARNG Staff 8 Apr 02 
340 12 Heavy Equipment Operator E4 62E  Rotation  
340 13 Construction Equipment 

Operator 
E4 62J ARNG Staff 8 Apr 02 

340 14 Construction Equipment 
Operator 

E4 1345 USMC Staff 8 Apr 02 

340 15 Heavy Equipment Operator E3 62E ARNG Staff 8 Apr 02 
340 16 Heavy Equipment Operator E3 EO USNR Staff 8 Apr 02 
340 17 Heavy Equipment Operator E3 62E  Rotation  
340 18 Utility Tractor Operator E3 62J  Rotation  
340 19 Utility Tractor Operator E3 62J  Rotation  
340 20 Utility Tractor Operator E3 62J ARNG Staff 8 Apr 02 
340 21 Utility Tractor Operator E3 62F ARNG Staff 8 Apr 02 
340 22 Combat Engineer/Rock Drill E3 EO USNR Staff 8 Apr 02 
340 23 Combat Engineer/Rock Drill E3 EO USN Staff 8 Apr 02 

 
Construction Platoon      
350 1 Company Commander      
350 2 Construction Officer      
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350 3 First Sergeant      
350 4 Operations NCO      
350 5 Platoon Leader      
350 6 Platoon Leader      
350 7 Platoon Leader      
350 8 Platoon Sergeant      
350 9 Platoon Sergeant      
350 10 Platoon Sergeant      
350 11 Construction Section Sgt      
350 12 Construction Section Sgt      
350 13 Squad Leader      
350 14 Squad Leader      
350 15 Squad Leader      
350 16 Squad Leader      
350 17 Squad Leader      
350 18 Squad Leader      
350 19 Heavy Equipment Operator      
350 20 Heavy Equipment Operator      
350 21 Heavy Equipment Operator      
350 22 Heavy Equipment Operator      
350 23 Heavy Equipment Operator      
350 24 Heavy Equipment Operator      
350 25 Heavy Equipment Operator      
350 26 Light Equipment Operator      
350 27 Light Equipment Operator      
350 28 Light Equipment Operator      
350 29 Light Equipment Operator      
350 30 Light Equipment Operator      
350 31 Light Equipment Operator      
350 32 Light Equipment Operator      
350 33 Quarry Truck Operator      
350 34 Quarry Truck Operator      
350 35 Quarry Truck Operator      
350 36 Quarry Truck Operator      
350 37 Quarry Truck Operator      
350 38 Quarry Truck Operator      
350 39 Quarry Truck Operator      
350 40 Dump Truck Driver      
350 41 Dump Truck Driver      
350 42 Dump Truck Driver      
350 43 Dump Truck Driver      
350 44 Dump Truck Driver      
350 45 Dump Truck Driver      
350 46 Dump Truck Driver      
350 47 Dump Truck Driver      
350 48 Dump Truck Driver      
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350 49 Dump Truck Driver      
350 50 Dump Truck Driver      
350 51 Dump Truck Driver      
350 52 Dump Truck Driver      
350 53 Dump Truck Driver      
350 54 Dump Truck Driver      
350 55 Platoon Member      
350 56 Platoon Member      
350 57 Platoon Member      
350 58 Platoon Member      
350 59 Platoon Member      
350 60 Platoon Member      
350 61 Platoon Member      
350 62 Platoon Member      
350 63 Platoon Member      
350 64 Platoon Member      
350 65 Platoon Member      
350 66 Platoon Member      
350 67 Platoon Member      
350 68 Platoon Member      
350 69 Platoon Member      
350 70 Platoon Member      
350 71 Platoon Member      
350 72 Platoon Member      

 
J-4 Organization 
 

Para Line Position description Rank 
Suggested 

MOS Service
Staff vs 

Rotation 

Planned 
Start 
Dates 

J4 Staff       
400 01 J-4 – Logistic Officer O4 90A ARNG Staff 1 Oct 01 
400 02 Assistant J4 Budget Officer O3 45A ARNG Staff 8 Apr 01 
400 03 LOG OPNS NCO E7 92A USA Staff 11 Mar 02
400 04 Administrative Clerk E5 71L  Rotation  
400 05 PB Officer W4 920A0 ARNG Staff 1 Oct 01 
400 06 PBNCO E6 92Y USA Staff 11 Mar 02

 
Fuels Section      

410 01 CL III ACCT NCO E6 1391 USMC Staff 11 Mar 02
410 02 CL III VEH OPER E5  ARNG Staff 11 Mar 02
410 03 CL III VEH OPER E4  ARNG Staff 11 Mar 02
410 04 Bulk Refueler E4 3531  Rotation  
410 05 Bulk Refueler E4 3531  Rotation  
410 06 Bulk Refueler E4 3531  Rotation  
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410 07 Bulk Refueler E4 3531  Rotation  
410 08 Bulk Refueler E4 3531  Rotation  
410 09 Bulk Refueler E4 3531  Rotation  
410 10 Fueler    Rotation  
410 11 Fueler    Rotation  

 
Supply Section      

420 01 Supply SGT/NCOIC E6 92Y USA Staff 11 Mar 02
420 02 CL II & IV ACCT NCO E5 92Y ARNG Staff 8 Apr 02 
420 03 CL II & IV ACCT SPEC E5 92A ARNG Staff 8 Apr 02 
420 04 ASST CLII&IV ACCT 

SPEC 
E5 92A  Rotation  

420 05 Supply NCO E5 92A  Rotation  
 

Maintenance Section      
 Staff     

430 01 Maintenance Officer O3 91B ARNG Staff 1 Oct 01 
430 02 Unit Maint Tech W2 915A0 ARNG Staff 8 Apr 02 
430 03 Engineer Repair Tech E7 919A  Rotation  

 
 Maintenance Support Team (MST)     

440 01 MST Chief (Tech Inspector) E7 62B USA Staff 11 Mar 02
440 02 DS Engineer E7 62B ARNG Staff 8 Apr 02 
440 03 DS Engineer E6 62B ARNG Staff 8 Apr 02 
440 04 DS Wheel E5 62W  Rotation  
440 05 DS Welder E4 HT USN Staff 11 Mar 02
440 06 DS Engineer E5 62B  Rotation  
440 07 Power Pro/Power Generation E4 3E052 USAF Staff 11 Mar 02
440 08 DS Wheel Repairer E4 63W  Rotation  
440 09 DS Wheel Repairer E3 63W  Rotation  
440 10 DS Wheel Repairer E3 63W  Rotation  
440 11 DS Wheel Repairer E3 63W  Rotation  
440 12 DS Wheel Repairer E3 63W  Rotation  
440 13 Machinist E5 44E  Rotation  
440 14 Tool Room Attendant E4 92Y ARNG Staff 7 Jan 02 
440 15 DS Engr Equipment 

Repairer 
E4 63W  Rotation  

440 16 DS Engr Equipment 
Repairer 

E4 63W  Rotation  

 
 Motor Pool     

450 01 Motor SGT. E7 63B USA Staff 8 Jan 02 
450 02 SR Mechanic E6 63B  Rotation  
450 03 SR Mechanic E5 63B ARNG Staff 8 Apr 02 
450 04 Construction Equipment 

Repairer  
E5 62B ARNG Staff 8 Apr 02 



A-1-7 

450 05 Construction Equipment 
Repairer 

E4 62B ARNG Staff 8 Apr 02 

450 06 Heavy Wheel Vehicle 
Mechanic 

E5 63S  Rotation  

450 07 Heavy Wheel Vehicle 
Mechanic 

E4 63S  Rotation  

450 08 Heavy Wheel Vehicle 
Mechanic 

E3 63S  Rotation  

450 09 Heavy Wheel Vehicle 
Mechanic 

E3 63S  Rotation  

450 10 Wheel Vehicle Repairer E3 63S  Rotation  
450 11 Power Generator Repairer E4 52D  Rotation  
450 12 Power Generator Operator 

Repairer 
E4 52D ARNG Staff 8 Apr 02 

450 13 Power Generator Operator 
Repairer 

E4 52D  Rotation  

450 14 Construction Equipment 
Repairer  

E4 CM USNR Staff 8 Apr 02 

450 15 Construction Equipment 
Repairer  

E4 62B   Rotation  

450 16 Construction Equipment 
Repairer 

E4 62B  Rotation  

450 17 Light Wheel Repairer  E4 62B  Rotation  
450 18 Light Wheel Repairer E4 62B  Rotation  
450 19 Light Wheel Repairer  E4 62B  Rotation  
450 20 Light Wheel Repairer E5 62B  Rotation  

 
 ULLS     

460 01 Repair Part Specialist E5 92A ARNG Staff 1 Oct 01 
460 02 Repair Part Specialist E5 92A ARNG Staff 8 Apr 02 
460 03 Repair Part Specialist E4 92A  Rotation  

        
 STB Opening Support 
470 01 NCOIC    Rotation  
470 02 Mechanic    Rotation  
470 03 Mechanic    Rotation  
470 04 Mechanic    Rotation  
470 05 Mechanic    Rotation  
470 06 Mechanic    Rotation  
470 07 Mechanic    Rotation  

 
XO Organization 
 

Para Line Position description Rank
Suggested 

MOS Service
Staff Vs 
Rotation 

Planned 
Start 
Dates 
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Water Transportation Section      
500 01 Harbor Master E8 BM/QM USN Staff 11 Mar 02
500 02 Coxswain E6 BM/QM USN Staff 11 Mar 02 
500 03 Coxswain E6 BM/QM USN Staff 11 Mar 02 
500 04 Seaman E6 88K  Rotation  
500 05 Seaman E6 88K  Rotation  
500 06 Seaman E4 88K  Rotation  
500 07 Seaman E4 88K  Rotation  
500 08 Seaman E4 88K  Rotation  
500 09 Seaman E4 88K  Rotation  
500 10 Marine Engineman E3 88L  Rotation  
500 11 Marine Engineman E4 88L  Rotation  
500 12 Marine Chief E6 EN USN Staff 11 Mar 02
500 13 Marine Engineman E4 EN/QM USN Staff 11 Mar 02
500 14 C2 Boat Driver E4 BM/QM USNR Staff 11 Mar 02
500 15 C2 Boat Engineer E4 EN USNR Staff 11 Mar 02
500 16 C2 Boat Driver E4 92Y  Rotation  
500 17 Electrician Mate E5 EN USN Staff 11 Mar 02

 
Medical Section      

104 01 Field Surgeon/Physician 
Asst. 

O4 62B  Rotation  

104 02 Medical Operations NCO E7 8404 USNR Staff 11-Mar 02
104 03 Preventive Medicine NCO E5 91S ARNG Staff 11-Mar 02
104 04 Aide/ Evac NCO E5 91B ARNG Staff 8-Apr 02 
104 05 Aide/ Evac NCO E5 91B  Rotation  
104 06 Aide/ Evac NCO E5 91B  Rotation  
104 07 Medical Specialist E4 91B  Rotation  
104 08 Medical Specialist E4 91B  Rotation  
104 09 Medical Specialist E4 91B  Rotation  
104 10 Medical Specialist E4 91B  Rotation  

 
Base Commandant Staff      

 Staff 
600 01 Commandant O3 O1A ARNG Staff  

 
 Communication Section 

640 01 Communications/ADP NCO E6  ARNG Staff 1 Oct 01 
640 02 Communications SPEC E5 31C  Rotation  

 
 Base Camp/Maintenance Facility Maintenance Section 

650 01 Electrician E4 3E0X1 USAF Staff 11-Mar 02
650 02 Utilityman E4 3E451 USAF Staff 11-Mar 02
650 04 Carpenter E4 51B  Rotation  
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 Water Section 
610 01 Water Treatment NCO E7  3E471 USAF Staff 11-Mar 02
610 02 Water Treatment Spec E5 3E471 ANG Staff 11-Mar 02
610 03 Water  E5 77W  Rotation  
610 04 Water E4 77W  Rotation  

 
 Food Services Section 

630 01 Food Service SGT E7 92G ARNG Staff 18 Feb 02
630 02 First Cook E6 3M031 USAF Staff 11-Mar 02
630 03 Cook E4 92G ARNG Staff 11-Mar 02
630 04 Cook E4 92G  Rotation  
630 05 Cook E4 92G  Rotation  
630 06 Cook E4 3M031 ANG Staff 8 Apr 02 
630 07 Cook E4 3381 USMCR Staff 11-Mar 02
630 08 Cook E4 3381 USMCR Staff 11-Mar 02
630 09 Supply Specialist E4 92Y ARNG Staff 8 Apr 02 
630 10 Cook  E3 92G  Rotation  

 
 Special Staff 
  Safety 

107 01 Safety Officer CW2 21B ARNG Staff 18 Feb 02
107 02 Safety NCO E6 9956 USMC Staff 11-Mar 02
107 03 Safety NCO E6 51H  Rotation  
107 04 Safety NCO E5 51H  Rotation  
107 05 Military Police E4     
107 06 Military Police E3     
107 07 Military Police E3     

 
 Environmental 

105 01 Environmental/Safety - 
HAZMAT/HAZWOPR 

E7 9954 USMC Staff 11-Mar 02

105 02 Environmental NCO E6 51T  Rotation  
 

 Public Affairs 
106 01 Public Affairs E6 3N051 ANG Staff 8 Apr 02 

 
 Chaplain 

103 01 Chaplain O4 56A  Rotation  
103 02 Chaplain Asst. E5 71M  Rotation  

 
 Armory Support 

700 01 ISB (ARMORY) NCOIC E7 92Y ARNG Staff 1 Oct 01 
700 02 Supply NCO E5 92Y  Rotation  
700 03 Contracting Officer E6 73D USAF Staff 5 Apr 02 
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CJTF/MONG LNO 
 

Para Line Position description RANK
Suggested 

MOS Service 

 
Staff Vs 
Rotation 

800 01 MONG LNO O3 21A ARNG Staff 1 Oct 01 
       

900 01 Personnel Support O2 41A USAR Staff 1 Oct 01 
900 02 Operation Support O5 21A/01A ARNG Staff 1 Oct 01 
900 03 Operation Support O4 21A/01A ARNG Staff 1 Oct 01 
900 04 Logistic Support O3 90A USAR Staff 1 Oct 01 
900 05 Financial Support E6 93Y USAR Staff 1 Oct 01 

 

 

Tabs  

A -- TDA - Duration Manpower by Phase 
B -- TDA - Rotation Manpower by Phase 
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HEADQUARTERS, JTF ALASKAN ROAD 
ELMENDORF AFB, ALASKA 99506-2100 
10 DECEMBER 2001 
 
 

TAB A TO APPENDIX 1 TO ANNEX A TO CJTF ALASKAN ROAD OPORD 5250-02 
TABLE OF DISTRIBUTION AND ALLOWANCE - DURATION STAFF MANPOWER BY 
PHASES 
 
1.  General.  This Tab provides the CJFECC with policy and guidance on duration staffing 
authorizations by phase.  Each duration staff position has a planned hire date. 

2.  The five military phases for FY 02. 

a.  Phase 1 - Stand Down Operations (22 Sep – 11 Jan 02):   Duration staff 10 

b.  Phase 2 - Winter Maintenance (12 Jan - 9 Mar 02).  Duration staff 15 

c.  Phase 3 - Mobilization Operations (10 Mar - 20 Apr 02).  Duration staff 47 

d.  Phase 4 - Training Operations (21 Apr - 8 Sep 02):   Duration staff 93 

e.  Phase 5 -  Demobilization Operations (9 Sep-21 Sep 02):   Duration staff 47  

3.  Phase 1 - Stand Down Operations - 22 September 01 - 11 January 02. 

Para Line Position description Rank 
Suggested 

MOS Service 
Staff vs 

Rotation 

Planned 
Start    
Dates 

100 01 Commander O6 21B ARNG Staff 1 Oct 01 
101 01 J-1 – Personnel Officer O3 41A ARNG Staff 1 Oct 02 
101 04 Legal Specialist/Mail 

Clerk 
E4 71D ARNG Staff 1 Oct 02 

400 01 J-4 – Logistic Officer O4 90A ARNG Staff 1 Oct 01 
400 05 PB Officer W4 920A0 ARNG Staff 1 Oct 01 
430 01 Maintenance Officer O3 91B ARNG Staff 1 Oct 01 
460 01 Repair Part Specialist E5 92A ARNG Staff 1 Oct 01 

        
640 01 Communications/ADP 

NCO 
E6  ARNG Staff 1 Oct 01 

700 01 ISB (ARMORY) 
NCOIC 

E7 92Y ARNG Staff 1 Oct 01 

800 01 MONG LNO O3 21A ARNG Staff 1 Oct 01 
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4.  Phase 2 - Winter Maintenance - 12 Jan - 9 Mar 02. 

Para Line Position description Rank 
Suggested 

MOS Service
Staff vs 

Rotation 

Planned 
Start    
Dates 

100 01 Commander O6 21B ARNG Staff 1 Oct 01 
101 01 J-1 – Personnel Officer O3 41A ARNG Staff 1 Oct 02 
101 04 Legal Specialist/Mail Clerk E4 71D ARNG Staff 1 Oct 02 
101 05 PAC Supervisor E6 71H/75H ARNG Staff 18 Feb 02 
107 01 Safety Officer CW2 21B ARNG Staff 18 Feb 02 
300 01 J-3 – Operations Officer O5 21B ARNG Staff 7 Jan 02 
400 01 J-4 – Logistic Officer O4 90A ARNG Staff 1 Oct 01 
400 05 PB Officer W4 920A0 ARNG Staff 1 Oct 01 
430 01 Maintenance Officer O3 91B ARNG Staff 1 Oct 01 
440 14 Tool Room Attendant E4 92Y ARNG Staff 7 Jan 02 
450 01 Motor SGT. E7 63B USA Staff 8 Jan 02 
460 01 Repair Part Specialist E5 92A ARNG Staff 1 Oct 01 
640 01 Communications/ADP NCO E6  ARNG Staff 1 Oct 01 
700 01 ISB (ARMORY) NCOIC E7 92Y ARNG Staff 1 Oct 01 
800 01 MONG LNO O3 21A ARNG Staff 1 Oct 01 

 
5.  Phase 3 - Mobilization Operations - 10 Mar - 20 Apr 02 
 

Para Line Position description Rank 
Suggested 

MOS Service
Staff vs 

Rotation 

Planned 
Start    
Dates 

100 01 Commander O6 21B ARNG Staff 1 Oct 01 
100 03 First Sergeant E8 9999 USMCR Staff 4 Mar 02 
101 01 J-1 – Personnel Officer O3 41A ARNG Staff 1 Oct 01 
101 04 Legal Specialist/Mail Clerk E4 71D ARNG Staff 1 Oct 01 
101 05 PAC Supervisor E6 71H/75H ARNG Staff 18 Feb 02
104 02 Medical Operations NCO E7 8404 USNR Staff 11-Mar 02
104 03 Preventive Medicine NCO E5 91S ARNG Staff 11-Mar 02
105 01 Environmental/Safety - 

HAZMAT/HAZWOPR 
E7 9954 USMC Staff 11-Mar 02

107 01 Safety Officer CW2 21B ARNG Staff 18 Feb 02
107 02 Safety NCO E6 9956 USMC Staff 11-Mar 02
300 01 J-3 – Operations Officer O5 21B ARNG Staff 7 Jan 02 
400 01 J-4 – Logistic Officer O4 90A ARNG Staff 1 Oct 01 
400 03 LOG OPNS NCO E7 92A USA Staff 11 Mar 02
400 05 PB Officer W4 920A0 ARNG Staff 1 Oct 01 
400 06 PBNCO E6 92Y USA Staff 11 Mar 02
410 01 CL III ACCT NCO E6 1391 USMC Staff 11 Mar 02
410 02 CL III VEH OPER E5 3531 ARNG Staff 11 Mar 02
410 03 CL III VEH OPER E4 3531 ARNG Staff 11 Mar 02
420 01 Supply SGT/NCOIC E6 92A USA Staff 11 Mar 02
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430 01 Maintenance Officer O3 91B ARNG Staff 1 Oct 01 
440 01 MST Chief (Tech Inspector) E7 62B USA Staff 11 Mar 02
440 05 DS Welder E4 HT USN Staff 11 Mar 02
440 07 Power Pro/Power Generation E4 3E052 USAF Staff 11 Mar 02
440 14 Tool Room Attendant E4 92Y ARNG Staff 7 Jan 02 
450 01 Motor SGT. E7 63B USA Staff 8 Jan 02 
450 4 Construction Equip. Repairer E5 62B ARNG Staff 11 Mar 02
460 01 Repair Part Specialist E5 92A ARNG Staff 1 Oct 01 
500 01 Harbor Master E8 BM/QM USN Staff 11 Mar 02
500 02 Coxswain E6 BM/QM USN Staff 11 Mar 02
500 03 Coxswain E6 BM/QM USN Staff 11 Mar 02
500 12 Marine Chief E6 EN USN Staff 11 Mar 02
500 13 Marine Engineman E4 EN/QM USN Staff 11 Mar 02
500 14 C2 Boat Driver E4 BM/QM USNR Staff 11 Mar 02
500 15 C2 Boat Engineer E4 EN USNR Staff 11 Mar 02
500 17 Electrician Mate E5 EN USN Staff 11 Mar 02
610 01 Water Treatment NCO E7  3E471 USAF Staff 11-Mar 02
610 02 Water Treatment Spec E5 3E471 ANG Staff 11-Mar 02
630 01 Food Service SGT E7 92G ARNG Staff 18 Feb 02
630 02 First Cook E6 3M031 USAF Staff 11-Mar 02
630 03 Cook E4 92G ARNG Staff 11-Mar 02
630 07 Cook E4 3381 USMCR Staff 11-Mar 02
630 08 Cook E4 3381 USMCR Staff 11-Mar 02
630 09 Supply Specialist E4 92Y ARNG Staff 11 Mar 01
640 01 Communications/ADP NCO E6  ARNG Staff 1 Oct 01 
650 01 Electrician E4 3C071 USAF Staff 11-Mar 02
650 02 Utility man E4 3E451 USAF Staff 11-Mar 02
700 01 ISB (ARMORY) NCOIC E7 92Y ARNG Staff 1 Oct 01 
800 01 MONG LNO O3 21A ARNG Staff 1 Oct 01 

        
 
6.  Phase 4 - Training Operations 21 Apr - 8 Sep 02:   
 

Para Line Position description Rank 
Suggested 

MOS Service
Staff vs 

Rotation 

Planned 
Start    
Dates 

100 01 Commander O6 21B ARNG Staff 1 Oct 01 
100 02 Executive Officer O5 1302 USMCR Staff 8 Apr 02 
100 03 First Sergeant E8 9999 USMCR Staff 4 Mar 02 
101 01 J-1 – Personnel Officer O3 41A ARNG Staff 1 Oct 02 
101 04 Legal Specialist/Mail Clerk E4 71D ARNG Staff 1 Oct 02 
101 05 PAC Supervisor E6 71H/75H ARNG Staff 18 Feb 02 
101 06 PSNCO E5 71L ARNG Staff 9 Apr 02 
104 02 Medical Operations NCO E7 8404 USNR Staff 11-Mar 02 
104 03 Preventive Medicine NCO E5 91S ARNG Staff 11-Mar 02 
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104 04 Aide/ Evac NCO E5 91B ARNG Staff 8-Apr 02 
105 01 Environmental/Safety - 

HAZMAT/HAZWOPR 
E7 9954 USMC Staff 11-Mar 02 

106 01 Public Affairs E6 3N051 ANG Staff 8 Apr 02 
107 01 Safety Officer CW2 21B ARNG Staff 18 Feb 02 
107 02 Safety NCO E6 9956 USMC Staff 11-Mar 02 
300 01 J-3 – Operations Officer O5 21B ARNG Staff 7 Jan 02 
300 02 ASST Operations O3 21B ARNG Staff 8 Apr 02 
300 03 Training Officer O3 21B ARNG Staff 8 Apr 02 
300 04 Engineer Staff Officer O3 1302 USMC Staff  8 Apr 02 
300 06 Operations NCO E8 51Z ARNG Staff 8 Apr 02 
300 07 ASST Operations NCO E4 71L ARNG Staff 8 Apr 02 
320 01 Construction Surveyor NCO E6 EA USN Staff 8 Apr 02 
320 02 Construction Surveyor E5 EA USN Staff 8 Apr 02 
320 03 Construction Surveyor E5 1361 USMC Staff 8 Apr 02 
320 04 Construction Surveyor E5 1361 USMC Staff 8 Apr 02 
340 01 Engineer Platoon SGT. E7  62N ARNG Staff 8 Apr 02 
340 02 Section SGT. E6 62N ARNG Staff 8 Apr 02 
340 03 Section SGT. E6 62N USA Staff 8 Apr 02 
340 04 Equipment NCO E5 62E ARNG Staff 8 Apr 02 
340 05 Equipment NCO E5 1345 USMC Staff 8 Apr 02 
340 06 Equipment NCO E5 62E ARNG Staff 8 Apr 02 
340 08 Construction Equipment 

Operator 
E4 1345 USMC Staff 8 Apr 02 

340 09 Construction Equipment 
Operator 

E4 1345 USMC Staff 8 Apr 02 

340 10 Construction Equipment 
Operator 

E4 EO USNR Staff 8 Apr 02 

340 11 Heavy Equipment Operator E4 62E ARNG Staff 8 Apr 02 
340 13 Construction Equipment 

Operator 
E4 62J ARNG Staff 8 Apr 02 

340 14 Construction Equipment 
Operator 

E4 1345 USMC Staff 8 Apr 02 

340 15 Heavy Equipment Operator E3 62E ARNG Staff 8 Apr 02 
340 16 Heavy Equipment Operator E3 EO USNR Staff 8 Apr 02 
340 20 Utility Tractor Operator E3 62J ARNG Staff 8 Apr 02 
340 21 Utility Tractor Operator E3 62F ARNG Staff 8 Apr 02 
340 22 Combat Engineer/Rock Drill E3 EO USNR Staff 8 Apr 02 
340 23 Combat Engineer/Rock Drill E3 EO USN Staff 8 Apr 02 
400 01 J-4 – Logistic Officer O4 90A ARNG Staff 1 Oct 01 
400 02 Assistant J4 Budget Officer O3 45A ARNG Staff 8 Apr 01 
400 03 LOG OPNS NCO E7 92A USA Staff 11 Mar 02 
400 05 PB Officer W4 920A0 ARNG Staff 1 Oct 01 
400 06 PBNCO E6 92Y USA Staff 11 Mar 02 
410 01 CL III ACCT NCO E6 1391 USMC Staff 11 Mar 02 
410 02 CL III VEH OPER E5  ARNG Staff 11 Mar 02 
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410 03 CL III VEH OPER E4  ARNG Staff 11 Mar 02 
420 01 Supply SGT/NCOIC E6 92Y USA Staff 11 Mar 02 
420 02 CL II & IV ACCT NCO E5 92Y ARNG Staff 8 Apr 02 
420 03 CL II & IV ACCT SPEC E5 92A ARNG Staff 8 Apr 02 
430 01 Maintenance Officer O3 91B ARNG Staff 1 Oct 01 
430 02 Unit Maint Tech W2 915A0 ARNG Staff 8 Apr 02 
440 01 MST Chief (Tech Inspector) E7 62B USA Staff 11 Mar 02 
440 02 DS Engineer E7 62B ARNG Staff 8 Apr 02 
440 03 DS Engineer E6 62B ARNG Staff 8 Apr 02 
440 05 DS Welder E4 HT USN Staff 11 Mar 02 
440 07 Power Pro/Power Generation E4 3E052 USAF Staff 11 Mar 02 
440 14 Tool Room Attendant E4 92Y ARNG Staff 7 Jan 02 
450 01 Motor SGT. E7 63B USA Staff 8 Jan 02 
450 03 SR Mechanic E5 63B ARNG Staff 8 Apr 02 
450 04 Construction Equipment 

Repairer  
E5 62B ARNG Staff 8 Apr 02 

450 05 Construction Equipment 
Repairer 

E4 62B ARNG Staff 8 Apr 02 

450 12 Power Generator Operator 
Repairer 

E4 52D ARNG Staff 8 Apr 02 

450 14 Construction Equipment 
Repairer  

E4 CM USNR Staff 8 Apr 02 

460 01 Repair Part Specialist E5 92A ARNG Staff 1 Oct 01 
460 02 Repair Part Specialist E5 92A ARNG Staff 8 Apr 02 
500 01 Harbor Master E8 BM/QM USN Staff 11 Mar 02 
500 02 Coxswain E6 BM/QM USN Staff 11 Mar 02 
500 03 Coxswain E6 BM/QM USN Staff 11 Mar 02 
500 12 Marine Chief E6 EN USN Staff 11 Mar 02 
500 13 Marine Engineman E4 EN/QM USN Staff 11 Mar 02 
500 14 C2 Boat Driver E4 BM/QM USNR Staff 11 Mar 02 
500 15 C2 Boat Engineer E4 EN USNR Staff 11 Mar 02 
500 17 Electrician Mate E5 EN USN Staff 11 Mar 02 
600 01 Commandant O3 O1A ARNG Staff  
610 01 Water Treatment NCO E7  3E471 USAF Staff 11-Mar 02 
610 02 Water Treatment Spec E5 3E471 ANG Staff 11-Mar 02 
630 01 Food Service SGT E7 92G ARNG Staff 18 Feb 02 
630 02 First Cook E6 3M031 USAF Staff 11-Mar 02 
630 03 Cook E4 92G ARNG Staff 11-Mar 02 
630 06 Cook E4 3M031 ANG Staff 8 Apr 02 
630 07 Cook E4 3381 USMCR Staff 11-Mar 02 
630 08 Cook E4 3381 USMCR Staff 11-Mar 02 
630 09 Supply Specialist E4 92Y ARNG Staff 8 Apr 02 
640 01 Communications/ADP NCO E6  ARNG Staff 1 Oct 01 
650 01 Electrician E4 3C071 USAF Staff 11-Mar 02 
650 02 Utility Man E4 3E351 USAF Staff 11-Mar 02 
700 01 ISB (ARMORY) NCOIC E7 92Y ARNG Staff 1 Oct 01 
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700 03 Contracting Officer E6 73D USAF Staff 5 Apr 02 
800 01 MONG LNO O3 21A ARNG Staff 1 Oct 01 

 
7.  Phase 5 -  Demobilization Operations - 9 Sep-21 Sep 02 
 

Para Line Position description Rank 
Suggested 

MOS Service
Staff vs 

Rotation 

Planned 
Start    
Dates 

100 01 Commander O6 21B ARNG Staff 1 Oct 01 
100 02 Executive Officer O5 1302 USMCR Staff 8 Apr 02 
100 03 First Sergeant E8 9999 USMCR Staff 4 Mar 02 
101 01 J-1 – Personnel Officer O3 41A ARNG Staff 1 Oct 02 
101 04 Legal Specialist/Mail Clerk E4 71D ARNG Staff 1 Oct 02 
101 05 PAC Supervisor E6 71H/75H ARNG Staff 18 Feb 02 
104 02 Medical Operations NCO E7 8404 USNR Staff 11-Mar 02 
104 04 Aide/ Evac NCO E5 91B ARNG Staff 8-Apr 02 
105 01 Environmental/Safety - 

HAZMAT/HAZWOPR 
E7 9954 USMC Staff 11-Mar 02 

107 01 Safety Officer CW2 21B ARNG Staff 18 Feb 02 
300 01 J-3 – Operations Officer O5 21B ARNG Staff 7 Jan 02 
300 03 Training Officer O3 21B ARNG Staff 8 Apr 02 
300 06 Operations NCO E8 51Z ARNG Staff 8 Apr 02 
320 01 Construction Surveyor NCO E6 EA USN Staff 8 Apr 02 
340 01 Engineer Platoon SGT. E7  62N ARNG Staff 8 Apr 02 
340 03 Section SGT. E6 62N USA Staff 8 Apr 02 
340 10 Construction Equipment 

Operator 
E4 EO USNR Staff 8 Apr 02 

340 15 Heavy Equipment Operator E3 62E ARNG Staff 8 Apr 02 
400 01 J-4 – Logistic Officer O4 90A ARNG Staff 1 Oct 01 
400 02 Assistant J4 Budget Officer O3 45A ARNG Staff 8 Apr 01 
400 05 PB Officer W4 920A0 ARNG Staff 1 Oct 01 
410 01 CL III ACCT NCO E6 1391 USMC Staff 11 Mar 02 
410 03 CL III VEH OPER E4  ARNG Staff 11 Mar 02 
420 01 Supply SGT/NCOIC E6 92Y USA Staff 11 Mar 02 
430 01 Maintenance Officer O3 91B ARNG Staff 1 Oct 01 
440 01 MST Chief (Tech Inspector) E7 62B USA Staff 11 Mar 02 
440 05 DS Welder E4 HT USN Staff 11 Mar 02 
440 14 Tool Room Attendant E4 92Y ARNG Staff 7 Jan 02 
450 01 Motor SGT. E7 63B USA Staff 8 Jan 02 
450 04 Construction Equipment 

Repairer  
E5 62B ARNG Staff 8 Apr 02 

450 05 Construction Equipment 
Repairer 

E4 62B ARNG Staff 8 Apr 02 

460 01 Repair Part Specialist E5 92A ARNG Staff 1 Oct 01 
500 01 Harbor Master E8 BM/QM USN Staff 11 Mar 02 
500 02 Coxswain E6 BM/QM USN Staff 11 Mar 02 
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500 12 Marine Chief E6 EN USN Staff 11 Mar 02 
500 13 Marine Engineman E4 EN/QM USN Staff 11 Mar 02 
500 14 C2 Boat Driver E4 BM/QM USNR Staff 11 Mar 02 
610 01 Water Treatment NCO E7  3E471 USAF Staff 11-Mar 02 
630 01 Food Service SGT E7 92G ARNG Staff 18 Feb 02 
630 02 First Cook E6 3M031 USAF Staff 11-Mar 02 
630 03 Cook E4 92G ARNG Staff 11-Mar 02 
630 09 Supply Specialist E4 92Y ARNG Staff 8 Apr 02 
640 01 Communications/ADP NCO E6  ARNG Staff 1 Oct 01 
700 01 ISB (ARMORY) NCOIC E7 92Y ARNG Staff 1 Oct 01 
700 03 Contracting Officer E6 73D USAF Staff 5 Apr 02 
800 01 MONG LNO O3 21A ARNG Staff 1 Oct 01 
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HEADQUARTERS, JTF ALASKAN ROAD 
ELMENDORF AFB, ALASKA 99506-2100 
10 DECEMBER 2001 
 
 

TAB B TO APPENDIX 1 TO ANNEX A TO CJTF ALASKAN ROAD OPORD 5250-02 
TABLE OF DISTRIBUTION AND ALLOWANCE - ROTATION MANPOWER BY PHASES 
 

1.  General.  This Tab provides the CJFECC with policy and guidance on rotation staffing 
authorizations by phase.  Each position has a planned initial deployment date and primary 
source. 

2.  The five military phases for FY 02. 

a.  Phase 1 - Stand Down Operations (22 Sep – 11 Jan 02):   Rotation Manning 0 

b.  Phase 2 - Winter Maintenance (12 Jan - 9 Mar 02).  Rotation Manning 15 

c.  Phase 3 - Mobilization Operations (10 Mar - 20 Apr 02).  Rotation Manning 66 

d.  Phase 4 - Training Operations (21 Apr - 8 Sep 02):   Rotation Manning 194 

e.  Phase 5 -  Demobilization Operations (9 Sep-21 Sep 02):   Rotation Manning 0 

3.  Phase 1 - Stand Down Operations - 22 September 01 - 11 January 02. 

None 

4.  Phase 2 - Winter Maintenance - 12 Jan - 9 Mar 02.  15 

Para Line Position description Rank
Suggested 

MOS 

Initial 
Deploy. 

Date Source 
104 05 Aide/ Evac NCO E5 91B 12 Jan USMCR Winter Maint. 
440 04 DS Wheel E5 62W 12 Jan USMCR Winter Maint. 
440 06 DS Engineer E5 62B 12 Jan USMCR Winter Maint. 
440 08 DS Wheel Repairer E4 63W 12 Jan USMCR Winter Maint. 
440 09 DS Wheel Repairer E3 63W 12 Jan USMCR Winter Maint. 
440 10 DS Wheel Repairer E3 63W 12 Jan USMCR Winter Maint. 
440 11 DS Wheel Repairer E3 63W 12 Jan USMCR Winter Maint. 
440 12 DS Wheel Repairer E3 63W 12 Jan USMCR Winter Maint. 
440 13 Machinist E5 44E 12 Jan USMCR Winter Maint. 
450 02 SR Mechanic E6 63B 12 Jan USMCR Winter Maint. 
450 11 Power Generator 

Repairer 
E4 52D 12 Jan USMCR Winter Maint. 

450 15 Construction Equipment 
Repairer  

E4 CM 12 Jan USMCR Winter Maint. 
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450 16 Construction Equipment 
Repairer 

E4 62B 12 Jan USMCR Winter Maint. 

450 17 Light Wheel Repairer  E4 62B 12 Jan USMCR Winter Maint. 
450 18 Light Wheel Repairer E4 62B 12 Jan USMCR Winter Maint. 

 
5.  Phase 3 - Mobilization Operations - 10 Mar - 20 Apr 02 66 
 

Para Line Position description Rank
Suggested 

MOS 

Initial 
Deploy. 

Date Source 
103 01 Chaplain O4 56A 6 Apr DISCOM 
104 05 Aide/ Evac NCO E5 91B 9 Mar Medical 
107 05 Military Police E4  6 Apr DISCOM 
107 06 Military Police E3  6 Apr DISCOM 
107 07 Military Police E3  6 Apr DISCOM 
330 01 Rock Drill  62E 6 Apr Rock Drillers 
330 02 Rock Drill  62E 6 Apr Rock Drillers 
330 03 Rock Drill  62E 6 Apr Rock Drillers 
330 04 Rock Drill  62E 6 Apr Rock Drillers 
330 05 Rock Drill  62E 6 Apr Rock Drillers 
330 06 Rock Drill  62E 6 Apr Rock Drillers 
330 07 Rock Drill  62E 6 Apr Rock Drillers 
330 08 Rock Drill  62E 6 Apr Rock Drillers 
330 09 Rock Drill  62E 6 Apr Rock Drillers 
330 10 Rock Drill  62E 6 Apr Rock Drillers 
330 11 Rock Drill  62E 6 Apr Rock Drillers 
330 12 Rock Drill  62E 6 Apr Rock Drillers 
330 13 Rock Drill  62E 6 Apr Rock Drillers 
330 14 Rock Drill  62E 6 Apr Rock Drillers 
330 15 Rock Drill  62E 6 Apr Rock Drillers 
330 16 Rock Drill  62E 6 Apr Rock Drillers 
330 17 Rock Drill  62E 6 Apr Rock Drillers 
330 18 Rock Drill  62E 6 Apr Rock Drillers 
330 19 Rock Drill  62E 6 Apr Rock Drillers 
330 20 Rock Drill  62E 6 Apr Rock Drillers 
330 21 Rock Drill  62E 6 Apr Rock Drillers 
330 22 Rock Drill  62E 6 Apr Rock Drillers 
330 23 Rock Drill  62E 6 Apr Rock Drillers 
330 24 Class V Material Storage 

and Handling  
 62E 6 Apr Rock Drillers 

330 25 Class V Material Storage 
and Handling  

 62E 6 Apr Rock Drillers 

410 04 Bulk Refueler E4 3531 9 Mar USMCR 
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410 05 Bulk Refueler E4 3531 9 Mar USMCR 
410 06 Bulk Refueler E4 3531 9 Mar USMCR 
410 07 Bulk Refueler E4 3531 9 Mar USMCR 
410 08 Bulk Refueler E4 3531 9 Mar USMCR 
410 09 Bulk Refueler E4 3531 9 Mar USMCR 
440 04 DS Wheel E5 62W 12 Jan USMCR Winter Maint. 
440 06 DS Engineer E5 62B 12 Jan USMCR Winter Maint. 
440 08 DS Wheel Repairer E4 63W 12 Jan USMCR Winter Maint. 
440 09 DS Wheel Repairer E3 63W 12 Jan USMCR Winter Maint. 
440 10 DS Wheel Repairer E3 63W 12 Jan USMCR Winter Maint. 
440 11 DS Wheel Repairer E3 63W 12 Jan USMCR Winter Maint. 
440 12 DS Wheel Repairer E3 63W 12 Jan USMCR Winter Maint. 
440 13 Machinist E5 44E 12 Jan USMCR Winter Maint. 
450 02 SR Mechanic E6 63B 12 Jan USMCR Winter Maint. 
450 11 Power Generator 

Repairer 
E4 52D 12 Jan USMCR Winter Maint. 

450 15 Construction Equipment 
Repairer  

E4 CM 12 Jan USMCR Winter Maint. 

450 16 Construction Equipment 
Repairer 

E4 62B 12 Jan USMCR Winter Maint. 

470 01 NCOIC   9 Mar STB Opening Support 
470 02 Mechanic   9 Mar STB Opening Support 
470 03 Mechanic   9 Mar STB Opening Support 
470 04 Mechanic   9 Mar STB Opening Support 
470 05 Mechanic   9 Mar STB Opening Support 
470 06 Mechanic   9 Mar STB Opening Support 
470 07 Mechanic   9 Mar STB Opening Support 
500 04 Seaman E6 88K 16 Mar LCM-8 Units 
500 05 Seaman E6 88K 16 Mar LCM-8 Units 
500 06 Seaman E4 88K 16 Mar LCM-8 Units 
500 07 Seaman E4 88K 16 Mar LCM-8 Units 
500 08 Seaman E4 88K 16 Mar LCM-8 Units 
500 09 Seaman E4 88K 16 Mar LCM-8 Units 
500 10 Marine Engineman E3 88L 16 Mar LCM-8 Units 
500 11 Marine Engineman E4 88L 16 Mar LCM-8 Units 
500 16 C2 Boat Driver E4 92Y 16 Mar LCM-8 Units 
610 03 Water  E5 77W 9 Mar ROWPU 
610 04 Water E4 77W 9 Mar ROWPU 

 
6.  Phase 4 - Training Operations 21 Apr - 8 Sep 02:    194 
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Para Line Position description Rank
Suggested 

MOS 

Initial 
Deploy. 

Date Source 
101 02 Personnel Administrative 

NCO 
E7 71L 20 Apr Construction 

101 03 Administrative Clerk E4 71L 20 Apr Construction 
103 01 Chaplain O4 56A 6 Apr DISCOM 
103 02 Chaplain Asst. E5 71M 20 Apr Construction 
104 01 Field Surgeon/Physician 

Asst. 
O4 62B 20 Apr Medical 

104 05 Aide/ Evac NCO E5 91B 20 Apr Medical 
104 06 Aide/ Evac NCO E5 91B 20 Apr Medical 
104 07 Medical Specialist E4 91B 20 Apr Medical 
104 08 Medical Specialist E4 91B 20 Apr Medical 
104 09 Medical Specialist E4 91B 20 Apr Construction 
104 10 Medical Specialist E4 91B 20 Apr Construction 
105 02 Environmental NCO E6 51T 20 Apr Construction 
107 03 Safety NCO E6 51H 20 Apr Construction 
107 04 Safety NCO E5 51H 20 Apr Construction 
107 05 Military Police E4  6 Apr DISCOM 
107 06 Military Police E3  6 Apr DISCOM 
107 07 Military Police E3  6 Apr DISCOM 
300 05 Engineer Staff Officer O3 21B 20 Apr Construction 
300 08 Admin Clerk E4 71L 20 Apr Construction 
310 01 Quarry Foreman E6 62G   
310 02 Assistant Quarry 

Foreman 
E6 62G   

310 03 Quarry Mach OP Blast E5 62G   
310 04 EXPL ORD DEMO 

SPEC 
E5 55D   

310 05 Quarry Machine 
Operator 

E4 62G   

310 06 Quarry Machine 
Operator  

E3 62G   

310 07 Quarry Machine 
Operator 

E3 62G   

310 08 Quarry Machine 
Operator 

E3 62G   

310 09 Quarry Machine 
Operator 

E3 62G   

310 10 Engineer Equip 
Mechanic 

E5 62B   

320 05 Surveyor E5 51T 20 Apr Construction 
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320 06 Surveyor E5 51T 20 Apr Construction 
320 07 Surveyor E5 51T 20 Apr Construction 
330 01 Rock Drill  62E 6 Apr Rock Drillers 
330 02 Rock Drill  62E 6 Apr Rock Drillers 
330 03 Rock Drill  62E 6 Apr Rock Drillers 
330 04 Rock Drill  62E 6 Apr Rock Drillers 
330 05 Rock Drill  62E 6 Apr Rock Drillers 
330 06 Rock Drill  62E 6 Apr Rock Drillers 
330 07 Rock Drill  62E 6 Apr Rock Drillers 
330 08 Rock Drill  62E 6 Apr Rock Drillers 
330 09 Rock Drill  62E 6 Apr Rock Drillers 
330 10 Rock Drill  62E 6 Apr Rock Drillers 
330 11 Rock Drill  62E 6 Apr Rock Drillers 
330 12 Rock Drill  62E 6 Apr Rock Drillers 
330 13 Rock Drill  62E 6 Apr Rock Drillers 
330 14 Rock Drill  62E 6 Apr Rock Drillers 
330 15 Rock Drill  62E 6 Apr Rock Drillers 
330 16 Rock Drill  62E 6 Apr Rock Drillers 
330 17 Rock Drill  62E 6 Apr Rock Drillers 
330 18 Rock Drill  62E 6 Apr Rock Drillers 
330 19 Rock Drill  62E 6 Apr Rock Drillers 
330 20 Rock Drill  62E 6 Apr Rock Drillers 
330 21 Rock Drill  62E 6 Apr Rock Drillers 
330 22 Rock Drill  62E 6 Apr Rock Drillers 
330 23 Rock Drill  62E 6 Apr Rock Drillers 
330 24 Class V Material Storage 

and Handling  
 62E 6 Apr Rock Drillers 

330 25 Class V Material Storage 
and Handling  

 62E 6 Apr Rock Drillers 

330 26 Rock drill  62E 20 Apr Construction 
330 27 Rock drill  62E 20 Apr Construction 
330 28 Rock drill  62E 20 Apr Construction 
330 29 Rock drill  62E 20 Apr Construction 
330 30 Rock drill  62E 20 Apr Construction 
330 31 Rock drill  62E 20 Apr Construction 
340 07 Equipment NCO E5 62F 20 Apr Construction 
340 12 Heavy Equipment 

Operator 
E4 62E 20 Apr Construction 

340 17 Heavy Equipment 
Operator 

E3 62E 20 Apr Construction 

340 18 Utility Tractor Operator E3 62J 20 Apr Construction 
340 19 Utility Tractor Operator E3 62J 20 Apr Construction 
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350 1 Company Commander   20 Apr Construction 
350 2 Construction Officer   20 Apr Construction 
350 3 First Sergeant   20 Apr Construction 
350 4 Operations NCO   20 Apr Construction 
350 5 Platoon Leader   20 Apr Construction 
350 6 Platoon Leader   20 Apr Construction 
350 7 Platoon Leader   20 Apr Construction 
350 8 Platoon Sergeant   20 Apr Construction 
350 9 Platoon Sergeant   20 Apr Construction 
350 10 Platoon Sergeant   20 Apr Construction 
350 11 Construction Section Sgt   20 Apr Construction 
350 12 Construction Section Sgt   20 Apr Construction 
350 13 Squad Leader   20 Apr Construction 
350 14 Squad Leader   20 Apr Construction 
350 15 Squad Leader   20 Apr Construction 
350 16 Squad Leader   20 Apr Construction 
350 17 Squad Leader   20 Apr Construction 
350 18 Squad Leader   20 Apr Construction 

350 19 
Heavy Equipment 
Operator 

  20 Apr Construction 

350 20 
Heavy Equipment 
Operator 

  20 Apr Construction 

350 21 
Heavy Equipment 
Operator 

  20 Apr Construction 

350 22 
Heavy Equipment 
Operator 

  20 Apr Construction 

350 23 
Heavy Equipment 
Operator 

  20 Apr Construction 

350 24 
Heavy Equipment 
Operator 

  20 Apr Construction 

350 25 
Heavy Equipment 
Operator 

  20 Apr Construction 

350 26 
Light Equipment 
Operator 

  20 Apr Construction 

350 27 
Light Equipment 
Operator 

  20 Apr Construction 

350 28 
Light Equipment 
Operator 

  20 Apr Construction 

350 29 
Light Equipment 
Operator 

  20 Apr Construction 

350 30 
Light Equipment 
Operator 

  20 Apr Construction 

350 31 Light Equipment   20 Apr Construction 
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Operator 

350 32 
Light Equipment 
Operator 

  20 Apr Construction 

350 33 Quarry Truck Operator   20 Apr Construction 
350 34 Quarry Truck Operator   20 Apr Construction 
350 35 Quarry Truck Operator   20 Apr Construction 
350 36 Quarry Truck Operator   20 Apr Construction 
350 37 Quarry Truck Operator   20 Apr Construction 
350 38 Quarry Truck Operator   20 Apr Construction 
350 39 Quarry Truck Operator   20 Apr Construction 
350 40 Dump Truck Driver   20 Apr Construction 
350 41 Dump Truck Driver   20 Apr Construction 
350 42 Dump Truck Driver   20 Apr Construction 
350 43 Dump Truck Driver   20 Apr Construction 
350 44 Dump Truck Driver   20 Apr Construction 
350 45 Dump Truck Driver   20 Apr Construction 
350 46 Dump Truck Driver   20 Apr Construction 
350 47 Dump Truck Driver   20 Apr Construction 
350 48 Dump Truck Driver   20 Apr Construction 
350 49 Dump Truck Driver   20 Apr Construction 
350 50 Dump Truck Driver   20 Apr Construction 
350 51 Dump Truck Driver   20 Apr Construction 
350 52 Dump Truck Driver   20 Apr Construction 
350 53 Dump Truck Driver   20 Apr Construction 
350 54 Dump Truck Driver   20 Apr Construction 
350 55 Platoon Member   20 Apr Construction 
350 56 Platoon Member   20 Apr Construction 
350 57 Platoon Member   20 Apr Construction 
350 58 Platoon Member   20 Apr Construction 
350 59 Platoon Member   20 Apr Construction 
350 60 Platoon Member   20 Apr Construction 
350 61 Platoon Member   20 Apr Construction 
350 62 Platoon Member   20 Apr Construction 
350 63 Platoon Member   20 Apr Construction 
350 64 Platoon Member   20 Apr Construction 
350 65 Platoon Member   20 Apr Construction 
350 66 Platoon Member   20 Apr Construction 
350 67 Platoon Member   20 Apr Construction 
350 68 Platoon Member   20 Apr Construction 
350 69 Platoon Member   20 Apr Construction 
350 70 Platoon Member   20 Apr Construction 
350 71 Platoon Member   20 Apr Construction 
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350 72 Platoon Member   20 Apr Construction 
400 04 Administrative Clerk E5 71L 20 Apr Construction 
410 04 Bulk Refueler E4 3531 9 Mar USMCR 
410 05 Bulk Refueler E4 3531 9 Mar USMCR 
410 06 Bulk Refueler E4 3531 9 Mar USMCR 
410 07 Bulk Refueler E4 3531 9 Mar USMCR 
410 08 Bulk Refueler E4 3531 9 Mar USMCR 
410 09 Bulk Refueler E4 3531 9 Mar USMCR 
410 10 Fueler   20 Apr Construction 
410 11 Fueler   20 Apr Construction 
420 04 ASST CLII&IV ACCT 

SPEC 
E5 92A 20 Apr DISCOM 

420 05 Supply NCO E5 92A 20 Apr Construction 
430 03 Engineer Repair Tech E7 919A 20 Apr Construction 
440 04 DS Wheel E5 62W 6 Apr STB 
440 06 DS Engineer E5 62B 6 Apr STB 
440 08 DS Wheel Repairer E4 63W 6 Apr STB 
440 09 DS Wheel Repairer E3 63W 6 Apr STB 
440 10 DS Wheel Repairer E3 63W 6 Apr STB 
440 11 DS Wheel Repairer E3 63W 6 Apr STB 
440 12 DS Wheel Repairer E3 63W 6 Apr STB 
440 13 Machinist E5 44E 20 Apr DISCOM 
440 15 DS Engr Equipment 

Repairer 
  6 Apr STB 

440 16 DS Engr Equipment 
Repairer 

  6 Apr STB 

450 02 SR Mechanic E6 63B 20 Apr Construction 
450 06 Heavy Wheel Vehicle 

Mechanic 
E5 63S 20 Apr DISCOM 

450 07 Heavy Wheel Vehicle 
Mechanic 

E4 63S 20 Apr DISCOM 

450 08 Heavy Wheel Vehicle 
Mechanic 

E3 63S 20 Apr DISCOM 

450 09 Heavy Wheel Vehicle 
Mechanic 

E3 63S 20 Apr DISCOM 

450 10 Wheel Vehicle Repairer E3 63S 20 Apr DISCOM 
450 11 Power Generator 

Repairer 
E4 52D 20 Apr Construction 

450 13 Power Generator 
Operator Repairer 

E4 52D 20 Apr DISCOM 

450 15 Construction Equipment 
Repairer  

E4 CM 20 Apr Construction 

450 16 Construction Equipment E4 62B 20 Apr Construction 
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Repairer 
450 17 Light Wheel Repairer  E4 62B 20 Apr Construction 
450 18 Light Wheel Repairer E4 62B 20 Apr Construction 
450 19 Light Wheel Repairer  E4 62B 20 Apr Construction 
450 20 Light Wheel Repairer E5 62B 20 Apr Construction 
460 03 Repair Part Specialist E4 92A 20 Apr DISCOM 
500 04 Seaman E6 88K 16 Mar LCM-8 Units 
500 05 Seaman E6 88K 16 Mar LCM-8 Units 
500 06 Seaman E4 88K 16 Mar LCM-8 Units 
500 07 Seaman E4 88K 16 Mar LCM-8 Units 
500 08 Seaman E4 88K 16 Mar LCM-8 Units 
500 09 Seaman E4 88K 16 Mar LCM-8 Units 
500 10 Marine Engineman E3 88L 16 Mar LCM-8 Units 
500 11 Marine Engineman E4 88L 16 Mar LCM-8 Units 
500 16 C2 Boat Driver E4 92Y 16 Mar LCM-8 Units 
610 03 Water  E5 77W 9 Mar ROWPU 
610 04 Water E4 77W 9 Mar ROWPU 
630 04 Cook E4 92G 20 Apr Construction 
630 05 Cook E4 92G 20 Apr Construction 
630 10 Cook  E3 92G 20 Apr Construction 
640 02 Communications SPEC E5 31C 20 Apr Construction 
650 04 Carpenter E4 51B 20 Apr Construction 
700 02 Supply NCO E5 92Y 20 Apr Construction 

 
7.  Phase 5 -  Demobilization Operations - 9 Sep-21 Sep 02    
 
None 
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HEADQUARTERS, JTF ALASKAN ROAD 
ELMENDORF AFB, ALASKA 99506-2100 
10 DECEMBER 2001 
 
 

ANNEX C TO JTF ALASKAN ROAD OPORD 5250-02 
OPERATIONS 

1.  General.  Operation ALASKAN ROAD is the name given to the military support to the 
Walden Point Road Project, a road construction effort on Annette Island, Alaska.  Joint Task 
Force ALASKAN ROAD is the joint engineer construction and logistics training mission to be 
completed in three phases thru FY05.  During FY97, military forces initiated the logistics and 
communication infrastructure needed to support future road construction, maintenance, and 
logistics training operations.  During FY98, military units completed construction of all support 
infrastructure/ facilities and initiated construction of approximately 3 km of main supply route 
(MSR) construction efforts.  In FY99, military units continued improvement of support facilities 
and completed approximately 3km of the MSR.  In FY00, military units continued improvement 
of support facilities & continued MSR work north between stations 10 +200 and 11 +400, and 
south from 7 +000 to 4 +600, skipping 6 +000 to 5+100.  In FY01, military units pushed south to 
4+000 and north to 12+200 with about one third to grade and two thirds pioneered.  In FY02, 
military units plan to push north to 19+000 and south to 3+600. 

a.  Purpose.  This annex provides guidance for conducting military construction and logistics 
training operations in support of the Walden Point Road Project during FY02.  Specific 
guidance for future construction will be contained in appropriate follow-on OPORDs. 

b.  Mission.  Conduct joint training, under the provisions of the IRT program, that supports 
the Metlakatla Indian Community project to construct a road on Annette Island between the 
village of Metlakatla and the proposed ferry terminal at Walden Point.  

c.  Area of Operations.  The Area of Operations for JTF ALASKAN ROAD is a Joint 
Operations Area (JOA) defined as Annette Island, Alaska (5513N13126W) and contiguous 
waters out to 3,000 feet; the city of Ketchikan, Alaska (5521N13138W); and the transit lane 
between Annette Island and Ketchikan.  The Wy Wuh Base Camp is established at the head 
of Annette Bay on the north end of the island.  The base camp can house and provide 
services to approximately 275 personnel.  A Super K-Span structure built at Hemlock Bay 
will be utilized as a maintenance facility.  An intermediate staging base (ISB) for all 
logistical operations within the JOA is established at the Ketchikan-Alaska Army National 
Guard Armory. 

2.  Concept of Operations.  See Basic Plan. 

3.  Conduct of Operations. 

a.  Phases of the Operation.  There are Five (5) phases to JTF ALASKAN ROAD operations 
for FY02: Winter Maintenance, Mobilization, Construction, Demobilization and Stand down 
Operations.  FY02 operations cover the fiscal year period from 1 Oct 01 to 30 Sep 02.   
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(1)  Winter Maintenance (12 Jan - O/A 9 Mar 02):  Activity on Annette Island will 
consist of minimum levels of maintenance and repairs.   

(2)  Mobilization Operations (O/A 10 Mar - 20 Apr 02):  The base camp and maintenance 
facility will be prepared to support full-scale construction training operations.  
Construction equipment will be positioned and maintained. 

(3)  Training Operations (21 Apr - 8 Sep 02):  During this phase, the CJFECC will 
conduct training for deployed units that contributes to the construction of the FHWA 
design of the Walden Point Road.  During this period, units will deploy on a rotational 
basis to conduct Mission Essential Task List (METL) training.  

(a)  All road construction engineering and logistics support training operations will 
take place during this phase.  During this period, tactical units will deploy on a 
rotational basis to conduct Mission Essential Task List (METL) training operations 
which lead to the construction of the Walden Point Road and which provide logistics 
and transportation support to the JFECC and forces deployed to Annette Island. 

(b)  The total number of military personnel on Annette Island during this phase will 
be approximately 250-270.  

(4)  Demobilization Operations (9 Sep-21 Sep 02):  This phase centers on the 
demobilization of the Wy Wuh Training Site and the maintenance facility.  During this 
phase, facilitates and equipment will be prepared for winter storage and a period of 
nonutilization. 

(5)  Stand Down Operations (22 Sep-11 Jan 03):  Security on Annette Island will be 
provided through passive, non-predictable checks, and reporting. 

b.  Reserve Component (RC) Unit Rotations.  RC units will rotate through the JTF 
ALASKAN ROAD JOA IAW their Annual Training 2002 (AT02) two (2) week schedule.  
RC units will maximize training time available by conducting all pre-mobilization 
requirements prior to day one (1) of AT02.  RC units will plan day one (1) and day fifteen 
(15) of AT02 as travel days to and from Ketchikan, Alaska.  All RC units requiring training 
assessments will coordinate evaluations through their higher headquarters and the CJFECC.  
Watercraft unit rotations will be staggered one week from other unit rotations to ensure 
watercraft operators are properly oriented to provide transportation for the rotation weekend. 

c.  Active Component (AC) Unit Rotations.  AC elements are scheduled for participation 
throughout FY02 training operations.  AC units will participate by providing key personnel 
to the JFECC Duration Staff and by providing engineer construction units.  AC unit rotations 
will normally be scheduled to span more than the normal two week rotation period to save 
travel expenses.  

d.  Transportation.   

(1)  All JFECC Staff and unit deployment/redeployment transportation planning will be 
directed by the JTF Transportation Plans Officer (See Annex D).  All changes to JFECC 
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Staff and unit deployment/redeployment transportation plans which occur after the Final 
Planning Conference will be coordinated through the JTF Joint Operations Center 
(JTF/JOC).  The JTF/JOC will forward requirements to the JTF Transportation Plans 
Officer.  All other transportation requirements will be coordinated through the JTF/JOC.  
If rotational units have logistical transportation support provided by organic assets during 
their deployment period, (i.e. ANG and MARLOG), units will notify the JTF JOC of all 
air movement plans into and out of the JTF ALASKAN ROAD JOA at least 15 days 
prior to the initial movement.  

(2)  Visitation dates have been reserved by CJFECC, and coordinated with the 35th BDE, 
to minimize the training distraction caused by uncoordinated visitation to the JOA.  When 
coordinating visitation unit representatives and JTF personnel are asked to utilize these 
dates when practical.  The JFECC Commander, or his representative, will be available on 
“DV Days” to brief the operation and conduct tours of the construction site, base camp, 
and maintenance facilities. Special circumstances may require deviation from these dates, 
and must be authorized by the JTF/JOC and CJFECC.  Unit commanders visiting on 
other dates will be hosted by their on-ground commanders for tours and operation briefs.  
All visitors are still required to coordinate visitation with the JTF/JOC at least 21 days 
prior to visitation. The following dates are provided:  

30 Apr 14 May 
29 May 11 June 

25 June 9 July 
23 July 6 August 

20 August 3 September      

(3)  JTF organic water transportation is available for both cargo and personnel.  The use 
of JTF watercraft for Moral Welfare and Recreation is authorized subject to authorization 
by the CJFECC and AR 56-9, Surface Transportation, Watercraft, 30 Apr 88.  

e.  After Action Reports (AARs).  All participating units will submit Closing Reports to the 
CJFECC prior to redeployment.  Each Closing Report will include the AAR from the 
participating units as an enclosure.  The CJFECC will submit an AAR and Closing Report to 
the JTF AR JOC NLT 20 SEP 02.  The JTF/JOC will compile the FY02 AAR data and 
distribute as necessary.  The Closing Report format is at Tab C to Appendix 1 to Annex R.  

f.  Reports.  All operational and emergent reporting procedures and formats are found in 
Appendix 1 to Annex R.  Weekly SITREP, LOGSTAT and WEEKLY PURCHASE LOG 
reports are due to the JTF/JOC prior to 1200W each Monday.  Closing reports are due to the 
JTF/JOC by 1200W with the SITREP, LOGSTAT, and WEEKLY FINANCIAL reports the 
first Monday after a unit re-deploys from the JOA.   

4.  Operational Constraints.  Successful completion of the training goals is dependent upon 
several constraints. 
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a.  Funding.  The continued availability of IRT funding is necessary to support construction.  
Without IRT funding the military can’t pay the extraordinary training costs incurred by 
participating in this IRT project. 

b.  Weather.  The unpredictability of Southeast Alaskan weather can potentially impact the 
ability of forces to complete the training goals on time. 

c.  Forces.  Military forces assigned to Operation ALASKAN ROAD can potentially be 
pulled to support real-world mission requirements.  Loss of these forces can result in failure 
to accomplish the current training goals. 

d.  Equipment/Repair Parts/Materiel.  Because of the limited equipment being used to 
support this mission, failure of critical equipment or delays in receiving critical repair parts 
may impact the timely completion of current training goals.  Likewise, delayed delivery of 
materiel required for construction will potentially cause cascading delays in construction and 
consequently desired training. 

e.  Transportation.  Contract transportation can potentially impact the flow of forces required 
to accomplish training goals.  Watercraft transportation in the JOA can be impacted by 
weather and vessel status, and manning levels. 

 

 

NORTON A. SCHWARTZ 
Lieutenant General, USAF 
Commander 
 
 

Appendixes: 
 1 -- Map of Joint Operations Area  
 2 -- FY02 Unit Rotation Schedule 
 3 -- Climate Summary & Light Data 
 4 -- Operational and Emergent Reporting Procedures 
 8 -- Rules of Engagement 
 15 -- Force Protection 
 
 
OFFICIAL: 

 

 
STEVEN GRAHAM, Col, USAF 
Director for Logistics 
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APPENDIX 1 TO ANNEX C TO CJTF OPORD 5250-02 
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HEADQUARTERS, JTF ALASKAN ROAD 
ELMENDORF AFB, AALASKA 99506-2100 
10 DECEMBER 2001 

 
 

APPENDIX 2 TO ANNEX C TO CJTF ALASKAN ROAD OPORD 5250-02 
FY02 POINTS OF CONTACT AND UNIT ROTATION 

UNIT POC TASK 
JFECC SUPPORT STAFF, (ADVANCE PARTY) LTC West 

(573) 596-3177  
C2 
HQ CMDT 

464th TRANS CO (USAR) CPT Marty Costa 
(810)-826-8269 
Cell (810)-533-1102 

LCM-8 

SPECIAL TROOPS BN USARAK (USA) MAJ Dunham 
(907)-384-0413 
DSN 317-384-0413 

Maint 

NMCB 4/5 (USN) LT Donly (3NCB) 
(808) 474-7158 ext 225 
DSN 315-474-7158 ext 225 

RockDrill 

SPECIAL TROOPS BN USARAK (USA) MAJ Dunham  
(907)-384-0413 
DSN 317-384-0413 

Road 

160th EN BN (CSE) (NGB) SMG O’Brien 
(302)-376-7733 
DSN 440-7733 

Road 

84th EN BN (USA) Lt Townsend 
DSN 315-455-2087 

Road 

411EN BN (USAR) MAJ Thorn 
DSN 315-438-1538  

Road 

397th EN BN (USAR) MSG Kendall 
(877)-2824-5780 

Road 

7 EN SPT BN (USMC) Maj  Holmquist (MARFORPAC) 
 (808) 477-8473 
DSN 477-8473- 

Road 

240 EN GRP (NGB) Captain Gillman 
(207) 626-4270 

Road 

319th EN BN (USAR) CW4 Nichalke 
(724) 287-8044/3597 

Road 

555th EN BN Lt Marshall 
(253) 966-3125 

Road 

MARFORRRES LTC Cale 
(504)-678-4978 

Refueler 
Maint 
ROWPU 

MARFORRRES LTC Cale 
(504)-678-4978 

Medical 

35th DISCOM (MO ARNG) LTC West 
(573) 596-3177  

Support 

JFECC STAFF (MAIN BODY) LTC West 
(573) 596-3177 

C2 
HQ Cmdt 
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HEADQUARTERS, JTF ALASKAN ROAD 
ELMENDORF AFB, ALASKA 99506-2100 
10 DECEMBER 2001
 

APPENDIX 3 TO ANNEX C TO CJTF ALASKAN ROAD OPORD 5250-02 
CLIMATE SUMMARY & LIGHT DATA 
 
1.  General.  The climate of the JTF ALASKAN ROAD Joint Operations Area (JOA) and 
Southeastern Alaska is in Zone 6 with mild summers and cold winters (14 - 70 Degrees 
Fahrenheit).  Severe weather with high winds and high seas is prevalent during the winter 
months (November - February).  In January 1998, the National Weather Service in Metlakatla on 
Annette Island recorded winds at 140 miles per hour.  Winter weather limitations will restrict the 
construction season on Annette Island.  Severe weather in the summer may delay service support 
transportation operations but is not a significant factor for on-island construction operations. 
 
2.  Purpose.   To provide historical and recent weather data in order to compare trends pertinent 
to the planning of tactical operations within the JTF ALASKAN ROAD JOA.  The observation 
site is located at Annette Airport, Alaska (5502N13134W), near the village of Metlakatla.  
 
3.  Current Weather.  Up-to-date weather conditions are located on the “links” page at 
http://www.elmendorf.af.mil/orgs/alcom/oar  
   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 

ANNETTE AIRPORT, ALASKA  
(No other reporting site is located on Annette Island.) 

Period of Record Monthly Climate Summary  
 Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Annual

Average Max. 
Temperature (F)  38.7 41.8 44.2 49.5 55.8 60.7 64.2 64.5 59.8 51.6 44.3 40.4 51.3 

Average Min. 
Temperature (F)  29.4 32.2 33.6 37.2 42.7 48.1 52.0 52.3 48.1 41.8 35.2 31.8 40.4 

Average Total 
Precipitation (in.) 10.03 8.99 8.55 8.02 6.26 4.87 4.69 6.98 9.78 15.9 12.81 12.06 108.96

Average Total 
SnowFall (in.)  12.0 10.0 8.1 2.3 0.1 0.0 0.0 0.0 0.0 0.2 3.4 9.9 46.1 



 

ANNETTE ISLAND, ALASKA                                                                                                                                                                           Rise and Set for the Sun for 2002 
Location: W131 37, N55 21                                                                                                                                                U. S. Naval Observatory Washington, DC 20392-5420 

 Jan Feb Mar Apr May Jun July Aug Sep Oct Nov Dec 
Day Rise Set Rise Set Rise Set Rise Set Rise Set Rise Set Rise Set Rise Set Rise Set Rise Set Rise Set Rise Set 

 h m h m h m h m h m h m h m h m h m h m h m h m h m h m h m h m h m h m h m h m h m h m h m h m 
01 0811 1529 0737 1623 0636 1722 0518 1824 0406 1922 0314 2014 0311 2028 0355 1949 0453 1838 0549 1722 0650 1608 0748 1522 
02 0811 1530 0735 1625 0633 1724 0515 1825 0404 1924 0313 2016 0312 2028 0357 1947 0454 1836 0551 1719 0652 1606 0749 1522 
03 0811 1531 0733 1628 0631 1726 0513 1827 0401 1926 0312 2017 0313 2027 0358 1945 0456 1833 0553 1717 0654 1604 0751 1521 
04 0810 1532 0731 1630 0629 1728 0510 1829 0359 1928 0312 2018 0314 2027 0400 1943 0458 1831 0555 1714 0656 1602 0752 1520 
05 0810 1534 0729 1632 0626 1730 0507 1831 0357 1930 0311 2019 0315 2026 0402 1941 0500 1828 0556 1712 0659 1600 0754 1520 
06 0809 1535 0727 1634 0624 1732 0505 1833 0355 1932 0310 2020 0316 2025 0404 1939 0502 1826 0558 1709 0701 1558 0755 1519 
07 0809 1537 0725 1636 0621 1734 0502 1835 0353 1933 0309 2021 0317 2024 0406 1937 0504 1823 0600 1707 0703 1556 0757 1518 
08 0808 1538 0723 1638 0619 1736 0500 1838 0351 1935 0309 2022 0318 2024 0408 1935 0506 1821 0602 1704 0705 1555 0758 1518 
09 0807 1540 0721 1640 0616 1738 0457 1839 0349 1937 0308 2023 0319 2023 0409 1933 0507 1818 0604 1702 0707 1553 0759 1518 
10 0807 1541 0719 1642 0614 1740 0455 1841 0347 1939 0308 2024 0321 2022 0411 1930 0509 1816 0606 1659 0709 1551 0800 1517 
11 0806 1543 0717 1644 0611 1742 0453 1843 0345 1941 0307 2025 0322 2021 0413 1928 0511 1813 0608 1657 0711 1549 0801 1517 
12 0805 1545 0715 1647 0609 1744 0450 1845 0343 1943 0307 2026 0323 2020 0415 1926 0513 1810 0610 1654 0713 1547 0803 1517 
13 0804 1546 0713 1649 0606 1746 0448 1847 0342 1945 0307 2026 0324 2019 0417 1924 0515 1808 0612 1652 0715 1546 0804 1517 
14 0803 1548 0711 1651 0604 1748 0445 1849 0340 1946 0306 2027 0326 2017 0419 1922 0517 1805 0614 1649 0717 1544 0805 1517 
15 0802 1550 0709 1653 0601 1750 0443 1851 0338 1948 0306 2027 0327 2016 0421 1919 0519 1803 0616 1647 0719 1542 0805 1517 
16 0801 1552 0706 1655 0558 1752 0440 1853 0336 1950 0306 2028 0329 2015 0422 1917 0521 1800 0618 1644 0721 1541 0806 1518 
17 0800 1553 0704 1657 0556 1754 0438 1855 0335 1952 0306 2028 0330 2014 0424 1915 0522 1758 0620 1642 0723 1539 0807 1518 
18 0759 1555 0702 1659 0553 1756 0435 1857 0333 1953 0306 2029 0332 2012 0426 1912 0524 1755 0622 1640 0725 1538 0808 1518 
19 0757 1557 0700 1701 0551 1758 0433 1859 0331 1955 0306 2029 0333 2011 0428 1910 0526 1752 0624 1637 0726 1536 0809 1518 
20 0756 1559 0657 1703 0548 1800 0431 1901 0330 1957 0306 2029 0335 2009 0430 1908 0528 1750 0626 1635 0728 1535 0809 1519 
21 0755 1601 0655 1705 0546 1802 0428 1903 0328 1958 0306 2030 0336 2008 0432 1905 0530 1747 0628 1633 0730 1533 0810 1519 
22 0753 1603 0653 1708 0543 1804 0426 1905 0327 2000 0307 2030 0338 2006 0434 1903 0532 1745 0630 1630 0732 1532 0810 1520 
23 0752 1605 0650 1710 0541 1806 0424 1906 0325 2002 0307 2030 0339 2005 0436 1901 0534 1742 0632 1628 0734 1531 0811 1520 
24 0750 1607 0648 1712 0538 1808 0421 1908 0324 2003 0307 2030 0341 2003 0438 1858 0536 1740 0634 1626 0736 1530 0811 1521 
25 0749 1609 0646 1714 0535 1810 0419 1910 0322 2005 0308 2030 0343 2001 0439 1856 0537 1737 0636 1624 0738 1528 0811 1521 
26 0747 1611 0643 1716 0533 1812 0417 1912 0321 2006 0308 2030 0344 2000 0441 1853 0539 1734 0638 1621 0739 1527 0811 1522 
27 0746 1613 0641 1718 0530 1814 0414 1914 0320 2008 0309 2030 0346 1958 0443 1851 0541 1732 0640 1619 0741 1526 0812 1523 
28 0744 1615 0638 1720 0528 1816 0412 1916 0319 2009 0309 2029 0348 1956 0445 1848 0543 1729 0642 1617 0743 1525 0812 1524 
29 0742  1617   0525 1818 0410 1918 0317 2010 0310 2029 0350 1954 0447 1846 0545 1727 0644 1615 0745 1524 0812 1525 
30   0741 1619   0523 1820 0408 1920 0316 2012 0311 2029 0351 1953 0449 1843 0547 1724 0646 1613 0746 1523 0812 1526 
31   0739 1621   0520  1822   0315  2013   0353  1951 0451 1841   0648  1610   0812  1527 
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HEADQUARTERS, JTF ALASKAN ROAD 
ELMENDORF AFB, ALASKA 99506-2100 
10 DECEMBER 2001 
 
 

APPENDIX 4 TO ANNEX C TO CJTF ALASKAN ROAD OPORD 5250-02 
OPERATIONS AND EMERGENCY REPORTS 

1.  Situation.  Operation ALASKAN ROAD is a Department of Defense (DOD) Innovative 
Readiness Training (IRT) project.  This USCINCPAC directed multi-year training event 
provides engineering and logistics training in support of the Metlakatla Indian Community 
project to construct approximately 14 miles of mountainous and coastal roadway on Annette 
Island in Southeastern Alaska. Commander, Alaskan Command (COMALCOM) is the 
Commander, JTF ALASKAN ROAD.  JTF ALASKAN ROAD consists of one functional 
component command in the form of Joint Force Engineering Component Command (JFECC).  
Engineer units of the National Guard, Active, and Reserve Components will deploy on a 
rotational basis to the JTF ALASKAN ROAD Joint Operations Area (JOA) to conduct valid unit 
training in conjunction with the DoD IRT Program. 

2.  Mission.  JTF ALASKAN ROAD will establish a Joint Operations Center (JOC) located at 
the  Alaskan Command Headquarters for the duration of Operation ALASKAN ROAD.  The 
Alaskan Command Staff is dual-hatted as the JTF ALASKAN ROAD Staff.  The JTF/JOC will 
be manned by members of the JTF ALASKAN ROAD Staff and augmentees provided by the 
Alaska Army National Guard and the Service Reserve Components.  While this JTF/JOC will 
not function around-the-clock in the traditional sense of a JTF/JOC, it will provide 24-hour 
access to JTF staff members who support the JTF mission.  

3.  Execution.  The JTF ALASKAN ROAD Director for Logistics is responsible for execution of 
this OPORD and controls the JTF/JOC.  The JTF/JOC will provide for 24 hour-a-day, seven-
days-a-week, operational and logistics support and coordination to the JFECC.  

a.  Procedures. 

(1)  The JTF/JOC will collect all message traffic from the JFECC and route as 
appropriate for staff action.  

(2)  The modes of communication for reporting procedures are as stated in Annex K.  The 
primary method for message traffic is electronic mail and the secondary method is 
facsimile.   

(a)  E-Mail:  JOC.JTFAlaska@.elmendorf.af.mil 

(b)  Unclassified fax:  (907) 552-8959 
(c)  Voice:   After Duty Hours   

Primary:  (907) 552-2354  (907) 250-4632 
Secondary:  (907) 552-3269  (907) 227-5886 
Tertiary:  (907) 552-8606 (907) 250-2725 
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b.  Operations Reports.  Operations Reports for JTF Alaskan Road are identified below and 
the formats are attached at Annex R, Appendix 1, Tabs A, B, C, and D. 

(1)  Weekly SITREP/JPERSTAT:  The weekly SITREP/JPERSTAT to CJTF from 
CJFECC.  The Weekly SITREP/JPERSTAT is due each Monday NLT1200 hours. 

(2)  OPREP-3:  The OPREP-3 is a CJFECC report to the CJTF of serious incidents and  
accidents that occur within the JOA.  Prior to OPREP-3 submissions the CJFECC will 
make contact with the JTF/JOC by telephone to notify the JTF of the serious 
incident/accident and of the follow-on OPREP-3 submission. All voice reports require 
hardcopy backup. 

(3)  Closing Report:  A Closing Report is due from the CJFECC to CJTF for all units and 
elements redeploying from the JOA in support of FY02 construction training operations.  
This includes JFECC Primary Staff, JFECC Support Staff and slice elements, as well as 
rotational units.  Attached to the Closing report will be the redeploying unit’s AAR. This 
report will be filed by 1200 hours the first Monday after a unit redeploys, and will 
include the unit AAR as an enclosure.  Post deployment data will be gathered from parent 
units based upon anticipated postdeployment contributions.  Corrections to data 
submitted are due to CJFECC with a copy to CJTF within 30 days of unit redeployment 
date.  

(4) LOGSTAT:  Due from the CJFECC to the CJTF each Monday NLT 1200 hours.  

(5) FEDEX Receipts:  Due from the CJFECC to the CJTF each Monday NLT 1200 
hours. 

(6) Class IX Commanders Financial Reports:  Due from the CJFECC to the CJTF each 
Monday NLT 1200 hours. Ensure they are number by sequence that 

(7) LPR Log:  Due from the CJFECC to the CJTF each Monday NLT 1200 hours. 

(8) Leased Equipment Repair Part Receipts by Serial Number:  Due from the CJFECC to 
the CJTF each Monday NLT 1200 hours.  JFECC and FHWA receipts must be 
separated for financial accounting records.  The credit card logs must reflect the serial 
numbers for leased equipment. 

(9) COR/Credit Card Holder Purchase Log:  Due from the CJFECC to the CJTF each 
Monday NLT 1200 hours.   

c. Emergency Reports:  An emergency situation is described as any incident or event that is other 
than a routine activity.  JTF Alaskan Road emergencies include, but are not limited to:  

Injured Personnel Lost /Overdue Personnel 
Overdue Boats Hazardous Material Spill 
Aircraft Accident Fire 
Overdue Flight Response To Tsunami 
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(1)  Emergency situations will be initially reported by the CJFECC to the CJTF IAW 
paragraph 3.b.(2) above.  The initial written report is conducted utilizing the OPREP-3 
report template.  Unless instructed otherwise, CJFECC will continue to submit updates to 
the initial OPREP-3 until informed by the JTF/JOC to cease.  

(2)  Pending the emergency, the JTF/JOC emergency notification includes: JTF/J4, 
JTF/SJA, and the JTF/PAO.  The JTF/J4 will notify higher headquarters and other staff 
directorates as appropriate.  The JTF Alaskan Road JOC Officer will continue to track the 
emergency until properly relieved by the JTF J4 or acting JOC Chief. 

       WK PHONE      CELL 
 ALCOM J4   (907) 552-7013   250-4632 
 JOC   (907) 552-2354/3958/3269 250-4632/2725/5886 
            SJA    (907) 552-3451 

PAO    (907) 552-2341  223-5096   
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d. Emergency Contact Numbers 

Organization Evacuation Capability Telephone VHF 
Freq. 

JTF/JOC Duty Officer  Primary:  
(907) 552-2354 
Secondary:  
(907) 552-3958  
Tertiary:  
(907) 552-3269  
Primary:  
(907) 250-2725  
Secondary:  
(907) 227-5886 
Tertiary:   
(907) 250-4632 

 

Ketchikan Fire Dept  (907)-225-9616  

 

USCG Station Ketchikan USCG Boat or Helicopter (907)-228-0340 156.8 

 
NORPAC SAR USCG Helicopter 1-800-478-5555  

 

AK State Troopers Medivac Helicopter (907)-225-5119 
or 911 155.250 

 
Pond Reef Medivac 
Service 

Medivac Helicopter (907)-225-5141 154.4 

 

Ketchikan Hospital  (907)-225-5171 155.340 
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HEADQUARTERS, JTF ALASKAN ROAD 
ELMENDORF AFB, ALASKA 99506-2100 
10 DECEMBER 2001  

 
 

APPENDIX 8 TO ANNEX C TO JTF ALASKAN ROAD OPORD 5250-02 
RULES OF ENGAGEMENT 

References:  CJCS Standing Rules of Engagement 

1.  Situation 

a.  General.  Operation ALASKAN ROAD will be conducted on Annette Island in the 
Southeast region of Alaska.  Military construction operations are expected to last from early 
spring through late summer.  Rules of Engagement (ROE) for construction forces are based on 
the CJCS ROE.  Service specific guidance for peacetime ROE will be used as required to 
formulate unit specific ROE for operations during Operation ALASKAN ROAD.  Work 
crews associated with this project will not take weapons to the construction sites.  General 
Order 1 must be followed at all times. 

b.  Enemy.  The main threats against forces participating in Operation ALASKAN ROAD 
comes from individuals who may be interested in theft or vandalism, and from wild animals. 

c.  Friendly.  Any forces assigned to Operation ALASKAN ROAD will be subject to the 
CJCS Standing ROE as identified in Reference.  Service specific guidance will be addressed 
for individual units. 

2.  Mission.  CJTF ALASKAN ROAD prepares and issues ROE for personnel assigned to FY02 
joint construction training operations in order to protect the force on Annette Island, Alaska, and 
within the JOA. 

3.  Execution.  CJTF ALASKAN ROAD will delegate the responsibility for security of this 
operation to the CJFECC according to the ROE outlined in this Appendix and specified in 
Reference. 

4.  Use of Force.  Use of minimum force necessary to ensure security for the troops, equipment, 
and facilities associated with Operation ALASKAN ROAD is authorized as specified in the 
CJCS Standing ROE and service specific guidance.  This operation will be conducted within the 
confines of US soil and the threat against ALASKAN ROAD forces is considered to be low.   

5.  Administration.  Any incident that involves discharge of a weapon, confrontation between 
Operation ALASKAN ROAD forces and civilians or wildlife, or other incident that may be 
deemed as implementation of ROE will be immediately brought to the attention of the CJFECC 
and CJTF.  Incidents will be reported by OPREP-3 and paralleled with voice communications by 
the fastest possible means to the JTF/JOC Duty Officer  
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  Working Hours                     After Working Hours 

Primary:  (907) 552-2354   (907) 250-4632 
Secondary:  (907) 552-3269   (907) 227-5886 
Tertiary:  (907) 552-3958  (907) 250-2725  
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HEADQUARTERS, JTF ALASKAN ROAD 
ELMENDORF AFB, ALASKA 99506-2100 
10 DECEMBER 2001 
 
 

APPENDIX 15 TO ANNEX C TO CJTF ALASKAN ROAD OPORD 5250-02 
FORCE PROTECTION 

1.  Situation 

a.  Enemy.  Force protection for JTF ALASKAN ROAD must be viewed from several 
perspectives.  The potential enemy to the success of the training mission comes in the 
traditional form of human vandals, thieves, and the remote possibility of terrorist activity.  
The commander must address force protection issues concerning wildlife and environmental 
concerns as well. 

b.  Friendly.  Force Protection for Operation ALASKAN ROAD will apply to all personnel 
assigned to participate in the project.  Force Protection planning will take into account all 
forces assigned as well as local, state, and federal law enforcement and emergency service 
organizations, which have the capability of responding to the ALASKAN ROAD Joint 
Operations Area (JOA). 

2.  Mission.  The Commander, Joint Force Engineering Component Command (CJFECC) will 
plan and execute a Force Protection plan, which effectively deals with all foreseeable force 
protection issues.  This plan will address areas of terrorist threat, physical security, and defense 
of facilities, equipment, and personnel.  The plan must take into account the guidance provided 
in the JTF Rules of Engagement and will address all perceived threats to include: 

a.  Manmade threat. 

(1)  Terrorist activity 

(2)  Vandalism 

(3)  Theft 

b.  Wildlife threat. 

(1)  Scavengers 

(2)  Attack threat 

c.  Environmental threat. 

(1)  Weather 

(2)  Camp/ worksite safety 
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d.  Any other identified threat area. 

3. Execution.  Force Protection will be executed in accordance with the CJFECC’s Force 
Protection plan and will apply to all personnel assigned to participate in Operation 
ALASKAN ROAD. 

4. Weapons/Ammunition/Explosives.  Weapons, ammunition, and explosives are not 
required for force protection.  Units are NOT authorized to deploy with weapons.  

5. JFECC Passive Security.  The JFECC will coordinate passive security checks on Annette 
Island, during the stand down phase, with the Metlakatla Indian Community.   
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ANNEX D TO CJTF ALASKAN ROAD OPORD 5250-02  
LOGISTICS 

References: a.  JP 4-0, Doctrine for Logistics Support of Joint Operations, 27 Jan 95. 

b.  CJCSM 3122.1 Joint Operation Planning and Execution System (JOPES), 
Vol I,  Aug 93. 

c.  Alaskan Command (ALCOM) Instruction 4100.2, Mortuary Affairs,           
22 August 1997. 

d.  Memorandum of Agreement (MOA) among the United States Pacific 
Command, et. al., regarding Innovative Readiness Training (IRT) opportunities 
on Annette Island Reserve, Alaska, 29 Nov 00.   

e.  Memorandum of Understanding (MOU) among the United States Coast 
Guard- Ketchikan (USCG-K), et. al., regarding support provided from the 
USCG-K to Joint Task Force-Operation ALASKAN ROAD (JTF-OAR), 29 
February 00.   

f.  Alaska National Guard inter-service support agreement (ISSA), et. al., 
regarding support provided by the Alaska National Guard to JTF-OAR,             
5 May 00.  

g.  Memorandum of Agreement (MOA) among the United States Army Alaska 
(USARAK) Director for Logistics (DOL), et. al., regarding support provided 
from the USARAK DOL to JTF-OAR, 7 July 99. 
h.  Memorandum of Agreement (MOA) between the Commander, Joint Task 
Force Operation ALASKAN ROAD and the Adjutant General of Missouri 
regarding Joint Force Engineer Component Command (JFECC). 

1.  Situation. 

a.  Friendly. 

(1)  Alaska National Guard, IAW the Inter-Service Support Agreement (ISSA), provides 
the Intermediate Staging Base (ISB) in Ketchikan and support for specified logistical 
support to the Joint Operations Area (JOA).  The ISB is the Alaska National Guard 
Armory Ketchikan.  

(2)  United States Coast Guard-Ketchikan provides support to the JTF and JOA IAW the 
MOU (Ref e).  
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(3)  Director for Logistics, Fort Richardson, Alaska.  Provides support to JTF and JOA  
IAW the MOA (Ref g). 

b.  Resource Availability.  Due to limited local availability of resources, some supplies and 
technical capabilities are not available to support the JFECC.  Supplies and tactical units are 
required to come from outlying areas via sealift or airlift from other bases of support. 

c.  Planning Factors.  The Commander, Joint Forces Engineering Component Command 
(CJFECC) will use consumption planning factors published in US Army directives for 
supplies and field services unless specified in this Annex.  See Appendix 2 (supply and 
services) for details. 

2.  Mission.  The Commander, Joint Task Force (CJTF) ALASKAN ROAD coordinates combat 
service support (CSS) for the JFECC and subordinate elements, under the provisions of the 
Innovative Readiness Training (IRT) program, in order to facilitate OPERATION ALASKAN 
ROAD training and construction of a road project that supports Metlakatla Indian Community on 
Annette Island, Alaska.  

3.  Execution. 

a.  Concept of Logistics Support.  There are five military phases to FY 02 operations: 

(1)  Winter Maintenance (12 Jan - 9 Mar 02):  Activity on Annette Island will consist of 
minimum levels of maintenance and repairs.   

(2)  Mobilization Operations (10 Mar - 20 Apr 02):  The base camp and maintenance 
facility will be prepared to support full-scale construction training operations.  
Construction equipment will be positioned and maintained. 

(3)  Training Operations (21 Apr - 8 Sep 02):  During this phase, the CJFECC will 
conduct training for deployed units that contributes to the construction of the FHWA 
design of the Walden Point Road.  During this period, units will deploy on a rotational 
basis to conduct Mission Essential Task List (METL) training.  

(a)  All road construction engineering and logistics support training operations will 
take place during this phase.  During this period, tactical units will deploy on a 
rotational basis to conduct Mission Essential Task List (METL) training operations 
which lead to the construction of the Walden Point Road and which provide logistics 
and transportation support to the JFECC and forces deployed to Annette Island. 

(b)  The total number of military personnel on Annette Island during this phase will be 
approximately 250-275.  

(4)  Demobilization Operations (9 Sep-21 Sep 02):  This phase centers on the 
demobilization of the Wy Wuh Training Site and the maintenance facility.  During this 
phase, facilities and equipment will be prepared for winter storage and a period of 
nonutilization. 
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(5)  Stand Down Operations (22 Sep – 11 Jan 03):  Security on Annette Island will be 
provided through passive, non-predictable checks, and reporting. 

b.  Tasks.  JFECC/J4.   

(1)  Maintain 90% Operational Readiness Rate. 

(2)  Ensure equipment is serviced IAW the appropriate technical manual and no      
equipment is used with over due services. 

(3) Submit electronic Logistics Status Report (LOGSTAT) weekly to the JTF/Joint 
Operations Center (JOC) which includes the Standard Army Maintenance Management 
System (SAMMS) Non-Mission Capable (NMC) C026 Report, the Commander’s Daily 
Financial Transaction Report Summary, and the ULLS-Generated Service Schedule due 
(AWCMF-450) Report. 

(4) Complete the FY03 winter maintenance Letter of Instruction NLT 15 September 
2002.   

(5) JFECC J4 will identify all excess equipment and material NLT than 15 April 2002 
and brief a plan to properly dispose of all excess at the 18-19 April 2002 STAFFEX. 

(6) Construct one fuel bag on 11 March 2002 and have it operational NLT 20 March 
2002.  Construction of the second fuel bag will begin on 7 April 2002 and will be 
operational NLT 23 April 2002. 

(7) Special Instructions.  The CJFECC will task all units deploying to Annette Island to 
deploy with individual clothing and equipment IAW the requirements specified in 
applicable service regulation(s) as modified.  The CJFECC will review each deploying 
unit’s individual clothing and equipment list to ensure it is appropriate for the typical 
weather conditions on Annette Island, NLT 60 days prior to unit deploying.  Clothing 
reductions are critical to the total weight available for charter flights.  At the Final 
Planning Conference the JFECC will provide a required packing list.   

4.  Administration and Logistics. 

a.  Logistics. 

(1)  Supply and Distribution.  The JFECC/J4 will requisition supplies electronically using 
the Unit Level Logistics System-Ground (ULLS-G) or ULLS-S4.  Submit requisitions to 
the Fort Richardson, Alaska, Supply Support Activity (SSA) via the BLAST and Hawk 
phone system.  The JFECC/J4 will provide the JTF/JOC a weekly ULLS-G 
Commander’s Financial Transaction Report summary of requisitioned material with the 
weekly situation report.  These daily reports will come FEDEX and are now part of the  
weekly LOGSTAT.  This summary report is used by the JTF Financial Manager to track 
and reconcile IRT financial obligations.  The JFECC/J4 will ensure all class VII (major 
end items) ordered through the supply systems are included in the JFECC Property Book 
per US Army regulations. 
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(a)  Distribution and Allocation. 

1.  Main supply points.  Military Specification (MILSPEC) materiel will be 
requisitioned via ULLS-G and ULLS-S4 through the Fort Richardson, Alaska 
SSA.  All materiel requirements cancelled within the DoD requisitioning system 
due to non-availability will be resubmitted to the on-site Contingency Contracting 
Officer (CCO) or to the 3rd Contracting Squadron, Elmendorf AFB, Alaska via the 
JTF/JOC using the Air Force Form 9.   GSA materiel requirements will be 
submitted to the Elmendorf AFB, Alaska GSA Store via facsimile or e-mail.  
Submit copies of all GSA invoices enclosed in shipping containers directly to the 
ALCOM Budget Officer via the JTF JOC.  Notify the JTF/J4 when invoices are 
not received.  Secondary material sources are 3rd Contracting Squadron, 
Elmendorf AFB and Defense Reutilization and Marketing Office (DRMO), Fort 
Richardson.  Maintain frequent and close coordination of material requisitioning 
with the JTF/JOC.  The JFECC will purchase non-MILSPEC items from local 
vendors using the Government Purchase Card or Blanket Purchase Agreements 
(BPA) established by the 3rd Contracting Squadron with local vendors.  If the 
SSA, Purchase Card, or BPAs are impractical funding sources for any material, 
submit requirements to on-site CCO.   

2.  JFECC elements will use Ketchikan airport for Air Lines of Communication 
(ALOC).  This airfield is C-5 capable.  Specific Ketchikan terminus of Sea Lines 
of Communication (SLOC) depends on vendor and support requested.  JFECC 
landing craft, small boats, and BPAs established with local barge companies will 
be used for intra-theater transportation between Ketchikan and Annette Island.  
Submit all barge requirements to the JTF/JOC no later than 72 hours before the 
required date.  The JTF Transportation Officer will then authorize barge 
movement as necessary with local barge companies.  JTF/JOC will confirm barge 
schedule with the JFECC/J4. 

(b)  Levels of Supply. 

1.  With the exception of Class V (ammunition), all classes of supply required to 
support OPERATION ALASKAN ROAD will be provided to participating units.  
The JFECC maintains a limited Class VI outlet.  However, participating units will 
bring sufficient Class VI items to last the duration of their unit training period. 

2.  Specific supply procedures for supply are in Appendix 2 To Annex in this 
OPORD.  The CJFECC will maintain the following supply levels: 

a.  Class I (Meals Ready-to-Eat (MRE)):  Fifteen (15) Days of Supply (DOS). 

b.  Class II (General supplies): Fifteen (15) DOS. 

c.  Class III (Bulk DF-2):  Two 20K-fuel bags (40K capacity) maintain 
twenty-one (21) DOS.  Tank and pump unit fuel trucks will resupply daily use 
equipment.   
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d.  Class III (Bulk propane):  Thirty (30) DOS.  CJFECC will monitor bulk 
propane tank levels and coordinate resupply with the on-site CCO.  The CCO 
will complete propane-refueling arrangements, coordinating with the JFECC 
and local propane vendor for delivery date and time. 

e.  Class IV (Building materials):  Local purchased as required for base camp 
and maintenance facility. 

f.  Class V (Ammunition): not stocked or authorized on Annette Island. 

g.  Class VI (Comfort items): small PX authorized through the USCG-K.  No 
alcohol is authorized on Annette Island. 

h.  Class VII (Major end items): acquired through Fort Richardson DOL 
supply managers. 

i.  Class VIII (Medical supplies): see Annex Q, Medical Services.  

j.  Class IX (Repair parts): As required, order through ULLS-G to Fort 
Richardson SSA.    

(c)  Salvage.  

1.   The JFECC/J4 will coordinate with the JTF/JOC, the Fort Richardson DRMO, 
and the SSA for instructions on disposition of salvageable equipment, materiel, 
and reparable carcasses.  

2.  The JFECC Commander will retain all NMC equipment exceeding the 
Maximum Expenditure Limit in the JOA until disposal coordination is completed.  
Coordinate and complete disposal planning and on-site disposal with the 
JTF/JOC, JFECC Property Book Officer and the Fort Richardson DRMO before 
the JFECC Duration Staff redeploys to home station. 

3.  Safety is a critical factor when planning to transport salvageable materiel.  
Accordingly, ensure all salvageable material has been pre-approved by DRMO 
for turn-in, has been certified free of hazardous waste and is packaged properly 
for transportation.    

(d)  Local Acquisition of Supplies and Services. 

1.  Use the Government Purchase Card to purchase goods and services not 
available through the supply system.  Follow Purchase Card guidelines specified 
by the JTF Financial Manager.  Coordinate emergency purchases from vendors 
who do not accept the Purchase Card with the on-site CCO.      

2.  The JFECC Property Book Officer will ensure all accountable class VII items  
purchased with the Purchase Card contracts are entered in the Property Book as 
required by Army regulations.  
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3.  All essential contract goods and services will be identified and established by 
JTF/J4 in coordination with the JFECC/J4 and the on-site CCO. 

(e)  Petroleum, Oils, and Lubricants. 

1.  Bulk petroleum requirements (DF-2, unleaded and supreme) will be procured 
by the JTF/J4 in coordination with the Defense Energy Support Center (DESC), 
Fort Belvoir, Virginia, and the JFECC/J4.  The JFECC will draw fuel from local 
vendors holding the OPERATION ALASKAN ROAD fuel contract.  Alaska 
Marine provides diesel requirements and Petro Alaska provides supreme and 
regular unleaded requirements. The JFECC can access the DESC Fuel Contract 
via the DESC Internet homepage. 

a.  United States Marine Corps Reserve (USMCR) deploys, constructs, and 
operates two 20K DF2 fuel bags on Annette Island at Hemlock Bay.  Total 
capacity is 40K of DF2.  1 20K fuel bag is constructed on 11 March 2002 and 
operational by 20 March 2002.  The second bag is constructed on 7 April 
2002 and operational NLT 23 April 2002. 

b.  Alaska Marine delivers bulk DF2 via the fuel barge every three weeks. 

2.  Non-MILSPEC packaged petroleum products (Class III (P)), e.g., absorbent 
pads, motor oil and heating oil, will be purchased from local vendors using the 
Government Purchase Card.  Do not attempt to purchase these items under the 
DESC fuel contract. 

(f)  Inter-service Logistic Support.  Support Agreements with the Alaska National 
Guard, and Fort Richardson, Alaska DOL, and United States Coast Guard - 
Ketchikan support JTF ALASKAN ROAD.  

(g)  Ammunition.  Ammunition is neither authorized nor required to support 
OPERATION ALASKAN ROAD.   CJFECC coordinates all blasting requirements 
with the Metlakata Indian Community blasting contractor. 

(h)  Mortuary Affairs.  OPERATION ALASKAN ROAD operates in a peacetime 
environment with both the Casualty Assistance (see Annex E, Appendix 4) and 
Mortuary Affairs services conducted under the Current Death Program.  Regarding 
this operation, the following responsibilities are also directed: 

1.  The CJFECC will generate the initial death message (and any follow-up 
messages, as required) ensure transportation of the deceased service member to 
the Ketchikan Mortuary, and secure, document, and forward all personal effects 
of the deceased service member as directed by the appropriate service component. 

2.  The JTF/J1 Personnel representative for Casualty Assistance and the JOC for 
Mortuary Affairs will provide oversight and guidance to/for the CJFECC and the 
service components regarding matters relating to the execution of the DoD’s 
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Casualty Assistance and Mortuary Affairs Programs for personnel assigned and 
operating under this operation’s purview. 

(2)  Maintenance and Modification.  The JFECC deploys to Annette Island conducting 
direct support, organizational and operator level maintenance.  Depot maintenance is not 
authorized. The JFECC is authorized to use local repair and repair parts when 
economically advantageous and when SSA/supply system repair and transportation time 
frames do not meet CJFECC Required Delivery Dates (RDDs).  Coordinate local repairs 
with the JTF/JOC and the on-site Contingency Contracting Officer (CCO). 

(a)  The CJFECC’s number one priority is safety.  Accordingly, all vehicle operators 
will submit completed 5988’s forms documenting Preventative Maintenance Checks 
and Services (PMCS) per US Army regulations.   Do not operate any vehicle 
exceeding scheduled maintenance services or NMC without the CJFECC’s written 
circle X authorization.  The CJFECC can delegate circle X authority to the XO only. 

(b)  Complete scheduled vehicle services per US Army Regulations.  Overdue 
services render equipment NMC.  Do not operate NMC vehicles without the 
CJFECC’s written circle X authorization.  Include an ULLS-produced Service 
Schedule Due Report (AWCMF 450) in the weekly LOGSTAT Report. 

(c)  Inventory, manage, and maintain Prescribed Load List (PLL) levels per US Army 
regulations.  Excess PLL that is on-hand is authorized to maintain, but expend excess 
PLL without replenishment.   

(d)  Maintain Unit Level Logistics System – Ground (ULLS-G), ULLS-S4, and 
SAMMS II per US Army regulations.  Report faults, service, and maintenance 
requirements to the JTF/JOC J4 for coordinating repair with the Fort Wainwright 
CSS-Automation Management Office (AMO).  Maintain operator proficiency 
through available schools and assist visits.  Retain the ULLS-G, ULLS-S4, and 
SAMMS II computers and printers in the JOA during the off-construction season to 
facilitate system maintenance and grooming. 

(e)  Return all repairable repair parts to the SSA in a timely manner via traceable mail 
or by first available transportation for oversized cargo.  The SSA forwards a monthly 
JFECC “Overaged Repairable Items” listing to the JTF/J4 who, in turn, forwards the 
listing to the JFECC/J4 by mail or facsimile for review and annotation.  Annotate this 
listing per the directions provided and return to the JTF/J4 within five (5) days of 
receipt.  The JTF/J4 will review the annotated listing and forward to the SSA. 

(f)  The JFECC/J4 will submit a SAMMS II-produced NMC Report in CO26 format 
to the CJFECC daily and brief him on JFECC equipment pool and leased equipment 
status.  The CJFECC will include the CO26 Report in the LOGSTAT Report 
submitted weekly to the JTF/JOC.  If SAMMS II is not operational by 15 February, 
the JFECC will produce an excel spread sheet NMC report. 

(g)  The JFECC/J4 will coordinate the Army Oil Analysis Program (AOAP) with the 
Fort Richardson AOAP Lab.  Submit AOAP samples per US Army Regulations.  
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Ensure samples are packaged properly to prevent leakage in shipment.  The FEDEX 
account will be used to mail AOAP samples.  

(h)  Manage all Test, Measurement and Diagnostic Equipment (TMDE) per US Army 
Regulations.  Ensure all TMDE is within calibration periodicity before using. The 
Alaskan Army National Guard Combined Support Maintenance Shop (CSMS) 
calibrates JFECC TMDE.  Coordinate calibration with the AKNG CSMS and the 
JTF/JOC J4 allowing sufficient time for shipping and repair lead times to prevent 
interruption of scheduled maintenance and to ensure all TMDE remains within 
periodicity.  

(i)  Controlled exchange per Army Regulation (AR) 750-1 (Army Materiel 
Maintenance Policies) will be personally approved by the CJFECC.  

(j)  Neat and orderly maintenance of the Hemlock Bay maintenance compound and 
surrounding area promotes operational efficiency of the JFECC Maintenance 
Program.   Additionally, the Hemlock Bay area in which the JFECC Maintenance 
Compound resides, is a focal point for numerous dignitaries and guests visiting the 
Base Camp and construction site.  Accordingly, all equipment and materiel required 
to operate the JFECC maintenance program will be stowed neatly inside the 
maintenance and/or storage facilities.  Reserve outdoor areas surrounding the 
facilities for neat and orderly vehicle parking. 

(k)  LCM-8 and C2 boat maintenance is part of the standard army maintenance 
system will be loaded into ULLS-G.  See ANNEX W (Water Craft Operations) for 
specific details. 

(l)  The tool room will be manned at all times and accounted for IAW the supply 
regulation.  Signing out rotational tool boxes by the tool room clerk is required.       

(3)  Medical Services.  See Annex Q, Medical Services. 

(4)  Mobility and Transportation. 

(a)  General.  Effective use of limited transportation assets and funds is essential to 
successful mission accomplishment.  Detailed planning and control is also required to 
optimize timely movement of personnel, supplies, and equipment, (see Appendix 4, 
Annex D to this OPORD.  

(b)  Movement Support.  Deployment and redeployment of the JFECC and tactical 
units and equipment will be by air: commercial, organic or opportune, depending on 
funds and availability.  Movement of the majority of materiel to support 
OPERATION ALASKAN ROAD construction will be contracted and will generally 
flow from the Port of Seattle to Ketchikan, then to Annette Bay.  The Ketchikan 
airfield is C-5 capable.  Annette Island has a runway; however, it will not be used 
during this operation.  Materiel Handling Equipment will be contracted by the on-site 
CCO if required.  Use JFECC Landing Craft lighterage as necessary to support inter-
island transportation.  The JTF Transportation Officer will arrange commercial barge 
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transportation as required to supplement landing craft.  Coordinate all transportation 
requirements with the JTF Transportation Officer. 

(5)  Civil Engineering Support Plan.  See Appendix 5 to this Annex. 

b.  Administration. 

(1)  See Annex R for LOGSTAT Report format and times of reporting. 

(2)  The CJFECC will complete Reports of Surveys (ROS) for all losses or damage to 
government-owned infrastructure, equipment, vehicles, material and supplies.  Initiate 
surveys within 5 days of incidents prompting the survey.  Ensure statements are gathered 
from applicable rotational unit personnel and any other redeploying personnel before they 
depart the JOA.  CJFECC will forward a copy of all completed ROS’s to the JFECC 
Property Book Officer, JTF/JOC and the 35th Engineer Brigade Liaison Officer 
immediately upon survey completion.  The regulation time line is 75 days from initiation 
to completion for ROS’s.  If an incident requires assignment of an Investigating Officer 
and further adjudication as defined in U.S. Army regulations, forward original ROS to the 
JTF/JOC within five days of incident prompting the ROS.  Report all incidents prompting 
ROS in the CJFECC Weekly SITREP.   

5.  Command and Signal. 

a.  Command Relationships.  See Annex J. 

b.  Command, Control, and Communications Systems.  See Annex K. 

 

 
NORTON A. SCHWARTZ 
Lieutenant General, USAF 
Commander 
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STEVEN GRAHAM, Col, USAF 
 Director for Logistics
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APPENDIX 2 TO ANNEX D TO CJTF ALASKAN ROAD OPORD 5250-02  
SUPPLY AND SERVICES 

1.  General. 

a.  Purpose.  This appendix provides the CJFECC with policy and guidance on supply and 
services within the JOA. 

b.  Assumptions.  See Annex D. 

c.  Concept of Support.  JTF ALASKAN ROAD, in conjunction with JFECC/J4, coordinates 
logistical support for the JFECC and tactical units involved in Operation ALASKAN ROAD 
construction on Annette Island, Alaska.  All funding for logistics support for the JFECC is 
provided by JTF ALASKAN ROAD.  All materiel and services required by the JFECC to 
execute Operation  ALASKAN ROAD are requisitioned by the JFECC from the Fort 
Richardson, Alaska SSA or are provided by:   

(1)  Contracts established by the Elmendorf AFB 3rd Contracting Squadron or the on-site 
CCO. 

(2)  JFECC purchases using the Government Purchase Card; 

(3)  BPAs established by the 3rd Contracting Squadron with local vendors; 

(4)  DRMO as coordinated by the JTF/JOC and JFECC; 

d.  Planning Factors.  The CJFECC will use planning factors published in appropriate US 
Army directives for supplies and field services (unless specified in this appendix) and factors 
provided by other government sources. 

2.  Materiel Policies And Procedures. 

a.  General. 

(1)  With the exception of contracting procedures, the JFECC will follow US Army 
supply policies and procedures.  US Air Force contracting procedures will be used. See 
Tab A for summary requisitioning guidance covering each class of supply.   

(2)  The JFECC/J4 will notify the JTF/JOC of any supply problems that cannot be 
handled through normal procedures, or when it would be cost prohibitive to do so.  
Coordinate all emergency resupply with the on-site CCO.    
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(3)  Reconcile all ULLS-G and ULLS-S4 transactions weekly with the Fort Richardson 
SSA.  Report summary of latest reconciliation results in the narrative portion of the 
weekly LOGSTAT Report.  This is essential for financial accounting.       

(4)  The JFECC Property Book Officer will coordinate with all Purchase Card Holders 
and requisitions to ensure all required materiel is entered in the Property Book as directed 
by US Army regulations.  

b.  Specific. 

(1)  Class I (Subsistence). 

(a)  The Food Service Officer, US Army Alaska (USARAK) will act as the Operation 
ALASKAN ROAD subsistence manager and provide oversight of base camp dining 
facility subsistence accounting, subsistence inventory, menu planning and subsistence 
requisitioning.  The JFECC Food Service Officer will work closely with the 
USARAK Food Service Officer in executing Base Camp Dining Facility operations 
and to ensure that all US Army Food Service subsistence requirements and 
regulations are followed. 

(b)  Units will subsist from the base camp dining facility and will be billed through 
their respective service component’s subsistence open allotment fund.  Personnel on 
temporary duty (TDY) visiting the base camp may also subsist from the base camp 
dining facility.  The JFECC Food Service Officer is responsible for charging and 
collecting the correct meal payment, for proper handling of funds and for subsistence 
inventory accountability.  Base Camp subsistence inventories and cash handling 
procedures are subject to unannounced audits by the USARAK Food Service Officer. 

(c)  A-ration subsistence resupply/stockage will be accomplished via the Defense 
Logistics Agency (DLA) Prime Vendor contract through the USARAK Food Service 
Officer.  All problem-solving steps will be coordinated with the USARAK Food 
Service Officer, JTF/J4 and the JTF/JOC.   

(d)  Accomplish MRE supply/resupply via the USARAK Food Service Officer and 
notify the JTF/J413A.  MRE’s will be shipped directly from the Depot with 
USARAK food service coordination.  We will NOT ship MRE’s from Fort 
Richardson TISA at JTF-Operation  ALASKAN ROAD cost.  Coordinate all 
problem-solving steps with the USARAK Food Service Officer, JTF/J4 and the 
JTF/JOC. 

(e)  The Food Service Officer, US Army Alaska (USARAK) is required to do a 
dining facility start-up, mid-season and close out inspection.  JTF J4 and JFECC J4 
will coordinate these inspections. 

(2)  Class II/IV (General Supplies/Construction Material). 

(a)  All Operation ALASKAN ROAD supplies will be requisitioned from the Fort 
Richardson, SSA or provided through contracts awarded by the Elmendorf AFB 3rd 
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Contracting Squadron, Government Purchase Card purchases, or BPAs with local 
vendors. 

(b)  Under the terms of the MOA (Annex D, Ref d), the Metlakatla Indian 
Community is responsible for providing all road construction materials including 
culverts and explosives. 

(3)  Class III (POL). 

(a)  Class III(B):  Bulk POL (DF-2, supreme and unleaded) will be provided by local 
vendors through DESC contracts.  Bulk propane will be purchased by the on-site 
CCO through a contracted local vendor. The JFECC will draw fuel from local 
vendors holding the Operation ALASKAN ROAD fuel contract.  Alaska Marine 
provides diesel requirements.  Alaska Marine provides supreme and regular unleaded 
requirements.  United States Marine Corps Reserve (USMCR) deploys, constructs, 
and operates two 20K DF2 fuel bags on Annette Island at Hemlock Bay.  Total 
capacity is 40K of DF2.  1 20K fuel bag is constructed on 10 March 2002 and 
operational by 20 March 2002.  The second bag is constructed and operational NLT 
21 April 2002.  Anderes Oil delivers bulk DF2 via the fuel barge every three weeks. 

(b)  Class III(P):  Packaged POL will be local purchased from contracts awarded by 
the on-site CCO or Elmendorf AFB 3rd Contracting Squadron, purchased using the 
Government Purchase Card from local vendors. 

(4)  Class V (Ammunition).  Ammunition is neither authorized nor required to support 
Operation  ALASKAN ROAD.  All blasting requirements will be coordinated between 
the CJFECC and Metlakatla Indian Community. 

(5)  Class VI (Personal demand items). 

(a)  The CJFECC maintains a limited Class VI outlet.  Individuals in each rotational 
unit will deploy with sufficient Class VI items to sustain them through redeployment. 

(b)  The JFECC operates a mini-PX under the authorization of the USCG-K AFEES 
contract.  Soldiers can obtain class VI from the mini-PX. 

(6)  Class VIII (Medical Materials).  See Annex Q, Medical Support. 

(7)  Class IX ( Repair Parts).  The Fort Richardson SSA is the primary source of JFECC 
Equipment Pool repair parts.  Submit requisitions to the SSA in ULLS-G format.  Locally 
purchase repair parts using the Government Purchase Card or BPAs when economically 
advantageous or when the CJFECC RDD cannot be met by the Defense Supply System.  
Coordinate emergency resupply of repair parts through the on-site CCO.    

Note:  Repair parts for all leased equipment will only be purchased through a BPA 
with local vendor.  Contact the on-site CCO for ordering all leased equipment repair 
parts and consumables.   
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(8)  Water.  The JFECC operates two 35th DISCOM ROW-PU’s for water production. 
The CJFECC will ensure that qualified medical personnel approve and routinely check all 
water sources. 

3.  SERVICES PLANS AND PROCEDURES. 

a.  General. 

(1)  The on-site CCO in coordination with the JFECC/J4 will provide services not 
available through base camp operations via contracts established with local vendors. 

(2)  The JFECC/J4 will submit all service requirements to the on-site CCO including 
detailed specifications and a recommended source(s) using the U.S. Air Force Form 9.  
Coordinate requests for any unidentified requirements through the JTF/JOC and on-site 
CCO. 

b.  Specific. 

(1)  Latrine services.  A local vendor BPA funds portable latrines to support Operation  
ALASKAN ROAD construction.  The vendor forwards monthly service and rental 
invoices to the JTF/JOC for payment.  The JFECC/J4 ensures latrines are cleaned 
according to contract schedule and provides vendor transportation via landing craft.  

(2)  Trash.  Utilize “Smart Ash” burners for disposal of as much combustible materiel as 
possible including oily rags and absorbents.  A BPA for disposal of non-combustible 
trash is established with the city of Ketchikan.  Contact the JTF/JOC when trash disposal 
is required.  The JTF/JOC will then contact the City of Ketchikan and provide a BPA 
Call Number.  The JTF/JOC will then provide the Call Number to the JFECC to reference 
when delivering trash.  The City of Ketchikan consolidates disposal receipts and forwards 
to the ALCOM Financial Manager monthly for payment. 

(3)  Other.  Units will coordinate with JFECC/J4, who will in turn coordinate with 
JTF/JOC, for any additional service requirements. 

 

 

Tab: 

   A - Supply Requisitioning Guidance 
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TAB A TO APPENDIX 2 TO ANNEX D TO CJTF ALASKAN ROAD OPORD 5250-02  
SUPPLY REQUISITION GUIDELINE 
 

  SSA REQUEST/PAY TRANS 

 
Subsistence  

 
A – 
Nonperishable 
C - Combat 
Rations 
R – Refrigerated 
S – 
Nonrefrigerated 
W - Water 
Subsistence 

 
A,R,S-Prime  
Vendor  
C-Ft Richardson-
TISA/Depot for 
MRE’s  
W-ROWPU  
 

 
 
Prime Vendor  
 
Credit card for 
winter maint 

 
Contract Air,  
LCM-8, BPA, 
Local Ground 
Trans, 
3000 gl blivet 
 

 
Clothing, 
Individual 
eqpt.,tools, 
admin. 
Supplies 

B - Ground 
Support 
Materiel 
E - General 
Supplies 
F - Clothing 
G - Electronics 
T - Industrial 
Supplies 

Ft. Richardson, 
local vendor  

ULLS-S4, 
Purchase Card, 
Contract  

Contract Air,  
Defense 
Transportation 
System (DTS) 

 
 
 
Petroleum, 
oils, 
Lubricants 

 
W - Pol For 
Surface 
Vehicles 
P - Packaged Pol 

W-BULK-Local 
Vendor  
P-Package-Ft. 
Richardson, local 
vendor, 3rd CONS 
or CCO 
 

Govt Contract, 
ULLS-G, 
Purchase Card 

LCM-8, BPA, 
DTS,  Contract 
Air  
 

 
 
 
Construction 
materiel 

A - Construction 
B - Barrier 

Ft.Richardson, 
local vendor, 3rd 
CONS or CCO 

ULLS-S4 
 
Purchase Card 

DTS, 
Contract Air 

 

 

 

CLASS I 

CLASS II 

CLASS III 

CLASS IV 
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  SSA REQUEST/PAY TRANS 
 
 
 
Personal 
demand items 

 
USCG Exchange, 
Base Camp 
Canteen 

JFECC-arranged 
payment 

Local trans, 
LCM-8 

 
 
 
 
Major end 
items: 
racks,pylons 
tracked 
vehicles 

B - Ground 
Support 
Materiel 
D - Admin. 
Vehicles 
G - Electronics 
K - Tactical 
Vehicles 
T - Industrial 
Materiel 

 
  
DRMO-Ft. 
Richardson, 
Govt contracts for 
leased equipment, 
MONG stocks 

  
 
DRMS Request,  
Govt Contract 
  
 

 
DTS, 
 
 
Contract Air 
 

 
 
 
Medical 
materials 

A - Medical 
Materiel 
B - Blood/fluids 

 
Unit provided, 
Installation Medical 
Support Activity, Ft 
Wainwright, Use 
USCG for 
emergencies only.  
 
 

Fax requirements to 
IMSA DTS 

 
 
 
Repair Parts 
 

B - Ground 
Support 
Materiel 
D - Admin. 
Vehicles 
G - Electronics 
K - Tactical 
Vehicles 
T - Industrial 
Materiel 

Ft. Richardson, 
Local Vendors  
 

ULLS-G,  
Purchase Card, 
BPA, 
Govt Contract 

DTS, 
Contract Air 

CLASS VI 

CLASS VII 

CLASS VIII 

CLASS IX 
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APPENDIX 4 TO ANNEX D TO CJTF ALASKAN ROAD OPORD 5250-02 
MOBILITY AND TRANSPORTATION 

References:  a.  DoDR 4500.32-R, Vol 1, Military Standard Transportation and 
Movement Procedures, Mar 87. 

b.  DoDR 4515.13-R, Air Transportation Eligibility, Nov 94. 

c.  JP 4-01, Joint Doctrine for the Defense Transportation System, 17 Jun 97. 

d.  JP 4-01.1, JTTP for Airlift Support to Joint Operations, 20 Jul 96. 

e.  JP 4-01.2, JTTP for Sealift Support to Joint Operations, 9 Oct 96. 

f.  JP4-01.3, JTTP for Movement Control, 21 Jun 96. 

g.  JP 4-01.5, JTTP for Water Terminal Operations, 21 Jun 96. 

h.  USCINCPACINST 4630.3, USPACOM Common User Intratheater Airlift.  

i.  JFTR, Joint Federal Travel Regulation 

j.  FM 55-10, Movement Control in a Theater of Operations. 

1.  Concept of Mobility and Transportation Operations.  Effective use of limited transportation 
assets and funds is essential to successful mission accomplishment.  Detailed planning and 
control is required to optimize timely movement of personnel, supplies and equipment. 

a.  Transportation Policies.  The following parameters collectively constitute general 
transportation policy: 

(1)  Base transportation requirements on operational necessity, sustainability, and force 
balance;  

(2)  Forecast transportation requirements as far in advance as possible; 

(3)  Move cargo as far forward as possible with minimum handling; 

(4)  Palletize/containerize cargo as handling capability permits and as required; 

(5)  Use all transportation assets effectively and efficiently; 

(6)  Consolidate similar movement requirements when feasible; 
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(7)  Minimize materiel handling; 

(8)  Tailor requirements to stay within routine transportation capability. 

b.  Concept of Deployment.  Initial deployment of advance parties and the JFECC staff will 
be by commercial air unless opportune military airlift is available.  The main body 
deployment of the JFECC will be arranged by the JFECC/J4 in coordination with the 
JTF/Transportation Officer.  The CJFECC will task units to arrange for the deployment of 
advance parties and main body in coordination with the JTF/Transportation Officer.  Initial 
deployment/rotation transportation plans will be submitted NLT 90 days before deployment, 
with basic plans firm NLT 60 days prior to travel. 

(1)  National Guard units:  Explore opportune military airlift for unit travel.  Submit 
movement requests for groups of 30 or more to the National Guard Bureau; check with 
them prior for each fiscal quarter submission deadline.  For groups of less than 30 and 
when opportune airlift is unavailable for all other groups, coordinate transportation 
through local installation and/or state transportation management offices.  Options to 
explore include individual commercial tickets, group travel, and charters.  Consider the 
most economical method that will meet training/mission requirements.  Forward via 
email proposed travel itinerary to the JTF/Transportation Officer for initial review.  The 
process for  travel orders is as follows.  Units will produce travel orders (DD Form 1610) 
and fax to the JTF/J1 for verification of TDA position(s).  Multiple people can be put on 
one travel order using a continuation sheet.  Following verification, the travel order will 
internally flow to the JTF/JOC for approval then onto the JTF/Comptroller where they 
will provide the accounting data.  The travel order will then be returned to the JTF/J1 for 
authentication then faxed back to the unit.  Upon completion of this process, travel 
plans/reservations can be finalized and travel itinerary to include passenger rosters are to 
be sent forward to the JFECC/J1 and the JTF/Transportation Officer.   

(2)  Active and Reserve units:  Coordinate transportation through local installation and/or 
state transportation management offices.  Options to explore include individual 
commercial tickets, group travel, and charters.  Consider the most economical method 
that will meet training/mission requirements.  Forward via email proposed travel itinerary 
to the JTF/Transportation Officer for initial review.  The process for travel orders is as 
follows.  Units will produce travel orders (DD Form 1610) and fax to the JTF/J1 for 
verification of TDA position(s).  Multiple people can be put on one travel order using a 
continuation sheet.  Following verification, the travel order will internally flow to the 
JTF/JOC for approval then onto the JTF/Comptroller where they will provide the 
accounting data.  The travel order will then be returned to the JTF/J1 for authentication 
then faxed back to the unit.  Upon completion of this process, travel plans/reservations 
can be finalized and travel itinerary to include passenger rosters are to be sent forward to 
the JFECC/J1 and the JTF/Transportation Officer. 

(3)  CJFECC will coordinate arrangements for passengers, cargo, and baggage arriving 
and departing Ketchikan. 

c.  Movement Support. 
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(1)  Movement of the majority of materiel to support forces participating in Operation 
ALASKAN ROAD construction will generally flow from the Port of Seattle to 
Ketchikan, then to Annette Bay.  Materials originating at Elmendorf and/or Anchorage 
will either be airlifted to Ketchikan via component/commerical airlift or shipped by sea to 
Ketchikan.  The Ketchikan airfield is C-5 capable.  Annette Island has a runway that will 
not be used during this operation.  Materiel Handling Equipment and a barge for 
lighterage will be contracted by the on-site CCO and JTF Transportation respectively, if 
required.  JFECC Landing Craft will provide inter-island transportation of personnel, 
supplies and equipment during the construction season.  Any contract requirements for 
transportation will be arranged, coordinated, and approved by the JTF/J4 and coordinated 
with the JFECC/J4.  For medical evacuation/patient movement, see Annex Q, Medical 
Services. 

(2)  JTF/J4 will arrange cargo preparation, cargo documentation, pallet buildup, 
hazardous cargo certification, and aircraft loading classes for the JFECC staff, as 
required. 

(3)  In preparation for JFECC Duration Staff redeployment, the JFECC/J4 in coordination 
with the JFECC/J1 will reconcile all Duration Staff Permanent Change of Station orders 
with the Missouri National Guard no later than 30 April 02, identifying all personnel 
eligible for HHG shipments.  Eligibility will be in accordance with chapter 5, part D of 
the JFTR.  After completing the reconciliation, the JFECC/J4 will forward copies of 
eligible orders to the JTF/Transportation Officer no later than 1 May 02. 

(a)  Based on requirements, the JTF/Transportation Officer will coordinate for a 
Transportation of Personal Property System (TOPPS) trained Household Goods 
(HHG) Specialist to augment the ISB-Ketchikan Admin Support Section no later than 
30 May 02.  The HHG Specialist will deploy to Ketchikan and check in with the ISB 
Admin Support Chief as coordinated by the JTF/Transportation Officer.  Copies of 
the eligible orders will be provided to the augmenting HHG Specialist by the 
JTF/Transportation Officer prior to deployment to Ketchikan.      

(b)  HHG shipments to Annette Island are restricted to a maximum of 600 pounds per 
individual.  For personnel with HHG weighing 375 pounds and less, it is highly 
recommended that an excess baggage authorization be put on the travel order 
enabling the HHG to travel with the individual.  This is more economical than 
scheduling a HHG shipment.      

d.  Ports and Planning Factors.  The following ports will be used during this operation: 

(1)  Sea Ports of Embarkation (SPOE): 

(a)  Items originating from Elmendorf AFB and Fort Richardson, Alaska will be 
shipped from the Port of Anchorage. 

(b)  Items originating from points in the lower 48 states will be shipped from the Port 
of Seattle. 
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(2)  Sea Ports of Debarkation (SPOD):  Items shipped from the Ports of Seattle and 
Anchorage will be offloaded at the Port of Ketchikan, and transloaded on to smaller 
vessels for lighterage to Annette Bay.  Landing Craft or contracted barge service 
(arranged by JTF/J4) will be used as needed to transport materials to Hemlock Bay and 
Annette Island. 

(3)  Air Ports of Embarkation/Debarkation (APOE/APOD):  Task Force elements 
utilizing commercial air will embark from the nearest commercial facility and debark at 
Ketchikan airport.  

2.  Responsibilities of Supporting and Subordinate Commands.  Coordinate all transportation 
requirements with the JTF/Transportation Officer.  Air safety is a critical planning factor when 
preparing salvageable materiel for shipment.  Accordingly, ensure all salvageable material has 
been pre-approved by DRMO and JTF/JOC J4 for turn-in, has been certified free of hazardous 
waste and is packaged properly for transportation.    

3.  Limiting Factors.  Annette Bay is not capable of receiving/berthing large vessels.  Materiel 
from Seattle must be transloaded in Ketchikan from larger barges onto smaller vessels for 
onward movement to Annette Bay.  However,  Annette Bay is capable of receiving LCM-8s.   
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APPENDIX 5 TO ANNEX D TO CJTF ALASKAN ROAD OPORD  5250-02  
CIVIL ENGINEERING SUPPORT PLAN 

References:  a.  JP 4-04, Joint Doctrine for Civil Engineering Support, 26 Sep 95. 

b. DoD Directive 1315.6, Responsibilities for Military Troop Construction Support 
of the Department of the Air Force Overseas, 26 Aug 78. 

c.  DoD Directive 4270.5, Military Construction Responsibilities, 2 Mar 82. 

d.  DoD Directive 4270.36, DoD Emergency, Contingency, and Other 
Unprogrammed Construction, 17 May 97. 

e.  USCINCPACINST 4230.1C, Contingency Contracting, 14 Mar 97. 

f.  USCINCPACINST 11010.1N, USPACOM   Civil Engineering Support 
Planning, 11 May 94. 

g.  USCINCPACINST 11010.2G, US Military and Host Nation Funded 
Construction Programs, 9 Jun 94. 

h.  USCINCPACINST 11010.4C, Contingency Engineering Management (CEM), 
19 Oct 99. 

i.  USCINCPACINST 11011.1G, Real Estate, 11 Aug 88. 

1.  General. 

a.  Scope and Limitations.  This appendix provides direction and guidance for military civil 
engineering for Operation ALASKAN ROAD for Fiscal Year 2002 activities.  Resources 
available for meeting civil engineer requirements in the Joint Operations Area (JOA) include 
military engineer units and contracted support. 

(1)  Base Camp.  A 250 - 275 person base camp has been completed at the site of the old 
log sort yard on Annette Bay, at the north end of Annette Island, Alaska.  The base camp 
will be maintained as required during FY02. The base camp provides for: 

(a)  Billeting, messing, and utilities (water, power, sewerage) suitable for year around 
habitability. 

(b)  Administrative space for troop unit command and control and project 
management is available in the base camp.  Space allocation includes, but is not 
limited to task force command and control, construction management operations, 
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supply and services administration, camp supervision and maintenance, and medical 
sick call operations. 

(c)  Dry, secure storage sufficient to store necessary post, camp and station materials 
not in use and Class IV materials requiring sheltered storage. 

(2)  Maintenance Facility Construction.  A maintenance facility has been constructed in 
the vicinity of the existing log sort yard on Hemlock Bay, on the west island coast of 
Annette Island, Alaska. 

(a)  The facility is suitable for year around conduct of scheduled and unscheduled 
organizational and direct support maintenance of project equipment. 

(b)  The facility will have a washrack designed and constructed to improve 
maintenance working conditions and provide for cleaned equipment evacuation and 
operation demobilization. 

b.  Engineering Intelligence. 

(1)  Sources of Class IV materials and Class IV vendors in the JTF Operation ALASKAN 
ROAD will be identified and cataloged by the CJFECC. 

(2)  Sources and quantities of quarry and timber materials on Annette Island will be 
identified and usable quantities estimated by the CJFECC.  Exploitation will be 
coordinated with the MIC IAW the MOA. 

(3)  Sources for information on soils, terrain, and other natural resources on Annette 
Island are resident in the MIC Department of Natural Resources (886-3386).  Direct 
coordination will occur through the CJFECC.  Information on the conditions along the 
road center line will be coordinated with the FHWA-Vancouver Office through the 
CJFECC. 

c.  Definitions.  N/A. 

d.  Agreements and Political Factors. 

(1)  The Memorandum of Agreement, which has been concluded between all 
participating agencies, outlines terms and conditions for participating in the Walden Point 
Road Project and codifies signatory responsibilities. 

(2)  Real Property/Real Estate.  Service components will not negotiate for, or acquire, 
real property.  Requests for real estate will be submitted through the CJFECC to the 
JTF/JOC. 

(a)  Real Property.  Real property, consisting of facilities built to support Operation 
ALASKAN ROAD, will be controlled, maintained, and accounted for by the 
CJFECC.  Real property will be cleared and disposed of IAW established DoD 
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procedures at the completion of operations.  A plan for base camp demobilization and 
materials disposal will be presented to the JTF staff NLT 360 days before removal. 

(b)  Real Estate.  Real estate to support JFECC operations in the AOR will be 
coordinated through the JTF Staff.  Initial coordinated real estate on Annette Island 
consists of the existing logging operation sort yards at Annette Bay and Hemlock Bay 
and the use of the existing logging road network.  The Ketchikan Army National 
Guard Armory, 645 Jackson St., Ketchikan, Alaska, has been coordinated for use by 
JTF activities.  Additional requirements for real estate will be coordinated by the 
CJFECC with the JTF staff. 

(3)  Environmental Management.  See Annex L of this OPORD. 

e.  Construction Standards.  The Base Camp was constructed to expeditionary construction 
consistent with climatic conditions present on the island.  Intended facility use is for a limited 
time ranging up to 6 - 7 years.  Based on mission requirements, the CJFECC will submit 
requests to deviate from the initial standard to the JTF Engineer.  Modification to the base 
camp, maintenance facility, and existing Section 401 and 404 Clean Water Act permits will 
be consistent with the NEPA documentation (Environmental Assessment (EA) and 
accompanying Finding of No Significant Impact (FONSI)), construction permitting, and 
performed to mitigate environmental impacts to the maximum extent possible.  Federal 
highway administration is responsible for all the quality control and design of the highway. 

f.  General Priority of Development.  The priorities to project development will be 
determined by the CJFECC based on road construction planning, environmental mitigation 
timing, sequencing of tasks, and troop and equipment availability. 

g.  Protective Construction Policy.  Intrusion denial by passive, non-lethal means for storage 
and unoccupied facilities will be considered in accordance with the MOA and in coordination 
with the MIC. 

h.  Contractor. 

(1)  Contracting for completion of road construction tasks required by the project but not 
to be performed by DoD effort will be the responsibility of non-DoD agencies IAW the 
MOA. 

(2)  Contracting for lease of essential low-density equipment to accomplish training will 
be done by the JTF/J4 through the 3rd Contracting Squadron and/or MIC in accordance 
with CJTF guidance. 

2.  Responsibilities for Civil Engineering Support Planning.  CJFECC will publish a work 
schedule CPM prior to the Final Planning Conference. 

3.  Command Relationships.  See Annex J. 

4.  Time-Phased Requirements Lists.  Not required. 
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ANNEX E TO CJTF ALASKAN ROAD OPORD 5250-02 
PERSONNEL 

1.  General. 

a.  Mission.  To provide guidance on policies and procedures and assign responsibilities for 
personnel actions in support of Operation ALASKAN ROAD. 

b.  Concept of Personnel Support.  Very limited Personnel Service Support (PSS) will be 
available in the Joint Operations Area (JOA).  The Commander, Joint Force Engineering 
Component Command (CJFECC) will inform tactical units that PSS during deployment to 
Annette Island is the responsibility of their parent organization.  Personnel Support policies 
in ALCOM JTF SOP apply. 

c.  Assumptions.  Refer to Basic Plan. 

d.  Planning Factors.  Not applicable. 

2.  Personnel Policies and Procedures. 

a.  General Guidance. 

(1)  Commanders of deployed tactical units and supporting commanders will be guided 
by respective service personnel policies, procedures, regulations, and checklists attached. 

(2)  CJFECC or designated representative will notify JTF Joint Operations Center 
(JTF/JOC) and JTF/J1 of personnel issues that limit the operational capabilities of their 
forces. 

b.  Specific Guidance. 

(1)  Personnel Augmentation  Requests for augmentation will be coordinated through the 
JTF/J1 office. 

(2)  Joint Personnel Reception Center (JPRC). 

(a)  The CJFECC will establish the JPRC to receive, in-process, and take care of 
incoming personnel.  Procedures to establish and maintain accountability and locator 
information for service members are included in Annex E, Appendix 4, Tab A to this 
OPORD.  Accountability and locator information will be maintained on Annette 
Island, the Ketchikan Armory and the JTF/J1.   
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(b)  The CJFECC will task National Guard and Reserve units to designate, in writing, 
to JTF/J1, the name, rank and phone number, per shift, of the single point of contact 
for personnel matters.  Twenty-four hour coverage is required. 

(3)  Personnel Accountability and Strength Reporting.  The CJFECC will task each unit 
to submit a strength report.  JFECC/J1 will fax the consolidated report via the weekly 
SITREP to JTF/JOC and JTF/J1, IAW instructions contained in Annex R, Appendix 1, 
Tab A.  Additional supplemental instructions or report requirements will be provided as 
required. 

(4)  Rotation Policies.  IAW service directives. 

(5)  NEO policies.  Not applicable. 

(6)  US-citizen Civilian Personnel.  Not applicable. 

(7)  Non-US Citizen Labor.  Not applicable. 

(8)  Enemy Prisoners of War, Civilian Internees, Retained personnel and other Detainees 
Replacement Policies.  Not applicable. 

(9)  Formerly Captured, Missing, or Detained US personnel.  Not applicable. 

(10)  Morale, Welfare, and Recreation (MWR).  Limited morale and welfare 
infrastructure is available on site.  The CJFECC is encouraged to obtain appropriate 
assistance from the local community, (for example: group canoe/fishing trips).  The 
CJFECC can obtain lists of MWR equipment available for purchase, using IRT O&M 
funds.  The CJFECC can tailor these lists to meet his needs.  CJFECC should forward all 
requests for purchase of MWR equipment to JTF/JOC.  The CJFECC will provide 
deploying units with information concerning the MWR equipment and opportunities on 
Annette Island. 

(11)  The CJFECC has two options for establishing a canteen.  Option 1 is to establish a 
Snack Bar for the convenience of the deployed members.  The maximum amount of 
inventory/cash on hand should total less than $1,000.  Option 2 is to establish a PX with 
maximum inventory of $50,000.   

(12)  Casualty Reporting.  All casualty reports will be initially reported in OPREP-3 
format.  Follow up reports will be completed by the home unit IAW service directives 
with a copy provided to JTF/J1 listed as INFO addressee.   

(13)  Decorations and Awards.  In accordance with appropriate DoD, USCINCPAC, 
ALCOM, and participant service instructions/regulations (See Annex E, Appendix 3 to 
this OPORD. 

(14)  Pay and Allowances.  IAW service directives all members deploying to Annette 
Island will have government quarters with essential messing directed.  BAS for enlisted 



E-3 

personnel must be stopped.  For additional information regarding pay and allowances 
refer to Appendix 6 of this Annex 

(15)  Travel Procedures.  CJTF ALASKAN ROAD has established a Joint Operations 
Area (JOA), which includes Annette Island, Ketchikan, and the water transportation 
corridors between Annette Island and Ketchikan.  Deployment and redeployment 
transportation planning for participating units will be directed by the JTF Transportation 
Plans Officer (See Appendix 4 to Annex D). 

(16) Personnel Tempo (PERSTEMPO) 

a.  TDY Status.  Personnel who deploy in support of Operation ALASKAN 
ROAD for a period of 139 days or less will have all PERSTEMPO tracked by 
their home unit.  No action is required of the of the JFECC/ J1 Staff. 

b.  PCS Status.  Personnel who are deploy in support of Operation ALASKAN 
ROAD for 140 or longer will have PERSTEMPO tracked as follows. 

(1)  Personnel in a PCS status to Operation ALASKAN ROAD are considered 
to reside at Camp Wy Wah for the duration of the tour.  If a member must 
depart the JOA in a TDY status, the JFECC/ J1 must provide a copy of the TDY 
orders to the home station (the unit who deployed the member to Operation 
ALASKAN ROAD) in order for the home station to update the number of TDY 
days IAW service directives. 

(2)  JFECC/ J1 will confirm the receipt of TDY orders at the member’s home 
station and verify the PERSTEMPO data was updated via telephone. 

(17)  Distinguished Visitors.  All visitors traveling to Annette Island must coordinate 
their visits with the JTF/JOC (See Coordinating Instructions in the Basic Plan). 

(18)   Medical Returnees to Duty.  Ability of Service Members to return to duty will be 
based solely on the recommendation of competent medical authority.  Personnel who 
receive treatment in the local area, will either return to duty or be returned to their home 
unit using their current orders.  CJFECC should coordinate with the service member’s 
parent unit for return to duty as applicable when member is outside the local area.  Ensure 
personnel are accounted for on the weekly SITREP. 

(19)  Leave Policy.   

(a)  Ordinary Leave.  The CJFECC will maintain a Leave/Pass Roster which will 
include personnel on leave, number of days taken, location of leave, point of contact 
and type of leave (ordinary, special, emergency), or Pass.  Report leave dates on 
duration staff personnel weekly in the SITREP.  Care should be exercised to ensure 
coverage is maintained to execute requirements. 

(b)  Emergency Leave.  In order for service member to be granted emergency leave, 
a Red Cross message is required or emergency information must be verified by 
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CJFECC.  Emergency Leave entitles service members to a government funded 
ticket to the closest port from an overseas location.   Once JFECC J1 receives a Red 
Cross message, J1 will notify the service member and parent unit.  The commander 
must approve emergency leave.  For duration staff the, CJFECC approves the 
emergency leave.  For rotational staff, the member’s commander approves the 
emergency leave.  If the service member is: 

(1)  Duration Staff on PCS orders, the parent unit must fund for roundtrip 
transportation round trip while on emergency leave. 

(2)  Duration Staff on TDY orders with the intent to return, the parent unit 
must fund for roundtrip transportation round trip while on emergency leave. 

(3)  Duration Staff on TDY orders without intent to return, the service 
member will use the return ticket issued at initial time of travel. 

(4)  Rotational staff, the service member will use the return ticket issued at 
initial time of travel. 

(5)  Any other member not described above will be handled on a case-by-
case basis.  

(c)  JTF/ J4 will assist in transportation arrangements, as required. 

(d)  Use the Emergency Leave Checklist provided in Appendix 4, Tab B of this 
Annex, to ensure proper processing of leave. 

(20)  Combat Zone/Contingency Operation Benefits.  Not Applicable. 

(21)  Deployability Criteria for Personnel Unique to This Operation.  Not Applicable. 

(22)  Filler Policies.  Parent units and supporting component headquarters are responsible 
for staffing applicable billets. 

(23)  Orders Preparation.   

(a)  General Guidance.  A template for the preparation of orders is included in Annex 
E, Appendix 5.  All orders will include the paragraph and line number of the 
positions(s) being filled.  All members deployed to Annette Island will have 
government quarters with essential messing directed.  BAS for enlisted members 
should be stopped.  JTF/J1 will maintain copies of orders on all personnel deployed 
to Annette Island.  CJFECC will provide a copy of unit deployment order, or 
individual orders for all JFECC Staff personnel to JTF/J1 NLT the first duty 
day after personnel arrive in the JOA.  

(b)  Specific Guidance.   The JFECC/J1 will prepare the orders using the template 
provided in Annex E, Appendix 5.  When all mandatory fields are properly 
completed, the order is forwarded via email to JTF/J1.  The JTF/J1 will review the 
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orders and validate for those orders pertaining to duration staff billets, all other 
orders will be forwarded to the JTF/JOC for validation.  Once validated, the orders 
will be forwarded to JTF/J72 for insertion of the fund citations and returned to the 
JTF/J1 and the original will be forwarded to JFECC/J1.  JTF/J1 address is: 

JTF ALASKAN ROAD/J1 
9480 Pease Avenue, Suite 307 
Elmendorf AFB AK  99506-2170 

Bus:  DSN (317)552-0350/2951 

Fax: DSN (317)-552-8526 
Fax COM (907) 552-8526 

 
(24)  Evaluation Reports.  CJFECC will ensure all evaluations reports are accomplished IAW 
individual service regulations.  All evaluations should be accomplished prior to the rated 
individual’s departure from the AOR.  CJFECC will ensure required evaluations are 
accomplished prior to the rater’s departure from the AOR.  All forms required to 
accomplished evaluations are included in Annex E, Appendix. 

(25)  JFECC Rating Chain.  The CJFECC should ensure the evaluation report rating scheme 
is maintained.  Commander, 35th Engineer Brigade, will rate CJFECC.  COMALCOM will 
senior rate the CJFECC.  CJFECC is the only person evaluated by COMALCOM, unless an 
exception is desired.  Requests for exceptions should be coordinated with the respective 
commanders, JTF/JOC, JTF/J1 and the officer involved. 

3.  Finance and Disbursing.  All military pay matters for personnel deployed to Annette Island 
are the responsibility of the individual’s service component. 

4.  Legal.  Refer to Appendix 1 of this Annex. 

5.  Military Postal Services.  CJFECC will arrange for the provision of a post office box at the 
Ketchikan post office and designate a member of the duration staff to travel to the town of 
Ketchikan to collect and deliver mail to base camp personnel.  The post office box will be 
maintained throughout the year for the convenience of the security staff.  The address is: 

 
JFECC – Operation ALASKAN ROAD  
P.O. Box 6418 
Ketchikan, AK  99901-1418 
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6.  Chaplain Activities. Services and times will be established by the CJFECC.  CJFECC will 
request participating units deploy with chaplains when possible.  35th Infantry Division Support 
Command (35th DISCOM) will be responsible for deploying a chaplain with each unit when the 
unit is unable to due so. Commanders need to be sensitive to religious practices of members.  
Special requests should be coordinated through JTF/JOC. 

 

 
 
NORTON A. SCHWARTZ 
 Lieutenant General, USAF 
Commander Alaskan Command 

 
 

Appendixes: 

1 – Legal 
2 – Casualty Procedures 
3 – Award and Decoration Procedures 
4 – Inprocessing/Outprocessing Procedures 
5 – Administration Tools – (To be published NLT 1 Mar 02. Electronic format only)  
6 – Pay, Allowances and Entitlements  

OFFICIAL: 
 

 
MARK W. AVERY, LTC, USA 
Director for Personnel and Administration  
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APPENDIX 1 TO ANNEX E TO CJTF ALASKAN ROAD OPORD 5250-02 
LEGAL 

References: a.  10 U.S.C. Section 2012, Support and Services for Eligible Organizations and 
Activities Outside Department of Defense. 

b.  DoDD 1100.20, Support and Services for Eligible Organizations and Activities 
Outside the Department of Defense, 30 Jan 97. 

c.  18 U.S.C. Section 1385, the Posse Comitatus Act. 

d.  10 U.S.C. 801 et seq., Uniform Code of Military Justice (UCMJ) and Manual for 
Courts-Martial, 1998 Edition. 

e. Claims, service regulations: AR 27-20, DA Pam 27-162 (Army); JAGINST 
4890.1 (Navy/USMC); AFI 51-501 (Air Force). 

f.  Legal assistance, service regulations: AR 27-3; JAGMAN (Navy/USMC); AFI 
51-504. 

g.  Military justice, service regulations: AR 27-10; JAGMAN (Navy/USMC); AFIs 
51-201 and 51-202; ALCOMINST 1100.6A. 

h.  Memorandum of Agreement Among the United States Pacific Command, the 
United States Alaskan Command, the Metlakatla Indian Community, the Bureau of 
Indian Affairs, the Federal Highway Administration, the Alaska Department of 
Transportation and Public Facilities, and the Alaska National Guard Regarding the 
Innovative Readiness Training Opportunities on the Annette Island Reserve, Alaska, 
Dated 29 May 97. 

i.  Supplemental Memorandum of Agreement Between Alaskan Command and 
Metlakatla Indian Community regarding waiver of Metlakatla Law and Order Code, 
23 Jul 97. 

j.  CJCSI 3121.01, JCS Standing ROE. 

k.  USCINCPACINST S710.2H, Theater-Specific ROE. 

l.  Joint Publication 0-2, Unified Action Armed Forces (UNAAF), Feb 95.  

1.  Legal Basis for the Operation.  The Operation ALASKAN ROAD is authorized and funded as 
assistance to a non-DoD organization incidental to military training (AKA Innovative Readiness 
Training - IRT), Ref a, and b. 



E-1-2 

2.  General Orders.  At present, the JTF Commander has issued one general order, General Order 
#1, which places limits on the activities of JTF personnel while on Annette Island or surrounding 
waters.  The CJFECC will provide copies of all general orders to tactical units deploying to 
Annette Island and direct all personnel in these units to comply with all general orders. 

3.  General Guidance.  The JTF Staff Judge Advocate (SJA) will: 

a.  Serve as staff judge advocate for JTF Commander and his staff to provide legal advice on 
JTF operations in support of the ALASKAN ROAD Project.  

b.  Obtain the necessary personnel to carry out these duties from the component units and, if 
necessary, by requesting support from USCINCPAC. 

c.  Ensure all plans, rules of engagement, policies, and directives are consistent with domestic 
and international law. 

4.  Specific Guidance 

a.  Domestic Law Enforcement and Emergency Response Considerations 

(1)  Under US Constitution and statutory laws, the protection of life and property and 
maintenance of public order are primarily the responsibility of the state and local 
governments. 

(2)  The principal statutory limitation is the Posse Comitatus Act (18 USC 1385), which 
prohibits the use of any part of the Army or Air Force to execute or enforce the laws, 
except as authorized by the Constitution or Congress. 

(3)  Two Constitutional authorizations are recognized (based upon inherent right of US to 
ensure preservation of public order and carrying out of government operations): 

(a)  Emergency authority.  Use of military force to prevent loss of life, wanton 
destruction of property, and to restore public order.  Limited to cases of sudden and 
unexpected disasters where local authorities are unable to provide needed response 
(e.g., emergency fire-fighting and EOD services, using Military Working Dogs to aid 
in locating lost persons, or explosive devices). 

(b)  Protection of federal property and federal government functions, where local 
authorities are unable or decline to provide adequate protection.  [Note: This authority 
is the basis for the provision in Ref h stating the military will provide security for the 
base camp.  This authority does not authorize security personnel to otherwise enforce 
US laws (e.g., by arresting a trespasser), although, when necessary, an individual can 
be temporarily detained until civil authorities can respond to the camp.] 
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b.  Claims 

(1)  Claims by civilians for damages or injuries allegedly caused by Operation 
ALASKAN ROAD operations or personnel shall be submitted to the ALCOM Staff 
Judge Advocate, who will assess and forward them to the appropriate service component.  
Parent organizations of tactical units deployed to Annette Island are responsible for the 
investigation and processing of potential claims incidents in accordance with service 
regulations (Ref e). 

(2)  Personal property claims of military personnel cognizable under 31 U.S.C. 3721 
(claims for damage or loss of personal property incident to service) through claimant's 
own service channels in accordance with Reference e. 

(3)  These claims processing requirements do not relieve the JFECC commander and 
attached personnel of their duty to report significant incidents promptly to the JTF/JOC 
and ensure the timely completion of any necessary inquiries, reports of survey, or 
investigations.  The report will include facts and circumstances of the incident, full 
identity and unit of individuals involved, and extent of loss, damage or injury, and 
contemplated action. 

c.  Legal Assistance.  The CJFECC and JFECC staff will obtain legal assistance from their 
parent organizations.  The CJFECC will direct commanders of units deployed into the JOA 
to obtain legal assistance from their parent organizations.  When emergency legal assistance 
is required, contact JTF/JOC.  Reference f applies.  

d.  Military Justice. 

(1)  The JTF and JFECC Commanders have command authority over all military 
members who are deployed into the JOA in support of Operation ALASKAN ROAD.  
This command authority includes nonjudicial punishment authority over service members 
in Title 10 status.  Nonjudicial punishment will be administered in accordance with 
Reference d and the appropriate service regulations, Reference g. 

(2)  The JFECC Commander will  promptly report to the JTF/JOC  any serious incident 
which may give rise to nonjudicial punishment or a court-martial action.  The report will 
include the full identity and unit of individuals involved, a brief summary of the incident, 
and contemplated actions.  If the JFECC Commander intends to discipline any military 
member, he or she must first contact the ALCOM/JTF Staff Judge Advocate at DSN: 
552-3451 or Commercial at (907) 552-3451. 

e.  Fiscal law considerations.  Operation ALASKAN ROAD is funded as an innovative 
readiness training (IRT) program, references (a), and (b).  As such, expenditures of moneys 
allocated to this mission are limited by the terms of the IRT program.  The most significant 
limitations are the requirements that (1) actions by the JFECC Commander and attached 
personnel are limited to actions in furtherance of valid military training, and (2) this 
assistance shall not result in a significant increase in the cost of training. 
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f.  Rules of engagement.  All military personnel attached, assigned, or deployed in support of 
the ALASKAN ROAD Project are required to comply with the rules of engagement (ROE) 
in references j and k and any additional rules issued by the JTF Commander in General 
Orders.  In addition, components are required to comply with their service directives (e.g., 
Marines must comply with Marine Corps Order 5500.6F, Arming of Security and Law 
Enforcement Personnel and the Use of Force).  Any perceived conflicts among these 
regulations are to be brought to the immediate attention of the JTF/JOC which will 
coordinate with JTF/SJA to provide clarification and guidance. 
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APPENDIX 2 TO ANNEX E TO CJTF ALASKAN ROAD OPORD 5250-02 
CASUALTY PROCEDURES 

REFERENCES: a.  BUPERSINST 1770.3. 

b.  AR 600-8-1 

c.  AFI 36-3002 

c.  ALCOMINST 4100.2 

1.  General 

a.  The casualty program is a function of command.  Commanders must give this program 
their personal attention.  Prompt reporting, dignified and humane notifications, and efficient 
and thorough assistance to the next of kin are the goals of this program.  A sense of urgency 
is required.  If there is any doubt what to do, contact the JTF/JOC or JTF/J1 immediately. 

b.   Casualty is defined as any person who is lost to the organization because of having been 
declared dead, wounded, injured, diseased, missing, or detained.  The following terms are 
subsets of casualty:  Very Seriously Ill, (VSI) Seriously Ill (SI) and Duty Status Whereabouts 
Unknown (DUSTWUN).  Medical Authorities determine VSI and SI.   

c.   For VSI/SI, DUSTWUN, JFECC/J1 will contact service casualty center, and the JTF/JOC 
via telecon (duty hours:  (907) 552-3958/2354, non-duty hours:  (907) 250-2725.  JFECC/J1 
will complete the OPREP3 report.  For Guard members on active duty, contact the respective 
service component.  For example, for Army Guard, contact the Army service component.  
CJFECC will notify JTF/JOC and service headquarters via OPREP-3 and telecom should 
member(s) become a casualty as defined in paragraph 2 of the basic plan.  The information 
derived from analysis of this report will be used to prepare personnel and casualty status 
reports to higher headquarters.  JFECC/J1 will notify JTF/J1 if a replacement is needed.  
Members home unit will complete follow-up reports. 

d.  Deaths:  JFECC/J1 will contact service casualty center, and the JTF/JOC via telecom (duty 
hours:  (907) 552-3958/2354, non-duty hours:  (907) 250-2725.  JTF/J1 will notify members 
of the Casualty Response Cell (Public Affairs and JTF/J4) to report to JTF/HQ.  JTF Public 
Affairs will prepare to interact pro-active with the media.  Names will not be released prior to 
notification of NOK.  However, a generic story may be released without stating member’s 
name.  For example, in the case of a plane crash when the public is already aware, media 
release may be appropriate.  In the case of a death, JTF Services Officer will provide oversight 
for preparation and transportation of the body as the NOK desires indicate (see also Annex D, 
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(2) (h)).  JFECC/J1 will contact Ketchikan Funeral Home and component headquarters.  JTF 
Personnel representative will provide oversight of the casualty reporting process.  JTF/J1 will 
prepare condolence letter to NOK for COMALCOM signature.  The letter should be 
dispatched within five days from the date of death.  Upon direction of service component, 
JFECC or home unit will complete circumstance letter. 

e.  VSI and SI.  JFECC will immediately contact the service component casualty center.  In 
addition, CJFECC will contact JTF/JOC during duty hours.  Medical personnel are 
responsible for determining if NOK should be issued Invitational Travel Orders to bring the 
NOK to the bedside at government expense.  Commanders are advised not to make any 
promises to the NOK 

2.  Responsibilities:  JFECC/J1 and JTF/J1 will make a coordinated effort to dispatch 
responsibilities under this plan.  

3.  Planning and Execution.  The procedures outlined in this plan are the same for all services.  
Medical personnel will determine the member’s status:  Dead, Very Seriously Ill, (VSI), 
Seriously Ill, (SI).  For deaths, VSI and SI JFECC/J1 immediately contacts their service 
component casualty center. 

SERVICE CASUALTY OFFICES 
 
AIR FORCE 

DSN   312-665-3505 
COM  210-652-3505 

 
24 Hours 
(Randolph AFB, TX)         1-800-433-0048 
FAX  (24 Hours) DSN   312-665-2348 

COM  210-565-2348 
 
NAVY 
24 HOURS 
 
(BUPERS - MILLINGTON, TN) 

DSN   312-882-2501 
COM  901-874-2501 
        1-800-368-3202 
FAX 
 DSN: 312-882-2652 
COM: 901-874-6654 

 
 
ARMY 
24 Hours 
COMMAND OPERATIONS CENTER (Fort 
Richardson – Anchorage – AK) 

DSN   317-384-6666 
COM  907-384-6666 

FAX  (24 Hours) 
 

DSN   317-384-2336  
COM  907-384-2336 

 
COAST GUARD 

COM  202-267-2100 
        1-800-323-7233 

24 Hours 
(Located at Washington DC) 
(Only commercial and Toll free phone lines)  FAX  202-267-2165 
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MARINE CORPS 

COM  907-351-0215 
        1-800-323-7233 

24 Hours 
(Located at Washington DC ) 
  FAX  907-580-5665 
 
 
Tab: 
A - Joint Casualty Checklist 
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TAB A TO APPENDIX 2 TO ANNEX E TO CJTF ALASKAN ROAD OPORD 5250-02 
JOINT CASUALTY CHECKLIST 
 

J1 CASUALTY CHECKLIST 
 

1. Keep the phone turned on at all times.  Carry the spare battery and phone chargers (AC/DC) 
with you at all times. 
 
2. If you think you missed a call, contact the JTF/JOC at 250-2725.    
 
3. Upon receiving a call of a death or VSI/SI, note the time of the call on the log sheet.  Then 
report to work immediately.  Do not change into a uniform or shave.  Do not make any calls.  
Have a sense of urgency but drive carefully. 
 
4. Note the time you arrive on the log sheet.  Activate the JTF casualty cell by contacting the 
JFECC/J1 at 247-5549/5553 or the J3 at 247-5547.  If you can’t get through to either of these 
numbers, contact the armory at 247-5332/33.  Note whom you contacted and the time on the log 
sheet.  You may also fax the J1 at 247-5340.  The JTF/J1 cell telephone number is 244-6671. 
 
5. Activate the other members of the casualty cell.  Note the name of the person contacted and 
the time on the log sheet. 

Mortuary:  LTC Hatcher:  Work:  552-2354  Home:  428-3041  
 Address:  114B Gulkana Ave, Ft Richardson, Alaska 99505 
                Alternate:  LCDR Tittle:  Work:  552-3676    Home:  694-7295 
                 Address:   11416 Fireball Street, Eagle River 99577 
 
Public Affairs:   MSgt Newman:  Work:  552-7567   Home:  696-8422  Cell:  227-8582 
 
Medical:  LTC Bates:  Work:  552-5478    
 

6. If you are unable to reach casualty cell members personally, try every 30 min. 
 
7. Contact Maj Sawyer at 332-8863 or LTC Avery at 694-4019/cell 240-9088. 
 
8. Keep in contact with the island.  JFECC/J1 should first contact the service component 
casualty center.  
 
9. Be prepared for delays in getting the information. 
 



 E-2-A-2

10. The condolence letter should be a one or two-paragraph letter signed by COMALCOM.  We 
have five duty days to complete this letter.  Under no circumstances will the letter be signed or 
released prior to positive confirmation. 
 
11. The service casualty center will direct the home unit to prepare a casualty report using 
information in member’s records. 
 
12. The service casualty center will direct the JFECC/J1 or home unit to prepare a 
circumstance letter.  This is generally a full-page letter giving the circumstances of the member’s 
death. 
 
13. Commanders should not make any notification to next of kin until directed to do so by the 
casualty center. 
 
14. In the case of VSI/SI, the medical authorities approve Invitation Travel Orders.  These 
orders pay for travel and expenses for next of kin when it is deemed necessary for them to be 
present at member’s bedside.  Commanders should be reminded not to make promises to the next 
of kin.  Fund cites and orders are completed by the service members headquarters. 
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APPENDIX 3 TO ANNEX E TO CJTF ALASKAN ROAD OPORD 5250-02 
RECOGNITION PROCEDURES 

REFERENCES:  a.  DoD Manual 1348.33-M, Manual of Military Decorations 

b.  USCINCPACINST 5305.2B, Military/Civilian Awards and Decorations 

c.  ALCOMINST 1650.1 

d.  AR 600-8-22, Army Military Awards 

e. AFI 36-2803, Air Force Awards and Decorations Program 

f. SECNAVINST 1650.1F, Navy & Marine Corps Awards Manual 

1.  Background.  COMALCOM is the approval authority for defense decorations for service 
members assigned/attached to CJTF ALASKAN ROAD.  This authority is based on guidance in 
ALCOM Instruction 1650.1C, Awards and Decorations, (Para 4e), and the warning order 
appointing a Joint Task Force. 

2.  Assumptions.  It is the responsibility of commanders at all levels to ensure the integrity of the 
award system is maintained.  Awards should be reserved for the few soldiers, sailors, airmen, or 
marines who have distinguished themselves with singular individual performance well above and 
beyond duty requirements.  Commanders at all levels are expected to make the tough decisions 
and submit only award recommendations for deserving members.  For members who are 
deployed in support of Operation ALASKAN ROAD for a short period of time, commanders 
should consider recognition via other means such as certificates (See paragraph 8 below). 

3.  Eligibility/Approval.  Service members assigned and/or attached to a JTF as individuals (not 
as members of a service unit) may be eligible for defense decorations to recognize exceptional 
service or achievement.   Members of service-unique units assigned and/or attached to a JTF 
retain eligibility for award of personal decorations from their parent services and may not be 
awarded defense decorations (USCINCPACINST 5305.2B).  Generally, only individuals who 
fill positions on the JFECC Duration Staff TDA are eligible for joint or defense awards. 
Approval authority for defense awards rests with COMALCOM for Joint Service Commendation 
Medals (JSCM) and higher awards and ALCOM Chief of Staff for Joint Service Achievement 
Medals (JSAM). 

4.  Procedures for Individual Joint Awards.  CJFECC (or anyone having knowledge of the 
act or achievement) will coordinate with service member's home unit to obtain permission to 
nominate a member for defense decoration.  Check for any suspension of favorable actions, 
which could affect the individual’s eligibility on date of presentation.  Award 
recommendations will be routed through normal command channels to ALCOM for 



 

E-3-2 

disposition.  Award recommendations should include appropriate award clusters.  Include 
desired date of presentation and complete address of home unit.  Approved awards will be 
forwarded to the home unit if time does not allow for presentation before the service 
member departs.  However every effort will be made to present decorations prior to 
redeployment.  Requirements for decoration requests are outlined below. 

a. Summary of Award Recommendations 

(1) JSAM packages should include: 

(a)  Award recommendation from JFECC Commander/nominator with 
Commander signature (Tab A). 

(b)  Citation.  The opening sentence must identify the person by grade, name, 
branch of service, duty assignment, location, and date or inclusive dates.  Confine 
closing to one sentence, which personalizes the summation.  Do not use code 
names, abbreviations, other than Jr., Sr., II, and so on, following the member's 
name.  For compound grade titles, spell out the complete grade title in the 
opening sentence, and use the short title in the balance of the citation (e.g., 
Sergeant rather than Staff Sergeant).  Citations shall be in Landscape format and 
12 pitch font.  An example is located in Tab B and a template is located in Annex 
E, Appendix 5. 

(c)  Copy of the service member’s orders is required.  Requests for the award of a 
JSAM should be provided to JTF/J1 NLT 15 days prior to requested presentation 
date. 

(2) JSCM and higher award packages should include: 

(a)  Narrative.  The narrative description is at least 2-3 paragraphs and should be 
specific, factual, and provide concrete examples of exactly what the service 
member did, how it was done, what benefits or results were realized, and why or 
how such benefits or results significantly exceeded normal performance of duty. 

(b)  Citation (Tab B) 

(c)  Cover letter from JFECC Commander/nominator (Tab A). 

(d)  A copy of the service member’s orders is required.  Requests for the award   
of a JSCM should be provided to JTF/J1 NLT 30 days prior to requested 
presentation date. 

b. JTF/J1 will publish orders, prepare the certificate and mail it to the JFECC/J1 or the 
home unit using the address provided by the CJFECC.  Two copies of the award order, 
certificate, and citation will be provided in the award binder.  It is the member's 
responsibility to ensure a copy is provided to the service headquarters for inclusion in the 
service record. 
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c. ALCOM will not accept group requests for the JSAM (recognizing the same achievement 
or same citation for several people).   

d. If not addressed in this OPORD, awards will be processed IAW References a, b, and c. 

5.  Unit Recognition.  Units can compete for "Outstanding Unit" recognition. Recognition 
consists of a letter drafted by JFECC/J1, forwarded to JTF/J1 and signed by COMALCOM.  
Eligibility is as follows: 

a   Report personnel shortages to JFECC/J1 NLT 60 days prior to deployment date. 

b.  Provide JFECC/J1 with manifest and flight plans NLT 30 days prior to deployment date. 

c.  Complete all mission requirements. 

d.  Provide after action report to JFECC/J1 prior to redeployment (Annex R, Appendix 1, Tab 
C). 

6.  Other Recognition.  Other means of recognition include: 

a.  The commander/nominator can ensure the member is recognized by contacting the home 
unit commander by phone/fax/e-mail.  The home unit commander can include the member's 
achievements in a service end-of-tour decoration. 

b.  Operation ALASKAN ROAD certificates will be published by JFECC/J1.  ALCOM 
Operation ALASKAN ROAD certificates will be signed by CJFECC. 

 

 

Tabs: 

  A - Sample Award Recommendation Format 
  B - Sample Award Citation Format 
  C - Sample Certificate 
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TAB A TO APPENDIX 3 TO ANNEX E TO CJTF ALASKAN ROAD OPORD 5250-02  
SAMPLE AWARD RECOMMENDATION FORMAT  

(Appropriate Letterhead) 

MEMORANDUM FOR (approval authority) 

THROUGH:  (if applicable) 

SUBJECT:  Recommendation for Award of the (applicable award) 

1.  Under the provisions of DoD 1348.33-M, the following service member is recommended for 
award of the (applicable award). 

 a.  (Grade, name, service, and social security number). 

b.  (Organization of assignment).  If member is not assigned to Alaskan Command, a copy of 
member's orders must be attached to award recommendation. 

c.  (Title and duty assignment at the time of act or service). 

d.  (Inclusive dates for which recommended). 

e.  (State where presentation is desired.  If presentation is desired at unit's home activity, 
provide complete forwarding address of member's unit). 

f.  (If presentation is desired before departure, state required presentation date).  If the 
decoration, citation, and certificate are to be handcarried by a representative of the unit, 
provide name and telephone number of contact). 

g.  (Previous defense awards and inclusive dates). 

h.  No other awards for this service member for this action is pending, and no previous award 
has been made for the act or service described herein.  (It is the responsibility of the 
recommending official to ensure compliance with this policy). 

i.  Concurrence obtained from (commander's rank/name), (organization and telephone 
number) on (date).  He/she has no objection to awarding (individual’s name) the (name of the 
decoration) and understands that the accomplishments recognized may not be used again in 
an end of tour decoration.  He/she also confirmed the member is not under disciplinary 
action, which would render the member ineligible for the proposed award. 

2.  Attached is the proposed citation and narrative description. 

     SIGNATURE OF RECOMMENDING OFFICIAL 
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 HEADQUARTERS, JTF ALASKAN ROAD 
ELMENDORF AFB, ALASKA 99506-2100 
10 DECEMBER 2001 

 
 
TAB B TO APPENDIX 3 TO ANNEX E TO CJTF ALASKAN ROAD OPORD 5250-02 
SAMPLE AWARD CITATION FORMAT 
 

*SAMPLE CITATION 

TO ACCOMPANY THE AWARD OF THE 

(APPLICABLE AWARD) 

TO 

JEREMY J. JONES 

 
Staff Sergeant Jeremy J. Jones, United States (branch of service), distinguished himself/herself 
by exceptionally meritorious service/achievement while serving as (duty title), for the Joint 
Force Engineer Component Command, Joint Task Force ALASKAN ROAD, from (inclusive 
dates).  During this period Sergeant Jones. . . 
 
 
The distinctive accomplishments of Sergeant Jones reflect credit upon himself/herself, the United 
States (branch of service), and the Department of Defense. 
 
 
*Print in landscape format 
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TAB C TO APPENDIX 5 TO ANNEX E TO CJTF ALASKAN ROAD OPORD 5250-02 
SAMPLE CERTIFICATE 
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 HEADQUARTERS, JTF ALASKAN ROAD 
 ELMENDORF AFB, ALASKA 99506-2100 
 10 DECEMBER 2001 
 
 
APPENDIX 4 TO ANNEX E TO CJTF ALASKAN ROAD OPORD 5250-02 
INPROCESSING/OUTPROCESSING PROCEDURES 

REFERENCE:  ALCOM Instruction 1000.1, Military Personnel Policies and Procedures Guide 

1. Checklists.   CJFECC will ensure the checklists attached are accomplished for each 
member arriving or departing the JOA.  Tabs A and B are provided in APPENDIX 5.  

2. Inprocessing Procedure 

a.  The establishment of uniform inprocessing procedure for all personnel is critical for 
maintaining personnel accountability.  Upon arrival, each member deploying to the           
JOA will inprocess through the JFECC/J1.  Each member will provide the JFECC/J1 a 
copy of their orders.  Each member deploying to the JOA will complete a personnel 
locator card and receive the in processing checklist.  The inprocessing checklist will be 
completed with 48 hours of arrival on the island. 

b.  The JFECC/J1 shall maintain a folder on each individual deployed to the island until 
said member departs the JOA. 

3. Outprocessing Procedure 

a.  When a member is preparing to redeploy from the JOA, they shall outprocess through 
the JFECC/J1.  The JFECC/J1 will issue the member with an outprocessing checklist, 
which must be completed and returned to the JFECC/J1 prior to their departure from the 
JOA.  The completed outprocessing checklist will be filed in the member’s folder.  

b.  When the member departs the JOA, the folder will be retained for reference until the 
end of the construction season.  At the end of the construction season, the folders will be 
forwarded to JTF/J1 for staging. 

4. Emergency Leave Procedures.  For any situation, which requires emergency leave, the 
procedures outlined in Tab D will be followed.  Tab D is provided in Appendix 5. 

 

Tabs:  
  A -- In/Out Processing Checklist 
  B -- J1 Emergency Leave Checklist 
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 HEADQUARTERS, JTF ALASKAN ROAD 
 ELMENDORF AFB, ALASKA 99506-2100 
 10 DECEMBER 2001 
 
TAB A TO APPENDIX 4 TO ANNEX E TO CJTF ALASKAN ROAD OPORD 5250-02 
IN/OUT PROCESSING CHECKLIST 
 

In Processing Checklist 
Last Name:  First Name: Rank:  

SSN: MOS: 

DOB: 

Unit & Home Unit Address: 

Home Unit (Duty) Phone: 

Service:  Male or Female Barracks #: �� Duration Staff 
�� Rotational Unit 

Arrival Date in Ketchikan:  Planned Departure Date: 

If Duration, Mail Box # :  
 Initial/Date 

In Case of Emergency Notify            or See DD Form 93:    

Phone of Emergency Contact:  

Home Address: ______________________________________________________             
 
City, State, Zip Code                                                                                                                                    

 

Circle One From Each of the Following Lines: 
Meal Card/ Separate Rations (BAS, COMRATS) 
Do you need an OER/NCOER/ Fitness Report? 
If Duration:  Do you need an ID Card/ ID Tag? 
If Duration:  Do you have goods arriving/ need to ship household goods? 

 

Provide a Copy of TDY Orders and Amendments  

Complete Inprocessing Briefings (Travel Pay/ Pay and Allowances/ AOR Definition)  

Update JFECC Rating Scheme (If Applicable)  

Medical Records, If Applicable  

Provide Personnel Folder (With Applicable Documentation)  

 

    FORWARD A COPY OF COMPLETED CHECKLIST AND A COPY OF          

          ORDERS TO JTF/J1 OFFICE NLT TWO DUTY DAYS AFTER ARRIVAL 
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Out Processing Checklist 

Name:  Rank:  

                             COMPLETE LINES THAT APPLY Initial/Date 
Provide Copy of Any Amendments to Travel Orders  

Return Mail Box Key to J-1  

Cleared Barracks with the JFECC 1SG  

Clear Medical (MEDICAL RECORDS)  

Hand Receipts Cleared with JFECC 1SG  

Ensure Evaluation/Performance Reports are Completed  (Update Rating Scheme)  

Return Personnel Information (Records)  

Close LAN Accounts – Coordinate Through Your LAN Administrator  

Complete and File Travel Voucher  

Project Folders Returned to JFECC J3  

Vehicle/ Equipment Cleared with the Maintenance Section/ JFECC J4 
(TI Done, Keys and Logbooks Turned In and Dispatch Closed         

 

Safety Reports Completed and Turned Into the JFECC Safety Office                          

Hand Receipts for LMRs Cleared With the Communications NCO  

Completed AAR/Critiques Form (Units turn in AAR to the JFECC J3)  

Return Flight Information: 
       Do You Have A Return Ticket? 
       If NO, Do You Need JFECC To Arrange Travel?                         
Airline:                                                                Flight:                                                
 
Date:                                                                    Time: 

 
YES       NO 
YES       NO 

FORWARD A COPY OF COMPLETED CHECKLIST TO JTF/J1 OFFICE NLT TWO  
DUTY DAYS AFTER DEPARTURE 
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 HEADQUARTERS, JTF ALASKAN ROAD 
 ELMENDORF AFB, ALASKA 99506-2100 
 10 DECEMBER 2001 
 
 
TAB B TO APPENDIX 4 TO ANNEX E TO CJTF ALASKAN ROAD OPORD 5250-02 
J1 EMERGENCY LEAVE CHECKLIST  
 
 
 

EMERGENCY LEAVE PROCESSING CHECKLIST 
 

1.  In order for service member to be granted emergency leave, a Red Cross message is required 
or emergency information must be verified by CJFECC .  
 
2.  The appropriate command must authorize EMERGENCY LEAVE.  For duration staff the 
JFECC commander will approve the leave.  For rotational staff the member’s commander will 
approve the leave. 
 
3.  Contact unit responsible for funding.  The list below explains who is responsible for funding.  
 

• Duration Staff on PCS orders, the parent unit must fund for roundtrip transportation 
round trip while on emergency leave. 

• Duration Staff on TDY orders with the intent to return, the parent unit must fund for 
roundtrip transportation round trip while on emergency leave. 

• Duration Staff on TDY orders without intent to return, the service member will use the 
return ticket issued at initial time of travel. 

• Rotational staff, the service member will use the return ticket issued at initial time of 
travel. 

(5)  Any other member not described above will be handled on a case-by-case basis.  

 
4.  Contact JTF/ J4 for air travel arrangements. 
 
5.  Update Strength Report accordingly. 
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HEADQUARTERS, JTF ALASKAN ROAD 
 ELMENDORF AFB, ALASKA 99506-2100 
 10 DECEMBER 2001 
 
 
APPENDIX 5 TO ANNEX E TO CJTF ALASKAN ROAD OPORD 5250-02 
ADMINISTRATION TOOLS 

Purpose.  The purpose of the Administration Tools Appendix is to provide JFECC electronic 
means for maintaining various forms and reference materials needed to complete tasks directed 
in the CJTF ALASKAN ROAD OPORD 5250-02.  Due to the limited Internet capabilities, the 
JFECC may not be able to access various military forms and instructions.  Administration Tools 
Appendix will be on a CDROM or diskettes and copies will be provided for each “J” section and 
the Ketchikan Armory. 

Projected Publish date - 1 March 02 

PUBLISHED BY ELECTRONIC MEANS ONLY 
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HEADQUARTERS, JTF ALASKAN ROAD 
ELMENDORF AFB, ALASKA 99506-2100 
10 DECEMBER 2001 

 
 
APPENDIX 6 TO ANNEX E TO CJTF ALASKAN ROAD OPORD 5250-02 
PAY, ALLOWANCES AND ENTITLEMENTS 
References:  Joint Federal Travel Regulation (JTFR) 

1.  Base Pay.  All personnel receive base pay according to their years of service and the grade 
they are currently serving in. 

2.  Leave.  All members on active duty for 30 consecutive days or more are entitled to accrue 
leave.  Leave accrues at the rate of 2.5 days per month.  All leave benefits must be used prior to 
the termination of their active period of duty, or sold if the entitlement is not used.  Notify your 
finance activity prior to the end of tour if you intend to sell the accrued leave.  A maximum of 60 
leave days may be sold. 
3.  Basic Allowance for Subsistence (BAS).  Members who are entitled to basic pay are entitled 
to BAS.  However, when deployed to Annette Island in a temporary field assignment, this BAS 
is withheld, because all meals are provided.  Enlisted personnel may continue to receive a small 
partial BAS.   
4.  Basic Allowance for Housing (BAH).  Basic allowance for Housing is payable to members on 
active duty according to the pay grade in which they are serving for basic pay purposes and 
permanent duty location. 

a.  Members With Dependants.   
(1)  Personnel with dependants on TDY orders (less than 139 days) receive BAH Type II 
based on their rank at the “with dependants” rate regardless of whether quarters are 
available or not.  The BAH II is calculated based on rank and dependant status. 

(2)  Personnel with dependants on PCS orders (140 days or more) in a temporary field 
assignment (i.e. Annette Island), receive BAH Type I based on their rank and their 
dependents location. If quarters are non-available (i.e. Ketchikan during the off season) 
or if dependant travel is authorized (i.e. Ft Leonard Wood) the BAH is paid at the rate for 
the soldier’s duty station.  

b.  Members Without Dependants.  In most cases, personnel without dependants on PCS 
orders in a temporary field assignment (Annette Island) do not receive BAH or BAH Type II.  
In the rare cases where quarters are non-available (i.e. Ketchikan during the off season), the 
BAH is paid at the rate for the soldier’s duty station. The soldier will need to submit a copy 
of a rental agreement. 

5.  Cost of Living Allowance (COLA).  COLA is not authorized unless the member is on PCS 
orders (140 days or more).  COLA may be payable if the member is authorized to relocate 
dependants and live on the economy.  Personnel PCS to Ketchikan, AK without quarters 
available are paid the full COLA rate for Ketchikan.  
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6.  Family Separation Allowance (FSA Type II).  FSA is payable only to members with 
dependents when the member is on continuous duty away from his/her permanent duty station 
for more than 30 days.  The rate for FSA-II is payable in a monthly amount of $100. 
7.  Uniform Allowance.  Officers entering into active duty for the first time over 90 days may be 
eligible for a uniform allowance.  Submit request using a DD114, Transmittal Letter, and a copy 
of the officer's orders. 

8.  Per Diem.  Per Diem is a temporary duty allowance.  Personnel on active duty for less than 
140 days are entitled to per diem at the rate prescribed in the Ref a.  Member will be paid Per 
Diem for the first and last day.  Per Diem is not payable while the member is under field 
conditions.  Per Diem is payable upon return to home station. 

9.  Baggage.  Includes, but not limited to, professional equipment; essential dishes, pots pans and 
other light housekeeping items; and other items necessary for the health, welfare, and morale of 
the member.   

a.  Excess Baggage is the portion of member’s authorized weight allowance that generally 
accompanies the passenger while traveling.  This should be used for shipments of 300 lbs or 
less.  Members may ship their excess baggage via United States Postal Service (USPS) or 
“check” the excess baggage on the air transportation.  Costs for either shipping via USPS or 
air is claimed on the members travel voucher at the end of the tour. 

b.  Unaccompanied Baggage is the portion of member’s authorized weight allowance of 
personal property that does not accompany the passenger and is normally shipped separately 
from the bulk of his/ her personal property.  This entitlement is available to these personnel 
who will PCS to the island (140 days or more).  The allotted weight allowance is dependent 
upon grade.  
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HEADQUARTERS, JTF ALASKAN ROAD 
ELMENDORF AFB, ALASKA 99506-2100 
10 DECEMBER 2001 

 
 

ANNEX F TO CJTF ALASKAN ROAD OPORD 5250-02 
PUBLIC AFFAIRS 

1.  Situation 

a.  General.  This annex assigns responsibilities and provides broad guidance for military 
Public Affairs (PA) actions in support of Operation ALASKAN ROAD.  JTF/PA has 
developed USCINCPAC approved Operation ALASKAN ROAD Public Affairs Guidance 
(PAG) for JTF, Joint Force Engineering Component Command (JFECC) and deployed unit 
PA operations.  This annex establishes procedures for the conduct of joint public affairs 
operations and implements PAG for Operation ALASKAN ROAD.  JTF/PA has 
coordinating authority with the State of Alaska and other participating agencies on Public 
Affairs issues.  JTF/PA is the designated military approval and release authority for public 
information related to this operation. 

b.  Friendly.  Maintaining positive community relations with the Metlakatla Indian 
Community (MIC) and neighboring communities is critical to mission accomplishment.  JTF 
and JFECC/PA elements will conduct a vigorous program to inform these communities and 
other internal and external publics of US military activities conducted in support of 
Operation ALASKAN ROAD. 

2.  Mission.  Provide guidance and assign responsibilities for military public affairs activities in 
support of Operation ALASKAN ROAD. 

3.  Execution.  Public affairs activities will focus primarily on the military training associated 
with Operation ALASKAN ROAD, in close coordination with MIC.  For related, but non-
military matters, JTF and JFECC/PA elements will defer to MIC and support their objectives.  
MIC preferences must be considered in developing and executing all PA programs.  Public 
Affairs objectives are to: 

a.  Maintain positive community relations with MIC and neighboring communities. 

b.  Promote public recognition of the military training value received and benefits to MIC 
and the surrounding area resulting from Operation ALASKAN ROAD. 

c.  Provide public information throughout this operation, relating to progress and milestone 
achievements. 

d.  Promote the Innovative Readiness Training Program as an outstanding means for using 
required military training activity for public benefit. 



F-2 

4.  Operations and Responsibilities.  PA functions, operations, and responsibilities will be 
organized as follows:  

a.  JTF/PA will: 

(1)  Conduct overall Public Affairs programs, both for internal and external audiences, in 
support of JTF operations, to include developing and distributing press releases, as 
appropriate, based on JFECC/PA inputs. 

(2)  Identify JTF and JFECC staff augmentation and liaison requirements and coordinate 
with JTF/J1 and USCINCPAC for allocation. 

(3)  Provide support and required equipment to JFECC/PA. 

(4)  Maintain a repository of news articles, media clips, and still images, and update PA 
portion of ALASKAN ROAD web site.  http://www.elmendorf.af.mil/orgs/alcom/oar/ 

(5)  Provide for written, video, and still documentation of the operation based on 
JFECC/PA inputs.  Documentation stories, photos, and video will be made available to 
appropriate internal and external media outlets and copies of operation news stories will 
be forwarded to USCINCPAC/PA as required. 

(6)  Produce an annual operation video at the conclusion of each construction season and 
at the project’s overall completion.  Selected electronic images received throughout the 
project will be posted to the Operation ALASKAN ROAD web site, and cataloged and 
stored in a location accessible for internal users. 

b.  JFECC/PA will: 

(1)  Act as on island liaison, coordinating with JTF/PA, MIC, and Ketchikan to develop 
community relations programs that will enhance the relationship between military forces 
and the local population. 

(2)  Identify requirements for PA personnel in deploying unit tasking.  Coordinate for, 
receive and integrate PA personnel included in units deploying to Annette Island into 
positions and shifts for JFECC operations. 

(3)  Provide escort for media representatives and community relation’s support for civic 
leaders. 

(4)  Provide digital images and videotape of various aspects of the operation, as requested 
by JTF/PA, and maintain and transmit a brief weekly report of significant events and 
accomplishments throughout the construction season. 

(5)  Advise JTF/PA immediately on media activity or any accident, incident, or event 
likely to generate media or public interest. 

(6)  Develop a Public Affairs standard operating procedures. 
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c.  The CJFECC has responsibility for conducting PA operations and functions within the 
JOA for Operation ALASKAN ROAD.  Commanders of units without PA personnel will 
designate an appropriate member of their staff, usually an officer with operations knowledge, 
to perform these functions.  Commanders will ensure unit leaders and all members of their 
staff are trained to ensure positive community relations are maintained, and timely and 
accurate information is made available to the JTF and the public.  

 
 
 
 
NORTON A. SCHWARTZ 
Lieutenant General, USAF 
Commander 

 

OFFICIAL: 

 

 
BRENDA CAMPBELL, Capt, USAF  
Director for Public Affairs 
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HEADQUARTERS, JTF ALASKAN ROAD 
ELMENDORF AFB, ALASKA 99506-2100 
10 DECEMBER 2001 

 
 

ANNEX J TO CJTF ALASKAN ROAD OPORD 5250-02 
COMMAND RELATIONSHIPS 
 
References:  a.  Memorandum of Agreement between JTF ALASKAN ROAD and the 35th 

Infantry Division Support Command, 23 August 1998. 
 

b.  Memorandum of Agreement Among the United States Pacific Command, the 
United States Alaskan Command, the Metlakatla Indian Community, the Bureau of 
Indian Affairs, the Federal Highway Administration, the Alaska Department of 
Transportation and Public Facilities, and the Alaska National Guard Regarding the 
Innovative Readiness Training Opportunities on the Annette Island Reserve, 
Alaska. 29 November 2000. 

1.  General 

a.  Purpose.  To establish command relationships between: 

(1)  JTF ALASKAN ROAD. 

(2)  All organizations listed in Annex A. 

b.  Scope. This annex establishes command relationships for Operation ALASKAN ROAD. 

2.  Command Lines. 

a.  USCINCPAC exercises Combatant Command (COCOM) over CJTF ALASKAN ROAD. 

b.  COMALCOM is dual-hatted as CJTF ALASKAN ROAD and reports directly to 
USCINCPAC as CJTF. 

c.  JTF ALASKAN ROAD has a single functionally organized component--a Joint Force 
Engineering Component Command (JFECC).  This command is doctrinally analogous to a 
Joint Force Air, Land, or Maritime Component Command.  CJTF ALASKAN ROAD 
exercises Operational Control (OPCON) over the CJFECC and JFECC Staff.  CJFECC and 
all JFECC staff members will be attached to HQ JTF ALASKAN ROAD for UCMJ and 
limited administrative support. 

d.  CJTF ALASKAN ROAD exercises OPCON over all tactical units participating in 
Operation ALASKAN ROAD that are deployed into the JOA. 

(1)  CJTF ALASKAN ROAD exercises OPCON over units deployed into the JOA.  
OPCON of deploying units transfers to CJTF ALASKAN ROAD upon arrival of the unit 
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at the port of debarkation within the JOA.  OPCON of deploying units reverts to the 
commander of the parent organization on redeployment when the unit departs the JOA. 

(2)  CJTF ALASKAN ROAD delegates OPCON of all deployed tactical units to the 
Commander, Joint Force Engineering Component Command (CJFECC). 

(3)  Parent organizations of units and individuals deployed into the JOA retain 
Administrative Control (ADCON) over their units while they are in the JOA.  This 
ADCON includes:  UCMJ authority, personnel support, and supply support for organic 
equipment supporting Operation ALASKAN ROAD within the JOA.  CJTF, CJFECC, 
and the parent organization of service members will have concurrent UCMJ authority 
over service members, in Title 10 status, under the OPCON of CJTF and CJFECC.  

e.  The ALCOM staff is dual-hatted as the JTF ALASKAN ROAD staff. 

3.  Support and Coordination Relationships. 

a.  Supporting Military Forces. 

(1)  35th Engineer Brigade (35 EN BDE), Missouri Army National Guard.  The 35 EN 
BDE provides the CJFECC and personnel to fill positions on the JFECC Primary Staff. 

(2) 35th Infantry Division Support Command (35 DISCOM).  The 35 DISCOM provides 
logistics and administrative support personnel for the JFECC Support Staff (Ref (a)) 
when units deploying to Annette Island cannot provide the required JFECC Support Staff 
personnel. 

(3) 3rd Contracting Squadron (3 CONS).  3 CONS provided contracting support to JTF 
ALASKAN ROAD. 

b.  Coordinating Authorities. 

(1)  CJTF ALASKAN ROAD is responsible for all coordination with Walden Point Road 
Memorandum of Agreement (Ref b) signatories involving issues that: 

(a)  Cause a significant increase in the cost or schedule of Operation ALASKAN 
ROAD. 

(b)  Obligate the US Government. 

(c)  Commit the US Government to a contract. 

(d)  Extend the military’s obligations to support the Walden Point Road Project 
beyond those specified in the MOA (Ref b). 

(2)  The CJFECC is authorized to conduct the coordination with MOA (Ref b) signatories 
necessary to ensure the conduct of safe and effective construction operations.  The 
CJFECC is also responsible for Operation ALASKAN ROAD community relations with 
the Metlakatla Indian Community (MIC) and the community of Ketchikan, Alaska. 
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c.  Supporting Agencies.  The Walden Point Road Project is an interagency supported 
project.  The following is a list of other federal, state, and local agencies providing support to 
this project with a general description of their responsibilities as prescribed by the MOA. 

(1)  Metlakatla Indian Community  (MIC).  Serve as the responsible official in 
accordance with Title 10, USC Section 2012; serve as the lead agency for determining 
project requirements and coordinating project activities; perform, or contract for the 
performance of, all non-military construction activities necessary for project completion; 
and provide for all construction materials prior to each construction season. 

(2)  Bureau of Indian Affairs (BIA).  Serve as the lead federal agency for any actions 
necessary to comply with the National Environmental Policy Act and the Council on 
Environmental Quality regulations; perform any necessary archeological surveys; and 
serve as the local approval authority for activities on Annette Island in relation to land 
matters. 

(3)  Alaska Department of Transportation and Public Facilities (AK DOT&PF).  
Complete the environmental impact analysis process required by the National 
Environmental Policy Act and supply that analysis to the BIA; obtain the necessary 
permits for construction in delineated wetlands; and establish a construction monitoring 
program. 

(4)  Federal Highway Administration (FHWA):  Serve as designer for the project.  

(5)  Alaska National Guard (AKNG):  The Adjutant General of Alaska is required to 
approve all IRT projects within the State of Alaska according to IRT policy guidance. 
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d.  Inter-Departmental/Service Support Agreements.  JTF ALASKAN ROAD has 
coordinated Inter Service Support Agreements with the following organizations for logistics 
and other support to Operation ALASKAN ROAD (see Annex D for details). 

(1)  Alaska National Guard. 

(2)  USCG Integrated Support Command, Ketchikan, AK. 

(3)  Directorate for Logistics, Fort Richardson, AK. 

 
 
 
NORTON A. SCHWARTZ  
Lieutenant General, USAF 
Commander 

 

Appendixes: 

1 - Command Relationships Diagram 
2 - Interagency Relationships Diagram 
3 - Headquarters Staff Organization 
4 - JFECC Command Structure  

 

 

OFFICIAL: 

 

 
GARY D. KLINK, CAPT, USN 
Director for Plans and Policy 
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APPENDIX 1 TO ANNEX J TO CJTF ALASKAN ROAD OPORD 5250-02 
COMMAND RELATIONSHIPS DIAGRAM 
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APPENDIX 2 TO ANNEX J TO CJTF ALASKAN ROAD OPORD 5250-02 
INTERAGENCY RELATIONSHIPS DIAGRAM 
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HEADQUARTERS, JTF ALASKAN ROAD 
ELMENDORF AFB, ALASKA 99506-2100 
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ANNEX K TO CJTF ALASKAN ROAD OPORD 5250-02  
COMMAND, CONTROL, COMMUNICATIONS, AND COMPUTER SYSTEMS  
 
 
Reference:  Operation ALASKAN ROAD Communications Standard Operating Procedure (SOP) 

And Telephone Directory, FY 2002 (Annex P, Appendix 6) 
 
1.    Situation.  Joint Task Force (JTF) ALASKAN ROAD is tasked to coordinate requirements to 
provide command and control, logistics, medical, administrative, and communications support for 
US forces in support of Operation ALASKAN ROAD.  Communications support will be specifically 
identified and tailored to meet force requirements.  Throughout the operation, JTF ALASKAN 
ROAD Staff /J6 will coordinate communications resources in the Alaskan AOR through the Joint 
Operations Center (JOC) located in the ALCOM Headquarters. 
 
2.    Mission.  When directed, JTF ALASKAN ROAD J6 coordinates for the installation, operation, 
and maintenance of command, control, communications and computer systems for US forces in 
support of Operation ALASKAN ROAD. 
 
3.    Execution. 

 
a.    Operational Concept.  The Joint Forces Engineering Component Command (JFECC) will 
use a variety of communications and computer systems to exercise command and control of all 
subordinate forces operating on Annette Island, Ketchikan, and waterways in the ALASKAN 
ROAD area of operations.  Primary means of external voice and data communications between 
JFECC and JTF ALASKAN ROAD will be commercial telephone lines terminated at the Wy-
Wuh Base Camp and Hemlock Bay Maintenance Facility (via radio-telephone link), and the 
AKNG armory in Ketchikan.  Alternate means of external voice communications between 
JFECC and JTF ALASKAN ROAD are cellular telephones and SKYCELL satellite telephones.  
Primary means of communications for internal command and control of JFECC elements is Land 
Mobile Radio (LMR) system.  The JFECC will coordinate with JTF ALASKAN ROAD J6 
prior to purchasing additional C4 systems or using equipment belonging to rotational 
units. 

 
b.    Tasks and Responsibilities. 

 
(1)    JTF ALASKAN ROAD Staff/J6 will: 
 

   (a)    Provide overall C4S planning, oversight, and direction in support of this plan. 
 
   (b)    Provide initial communication systems training to JFECC duration staff. 
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(c)    Coordinate contracting actions associated with the replacement and/or repair 
communications/computer assets. 
 

   (d)    Provide overall frequency spectrum management support. 
 
   (e)    Assist the CJFECC in resourcing validated C4S short falls. 
 
   (f)    Provide automation support to CJFECC, as required. 
 
   (g)    Prepare communications inputs to required USCINCPAC reports. 
 
  (2)    CJFECC will: 
 

(a)    Operate and maintain all JFECC C4 systems in strict accordance with JTF 
ALASKAN ROAD Communications Standard Operating Procedure. Refer to Annex P 
Appendix 6. 

 
(b)    Advise JTF ALASKAN ROAD J6 of any equipment shortfalls or inability to 
provide essential communications support to meet current objectives/tasks set forth in 
this annex. 
 
(c )    Ensure planning includes effective communications interoperability procedures 
when operating with other components (e.g., US Coast Guard) and civil agencies (e.g., 
Alaska State Police). 
 
(d)    Maintain control and accountability of all JFECC communications and computer 
assets and ensure return of these assets to JTF ALASKAN ROAD J6 upon 
redeployment of JFECC and associated forces. 
 
(e)    Provide communications status input to the weekly SITREP and immediately 
report all outages or damage to communications equipment via telephone/email to 
ALCOM J6. 
 
(f)    Provide communications systems training for all rotational units. 
 

4.    Administration and Logistics.  Communications-electronics logistics support will be IAW 
Annex D of this OPORD.   Modifications or additions to existing C4S architecture are not 
authorized without explicit approval from JTF ALASKAN ROAD J6.   

 
5.    Command and Signal. 
 

a.    Command.  See basic order. 
 

b.    Command, Control, Communications, and Computer Systems. 
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(1)    Use Greenwich Mean Time (ZULU (Z) time zone) in all reports, messages, and 
orders concerning operations under this plan.  Include local times as necessary for clarity. 

 
(2)    ZULU time = Local Annette Island time + 8 hours (365 days a year). 

 
 
 

NORTON A. SCHWARTZ 
Lieutenant General, USAF 
Commander 

 
Appendixes 
1 – Command, Control, Communications, and Computer Planning 
 
 
OFFICIAL 
 
 
SUE ANN A. OLSAVICKY, Col, USAF 
Director for Command, Control, Communications and   
    Computer Systems 
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HEADQUARTERS, JTF ALASKAN ROAD 
ELMENDORF AFB, ALASKA 99506-2100 
10 DECEMBER 2001 

 
 
APPENDIX 1 TO ANNEX K TO CJTF ALASKAN ROAD OPORD 5250-02  
COMMAND, CONTROL, COMMUNICATIONS, AND COMPUTER PLANNING 
 
Reference:  Operation ALASKAN ROAD Communications Standard Operating Procedure (SOP) 

and Telephone Directory, FY 2002 (Annex P, Appendix 6) 
 
1.  Purpose.  To briefly outline the communications and computer systems available to the JFECC.    
 
2.  General.  The JFECC possesses a variety of communications systems that permit command and 
control of elements and operations.   The Operation ALASKAN ROAD Communications Standard 
Operating Procedure (SOP) and Telephone Directory contained in Annex P (Standard Operating 
Procedures) Appendix 6 offers more detailed discussion of each system’s capabilities as well as 
specific guidance governing their use and accountability.  Accordingly, all JFECC personnel should 
become very familiar with the Communications SOP. 
 
3.  Specific. 
 
 a.  Telephone Systems.  
 

(1)  Commercial Telephone.  This is the primary means of external communications for the 
JFECC.  The Ketchikan National Guard Armory has four lines and Camp Wy-Wuh has 
twelve, both locations serviced by Ketchikan Public Utilities (KPU) with long distance 
service by AT&T Alascom.  The Hemlock Bay Maintenance Facility has two outside lines 
serviced by Alaska Power & Telephone (AP&T).  There is no Defense Switched Network 
(DSN) or FTS 2001 service available to the JFECC.  Long distance calls requires the use of a 
PIN.  PINs will be issued only to select key persons. 
 
(2)    Cellular Telephone.  Five cellular telephones are available to the JFECC as a 
contingency communications means.  Because of the potential for misuse/abuse, use of 
cellular telephones should be restricted to authorized users under authorized circumstances.  
 
(3)    SKYCELL Satellite Telephone.  Two SKYCELL satellite telephone units are available 
for emergency use only.  These units provide commercial telephone calling capability under 
almost any circumstance.  One unit is kept at Base Camp and the other at Hemlock.   
 
(4)    Facsimile.  FAX capability is available at Base Camp, Hemlock, and the Armory. 

 
 b.  Radio Systems 
 

(1)  Land Mobile Radio (LMR).  LMR is the primary means of internal communication for 
the JFECC.  Forty-eight handheld units, eleven vehicle radios, and four base stations provide 
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wireless voice communication capability to the JFECC for primary operations, 
administrative, and logistics coordination.  Three repeaters located on Annette Island extend 
the range of three separate radio channels to cover most of Annette Island and Ketchikan. 
 
(2)  VHF ICOM Radio.  Four handheld VHF transceivers are available for communications 
with aircraft during emergencies such as medevac operations.  These radios are maintained in 
the custody of the Medical Section. 

 
c.  Computer Systems. 

 
(1)  Computers.  The JFECC possesses twenty-two computer systems (15 desktop, 7 
notebook) with which to conduct administrative, logistical, and command and control 
functions.  Additionally, a Proxima projection device is available with which to conduct 
briefings and presentations.  All computers are repaired/replaced at the sole discretion of JTF 
ALASKAN ROAD J6. 
 
(2)  Local Area Network (LAN).  Most JFECC computer systems operate on a LAN under 
Windows NT for purposes of security and protection.  All authorized users will possess an 
account with username and password, and a shared network drive is available to facilitate the 
sharing of files and information. The JFECC Comm NCO is the administrator for this LAN. 
 
(3)  Internet.   The JFECC maintains several dialup Internet accounts through a local Internet 
Service Provider (ISP).  These accounts provide a modest data/Internet communications 
capability to the Armory, Camp Wy-Wuh, and Hemlock Maintenance Facility. 

 
4.  Responsibilities. 
 

a.  JTF ALASKAN ROAD Staff/J6 will: 
 

(1)  Manage communication budget to include maintenance, repair, and service cost 
associated with the authorized official use JFECC communications and computer systems. 
 
(2)  Coordinate the prompt direct-support level repair and/or replacement of JFECC 
communications and computer systems when deemed appropriate. 
 
(3)  Publish written Standard Operating Procedures (SOP) governing the use, accountability, 
and maintenance of JFECC communications and computer systems. 
 
(4)  Validate and address JFECC communication capability shortfalls as required. 
 

 b.  CJFECC will: 
 

(1)  Ensure all authorized users of JFECC communications systems read published 
communications SOPs and comply with guidance governing the use, accountability, and 
maintenance of JFECC communications and computer systems.  Refer to Annex P (Standard 
operating Procedures) Appendix 6. 
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(2)  Maintain constant accountability of all communications systems and ensure their 
serviceability with periodic inspections.  Immediately identify all failures/losses associated 
with JFECC communications and computer systems to the JTF ALASKAN ROAD/J6. 
 
(3)  Identify communications capability shortfalls to the JTF ALASKAN ROAD/J6 for 
validations and consideration.  Under no circumstances will the JFECC acquire additional 
communications systems or capability without expressed consent from JTF ALASKAN 
ROAD/J6. 
 
(4)  Ensure that only authorized personnel under official circumstances use JFECC 
communications and computer systems. 
 
(5)  Ensure that modifications, repairs, and additions to communications are only performed 
by personnel specifically authorized by JTF ALASKAN ROAD/J6. 
 
(6)  Monitor the use of JFECC communications and computer systems for evidence of abuse 
and/or misuse, adopting more stringent measures to prevent abuse/misuse as necessary and 
taking disciplinary action when warranted. 
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HEADQUARTERS, JTF ALASKAN ROAD 
ELMENDORF AFB, ALASKA 99506-2100 
10 DECEMBER 2001 

 
 

ANNEX L TO CJTF ALASKAN ROAD OPORD 5250-02  
ENVIRONMENTAL MANAGEMENT SUPPORT PLAN 

References:  a.  DoD Instruction 4715.9, Environmental Planning and Analysis, 3 May 96. 

b.  JP 4-04, Joint Doctrine for Civil Engineering Support, 26 Sep 95. 

c.  USCINCPACINST 4020.2C, Oil and Hazardous Substances Pollution 
Prevention and Contingency Program, 21 Oct 87. 

d.  USCINCPACINST 6280.1, Environmental Considerations in Pacific Command 
Actions, 15 Jan 82. 

e.  USCINCPACINST 6280.2A, Protection and Enhancement of Environmental 
Quality, 20 Mar 85. 

f.  Memorandum of Agreement (MOA) Among the United States Pacific 
Command, the United States Alaskan Command, the Metlakatla Indian 
Community, the Bureau of Indian Affairs, the Federal Highway Administration, the 
Alaska Department of Transportation and Public Facilities, and the Alaska National 
Guard Regarding the Innovative Readiness Training Opportunities on the Annette 
Island Reserve, Alaska, 29 Nov 00. 

1.  General.  In accomplishing assigned missions, CJFECC will operate in a manner that 
minimizes damage to the environment.  Mission accomplishment in an environmentally sound 
manner takes precedence over all other considerations, save safety to personnel accomplishing 
the mission.  The US military has a vested interested in maintaining a positive image in the local 
communities and in maintaining cordial relations with local, state, and federal agencies.  
Conducting operations in an environmentally sound manner will assist in preserving the positive 
image of the US military in the eyes of both the local community and governmental agencies and 
will safeguard friendly forces and civilians from the hazards posed by poor environmental 
practices.  Ensuring compliance with sound environmental procedures is a command 
responsibility at all levels.  Units will operate under respective service component environmental 
procedures unless such procedures violate the MOA.  The Commander, Joint Force Engineering 
Component Command (CJFECC) is responsible for the proper procurement, transportation, 
control, storage, distribution, reclamation, and disposal of hazardous waste and hazardous 
materials. 

a.  Scope and Limitations. The Environmental Management Support Plan (EMSP) is 
applicable to all forces assigned to the Joint Task Force (JTF) and forces transiting the Joint 
Operational Area (JOA).  CJFECC will develop detailed environmental protection 
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procedures and policies and will ensure compliance with established environmental 
guidance.   

b.  Definitions. 

(1)  Hazardous Waste.  By-products of society that can pose a substantial or potential 
hazard to human health or the environment when improperly managed.  Possesses one of 
four characteristics (ignitability, corrosivity, reactivity, or toxicity, or appears on special 
EPA lists. 

(2)  Hazardous Material.  Any material that is capable of posing an unreasonable risk to 
health, safety, or the environment if improperly stored, issued, transported, utilized, or 
disposed of in accordance with established Federal procedures. 

(3)  Solid Waste.  Any solid non-hazardous material to be disposed of, including 
domestic and construction waste. 

(4)  Human Waste.  Solid and liquid human generated waste. 

(5)  Medical Waste.  Solid and liquid waste containing biological components. 

(6)  Spill Prevention and Control.  Planning and resources to reduce the risk of Hazardous 
Material/Hazardous Waste/POL spills and to contain spills that do occur. 

(7)  Gray Water.  Discharge water from washbasins, shower, and laundry facilities. 

(8)  Anadromous.  Migrating up rivers from the sea to breed in fresh water, as salmon do. 

c.  International Agreements and Political Factors. 

(1)  Political.  The MOA (reference f) between ALCOM, Metlakatla Indian Community, 
Alaska Department of Transportation and Public Facilities, Bureau of Indian Affairs, 
Alaska Department of Military and Veteran’s Affairs is the basis for U.S. military 
presence on Annette Island.  Commanders at all levels must ensure that the conduct of 
military operations does not unnecessarily impact natural resources, real estate, and other 
real property.  Strict compliance with established procedures is essential to ensure 
continued friendly relations with the MIC and to avoid any environmental incidents.  The 
MOA provides for coordination of environmental guidelines for disposal of hazardous 
wastes, hazardous materials, and other categories of waste. 

(2)  Sensitive Areas.  Annette Island is a unique environmental resource.  The island is 
home to a large eagle population and numerous streams support salmon fisheries.  The 
coastal waters of Annette Island are home to a wide variety of marine life and are 
particularly susceptible to irreversible damage from environmental contamination, 
particularly petroleum spills.  For all POL operations, to include each fuel facility and 
refuel point, the CJFECC will develop spill prevention plans and position adequate 
resources to quickly respond to spills of petroleum products. 
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2.  Environmental Considerations.  CJFECC will ensure there are an adequate number of 
hazardous waste collection containers available to support ongoing military operations and will 
ensure sufficient spill response materials are on-hand to respond to worst case POL spills. 

a.  Development, Utilization, and Protection of Potable Water Sources. 

(1)  Water for human consumption will be obtained from sources approved by medical 
personnel.  All water will be certified as safe by medical personnel prior to consumption. 

(2)  Where possible, water will be obtained from local water systems.  Where local water 
systems are unavailable or inadequate to meet requirements, water will be treated using 
water purification units. 

(3)  CJFECC will protect sources of potable water from contamination by careful siting 
of facilities and developing spill prevention plans. 

(4)  Site specific procedures are outlined in the CJFECC FY2002 Environmental 
Handbook, included in Annex P to this OPORD. 

b.  Solid and Liquid Waste Management.  CJFECC will identify proper methods of solid and 
liquid waste disposals that comply with the terms of the MOA to minimize environmental 
impact.  CJFECC will coordinate all waste disposal plans with the Metlakatla Indian 
Community environmental officers.  Hazardous waste and hazardous materials will be 
segregated from solid and liquid waste and removed to the established collection points. 

(1)  In the absence of an approved landfill, waste will be transferred to an existing 
approved landfill.  No hazardous waste or hazardous material will be disposed of with 
solid or liquid waste in either approved landfills or expedient trenches. 

(2)  Kitchen waste will be disposed of IAW CJFECC guidance. 

(3)  Site specific procedures are outlined in the CJFECC Fiscal Year (FY) 2002 
Environmental Handbook, included in Annex P to this OPORD. 

c.  Human Waste. 

(1)  The base camp sewage treatment system will be used whenever possible.  CJFECC 
will bring the existing Wy Wuh Base Camp treatment system to standard and operate it to 
meet NPDES effluent standards and reporting requirements.  CJFECC will identify 
portable toilet requirements to the JTF/JOC for periods when the base camp waste 
treatment system will not be operational.  CJFECC will operate the sewage treatment 
plant (STP) in accordance with the manufacturer’s operation manual and complete the 
JTF STP  inspection reports. 

(2)  CJFECC will ensure that sewage collection and disposal facilities are located and 
operated to minimize environmental impact and prevent the contamination of both 
surface water and groundwater. 
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(3)  Site specific procedures are outlined in the CJFECC FY2002 Environmental 
Handbook, included in Annex P to this OPORD. 

d.  Gray Water.  

(1)  The existing base camp sewage treatment system will be used whenever possible.  
CJFECC will develop and implement a gray water collection system for periods that the 
base camp waste treatment system is not operational.   

(2)  Gray water effluent will be stored downstream of facilities. 

(3)  Effluent from showers and laundry facilities shall be disposed of in a manner that 
reduces the risk of contaminating both surface water and groundwater. 

(4)  Site specific procedures are outlined in the CJFECC FY2002 Environmental 
Handbook, included in Annex P to this OPORD. 

e.  Hazardous Waste. 

(1)  The CJFECC will establish a hazardous waste collection point for the operation.  
Hazardous waste will be collected, packaged, documented, and manifested IAW 
established RCRA procedures. 

(2)  Units will transfer hazardous waste to the centralized hazardous waste collection 
point.  The CJFECC will ensure that hazardous waste is transported to the collection 
point contracted for disposal under DRMO H.W. Contract. 

(3)  The CJFECC will establish and enforce a spill prevention/control plan for hazardous 
waste. 

(4)  Site specific procedures are outlined in the CJFECC FY2002 Environmental 
Handbook, included in Annex P to this OPORD. 

f.  Hazardous Material Management.  Hazardous materials will be stored, transported, and 
utilized in a manner that minimizes the risk of release to the environment or improper human 
exposure. To the extent possible, consolidation and reutilization shall be accomplished to 
reduce the amount of hazardous materials expended and waste generated.  Site-specific 
procedures are outlined in the CJFECC FY2002 Environmental Handbook, included in 
Annex P to this OPORD. 

g.  Petroleum, Oil, and Lubricants (POL). 

(1)  POL products will be stored, transported, and utilized in a manner that reduces the 
risk of releases to the environment. 

(2)  POL handling/storage capabilities/sites will have a site-specific spill 
prevention/control plan. 



 L-5

(3)  CJFECC will report all POL spills immediately to the JTF/JOC (907) 552-
3269/3958.  During non-duty hours, report to the on-call JTF/JOC duty officer, (907) 
250-4632/2725. 

(4)  Site specific procedures are outlined in the CJFECC FY2002 Environmental 
Handbook, included in Annex P to this OPORD. 

h.  Medical Waste.  The JTF Surgeon will approve methods of disposal for medical waste. 
CJFECC will consult with Ketchikan General Hospital to obtain information about the 
locally approved methods for disposal of medical waste.  Temporary storage of hazardous 
waste may be accomplished in a segregated containment area, which is suitably labeled.  
Wastes shall be stored in sealed containers, which minimize the release of biological 
contamination to the environment.  Site-specific procedures are outlined in the CJFECC 
FY2002 Environmental Handbook, included in Annex P to this OPORD. 

i.  Flora and Fauna.  Destruction of flora and fauna for clearing and grubbing the road right of 
way, for minimum protection of health, welfare, and for safety is permitted on property 
approved by the MIC and the MOA.  CJFECC will closely coordinate methodology with 
MIC representatives IAW the MOA.  CJFECC will schedule construction to minimize 
impact to anadromous fisheries and protected animal species during spawning/nesting and 
rearing seasons.  CJFECC will ensure mitigation measures are in place to prevent sediment 
from entering streams during spawning season.  Site-specific procedures are outlined in the 
CJFECC FY2002 Environmental Handbook, included in Annex P to this OPORD.. 

j.  Air and Noise Emissions.  Activities in the Joint Operational Area (JOA) that generate 
significant air and/or noise emissions will be sited to avoid excessive impact to the local 
populace and to avoid disturbances of fauna during specified times of the year.  Site-specific 
procedures are outlined in the CJFECC FY2002 Environmental Handbook, included in 
Annex P to this OPORD. 

k.  Archaeological and Historical Preservation.  Operational activities that adversely impact 
archaeological and historical sites and facilities are prohibited.  Damage to archaeological 
and historical facilities caused by military action will be reported to the JTF/JOC.  If a site is 
discovered or encountered, operations will cease and an immediate report of contact will be 
provided to the MIC for determination on a course of action.  Site-specific procedures are 
outlined in the CJFECC FY2002 Environmental Handbook, included in Annex P to this 
OPORD. 

l.  Base Construction and Operations.  Base construction and subsequent operations shall be 
accomplished with environmental considerations incorporated as feasible and commensurate 
with the operational situation. 

(1)  Adherence to references (a) through (d), the MOA, or other valid governing standard 
as delineated by CJTF ALASKAN ROAD is directed. 

(2)  An initial environmental survey shall be conducted to determine preexisting 
conditions of the base site and ecological resources. 
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(3)  The CJFECC is responsible for all environmental activities.  Deployed units will 
support and comply with CJFECC directives and policies. 

(4)  Site specific procedures are outlined in the CJFECC FY2002 Environmental 
Handbook, included in Annex P to this OPORD. 

3.  Time-Phased Requirements Lists.  Personnel, equipment, and material resources necessary to 
meet environmental protection objectives of this order shall be incorporated into movement 
planning. 

4.  Training.  The CJFECC is responsible for ensuring the required environmental training for 
fuel handlers, emergency response teams, sewage treatment operators, etc. is completed and 
records of the training are maintained on file. 

5.  Records and Reporting.  A complete copy of routine records of environmental related 
activities shall be retained and forwarded to the JTF Engineer upon conclusion of the operation.  
Hard copy of reports for Hazardous Material/Waste spills, POL spills, and other actions causing 
immediate and negative impacts on the environment will follow voice reports as soon as 
possible.  At a minimum, the following records/reports will be kept on file: 

a.  Spill Log 

b.  Spill Team list 

c.  Individual Environmental Training Records 

d.  Hazardous waste stream profiles 

e.  Spill Prevention/Control Plan 

f.  Sewage Treatment Sampling/Flow Logs 

g.  Applicable Permits 

6.  Command Relationships.  Environmental compliance is a command responsibility.  CJFECC 
will ensure that commanders of deployed units establish a climate of environmental awareness. 
The execution of the environmental program is a logistics responsibility.  Requests for waivers to 
executing environmental programs to meet operational objectives will be submitted to the 
JTF/JOC for coordination with signatories of the MOA. 

a.  The CJFECC will manifest hazardous waste/material and transfer control of hazardous 
waste/material to DRMO or its agent at the established collection points.  DRMO or its agent 
will evacuate hazardous waste/materials for proper disposal.  

b.  Shared utilization of disposal sites and resources between operational commanders is 
encouraged to reduce the number of sites to be operated and potentially remediated.  The 
primary site commander is responsible for all activities at storage and disposal sites.  
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c.  Coordination of environmental activities with JTF JOC, Public Affairs and Surgeon is 
directed. 

7.  Permit Status: 

 

Permit Issue Date 
Original 

Expiration 
Renewal 

Date 
Current 

Expiration Permittee Permit # Renewal 
EPA CWA 
401 Water 
Quality 
Certification 

25-Feb-98 25-Feb-03 25-Jan-03 25-Feb-03 BIA 2-970027 
Annette 
Bay 1 

Written Request to 
EPA from permittee 
within 30 days of 
expiration 

DA CWA 
404 Permit 

 28-Feb-03 28-Jan-03 28-Feb-03 BIA 2-970027 
Annette 
Bay 1 

Written request to 
USACE from 
permittee at least 
one month prior to 
expiration 

DA Permit 
Saxman 

12-Jul-00 30-Jun-03 30-May-03 30-Jun-03 City of 
Saxman 

N-840286 Written request to 
USACE from 
permittee at least 
one month prior to 
expiration 

SPCC Plan 
Bulk Fuel 

1-Sep-00 1-Sep-03 1-Aug-03 1-Sep-03 JFECC  Review required 
every three years 
for more effective 
spill prevention and 
control technology 
completed at least 
one month prior to 
expiration 

RCRA 
Subtitle C 
Biennial 
Report 

18-Aug-97 30-Nov-99 1-Dec-03 9-Dec-03 JFECC AKR0000
02857 

Submit report every 
two years 

DA Permit 15-Jul-97 31-Jul-00 30-Jun-05 31-Jul-05 MIC M-670039 
Port 

Chester 5 

Written request to 
USACE from 
permittee at least 
one month prior to 
expiration 

DA Permit 15-Jul-97 31-Jul-00 30-Jun-05 31-Jul-05 MIC M-720182 
Nichols 

Passage 3 

Written request to 
USACE from 
permittee at least 
one month prior to 
expiration 
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Facility 
Operations 
Manual Bulk 
Fuel - USCG 

20-Mar-01 20-Mar-06 20-Feb-06 20-Mar-06 JFECC  Written letter 
request to the 
Captain of the Port, 
Juneau 
acknowledging 
review and asking 
for renewal at least 
one month prior to 
expiration 

 

 

 
 
NORTON A. SCHWARTZ 
Lieutenant General, USAF 
Commander 

 

 

OFFICIAL: 

 

 
STEVEN GRAHAM, Col, USAF 
Director for Logistics 
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HEADQUARTERS, JTF ALASKAN ROAD 
ELMENDORF AFB, ALASKA 99506-2100 
10 DECEMBER 2001 

 
 

ANNEX M TO CJTF ALASKAN ROAD OPORD 5250-02  
GEOSPATIAL INFORMATION AND SERVICES (GI&S) 

References: a.  NIMA Catalog of Maps, Charts, and Related Products. 

(1) Part 1 - Aeronautical Products, Vol. I. 
(2) Part 2 - Hydrographic Products, Vol. I. 
(3) Part 3 - Topographic Products, Vol. I. 

b.  NIMA Instruction 8600.3, NIMA Distribution of Maps, Charts, and Related 
Publications. 

c.  NIMA Instruction 5026.3, Index of NIMA Publications. 

d.  NIMA Instruction 8050.4, Submission and Validation of Mapping, Charting, 
and Geodesy (MC&G) Standard Products and Services. 

e.  NIMA Instruction 8052.1, Validation of Requirement New or Modified Non-
Crisis MC&G Products and Services. 

f.  NIMA Instruction 8052.6, Crisis Support Procedures. 

1.  Situation. 

a.  GI&S Requirements.  JTF/J2 will procure sufficient stocks of required GI&S materials for 
use by the JTF HQ, if not currently held.  The CJFECC will procure GI&S stocks for use by 
forces on Annette Island.  The following NIMA products provide support to this functional 
plan: 

(1)  Aeronautical Products 

(a)  Series Tactical Pilotage Chart (TPC) 1:500,000 scale. 

(b)  Series 1501A Joint Operations Graphic-Air (JOG-A) 1:250,000 scale. 

(2)  Topographic Products 

(a)  1:25,000 scale. 

(b)  1:50,000 scale. 

(3)  Hydrographic Products 

(a)  General Nautical Charts of various small scales. 
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(b)  Coastal Charts of various scales. 

(4)  Other Products.  Additional products required to support Operation ALASKAN 
ROAD can be found by referring to the references.  Detailed maps, charts and other road 
construction specific products will be provided by MIC or the federal agencies 
responsible for the road design. 

b.  Available Products.  The 611 AIF maintains a list of GI&S products available and in 
stock. 

c.  Capabilities.  There are no GI&S forces assigned or attached to JTF ALASKAN ROAD.  
CJTF relies upon NIMA for production and dissemination of GI&S products. 

d.  Supporting Capabilities. 

(1)  HQ PACAF/INU, Hickam AFB, HI 

(2)  DMACSC/Pacific Office, Hickam AFB, HI 

(3)  National Imagery and Mapping Agency Combat Support Center (NIMACSC), 
Washington, D.C. 

(4)  USCINCPAC/J317, Camp Smith, HI 

(5)  USARPAC/APIN-MC&G, Fort Shafter, HI 

 e.  Assumptions.  Large scale products not available from NIMA that are required for road 
construction will be provided by the Federal Highway Administration (FHWA) or other agencies 
involved in the project. 

2.  Mission.  To provide GI&S support to forces assigned in support of Operation ALASKAN 
ROAD. 

3.  Execution. 

a.  Concept of GI&S Operations.  A stock of aeronautical charts required by supported plans 
is maintained by the 611 AIF.  This stock is available for use by HQ ALCOM staff during 
peacetime operations and for fulfilling urgent requirements of augmentation forces. Large-
scale augmentation/reinforcement of JTF ALASKAN ROAD will require requisitioning of 
maps from NIMA IAW supported plans. 

b.  Tasks.  Component/Supporting Commanders will: 

(1)  Ensure that units have the necessary GI&S products to support this plan. 

(2)  Ensure that GI&S activities are conducted IAW established NIMA procedures. 

(3)  The CJFECC will acquire and maintain adequate stocks of required NIMA and non-
NIMA products for use by units deploying to Annette Island. 
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c.  Coordinating Instructions. 

(1)  All map locations involving road construction will be referenced using the system 
established by the FHWA and the MIC Natural Resources Department. 

(2)  The datum used to generate coordinates must be included in all correspondence. 

4.  Administration and Logistics. 

a.  Supply and Storage.  Augmentation forces will deploy with a seven-day supply of NIMA 
products required to conduct operations.  Additional GI&S materials will be requisitioned 
through the CJFECC and NIMA IAW Appendix 1.  The CJFECC will procure and maintain 
sufficient stocks of road construction specific products from the FHWA and/or the 
responsible agency for use by all participating units. 

b.  Transportation.  Each component is responsible for product transportation from 
designated theater storage locations to units. 

c.  Support. 

(1)  GI&S products will be ordered IAW established NIMA procedures as amplified by 
supplemental service instructions. 

(2)  The CJFECC will coordinate procedures for acquisition of non-NIMA products with 
the FHWA and other agencies. 

d.  Reports.  Deficiencies in GI&S products are to be reported to JTF/J2.  A message is 
appropriate where urgency of the situation so demands. 
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5.  Command and Control 

a.  Priorities.  Priorities for requisitioning GI&S products in support of this plan are to be 
determined IAW the urgency of need designator (UND) and force/activity designation (FAD) 
as described in Reference (a). 

b.  Command Relationships.  See Annex  J. 

c.  Command and Control.  GI&S requirements will be handled through normal 
administrative channels. 

 
 
 
NORTON A. SCHWARTZ 
Lieutenant General, USAF 
Commander 
 

 

OFFICIAL 

 

 
NEAL G. KENNEDY, LTC, USA 
Director for Intelligence 
 
 
 

Appendix: 
1 - Procedures for Obtaining GI&S Support 
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APPENDIX 1 TO ANNEX M TO CJTF ALASKAN ROAD OPORD 5250-02  
PROCEDURES FOR OBTAINING GI&S SUPPORT 

1.  General.  This appendix summarizes procedures for obtaining NIMA GI&S products.  
Questions concerning mapping and charting should be directed to the JTF/J2. 

2.  Procedures for Standard GI&S Products. 

a.  General.  Standard products are cataloged in the NIMA Catalog of Maps, Charts, and 
Related Products, Parts 1-4. 

b.  Standard products may be obtained from NIMA by preparing DD Form 1348 or  
    SF 344 IAW procedures contained in Reference (a) and mail/fax/phone to: 

Director, NIMA Combat Support Center 
ATTN: CCOR Stop 17 
6001 MacArthur Blvd 
Bethesda, MD 20816-5001 

c.  Standard products may also be obtained via the supply system using NIMA stock numbers 
and established requisition procedures. 

3.  Procedures for Nonstandard Products. 

a.  General.  Nonstandard products are those produced from available source materials to 
support specific operations where no standard exists.  They may include photo-based and 
enhanced foreign or commercial products.  Samples are contained in Reference (a) Section 2 
(Ordering Procedures and Crisis Support). 

b.  Procedures. Products listed in Reference (a), Section 2 to Annex M, may be requested 
through JTF/J2.  
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ANNEX N TO CJTF ALASKAN ROAD OPORD 5250-02  
SAFETY 

References:  a.  DoD Instruction 6055.1, "DoD Safety and Occupational Health Program,"  
19 Aug, 98 

b.  AR 385-10, "The Army Safety Program," 2 Feb 00 

1.  SITUATION. 

a.  Purpose.  This annex establishes policy and procedures for implementing a proactive Safety 
Program covering all aspects of Operation ALASKAN ROAD.  

b.  Scope. The CJTF ALASKAN ROAD assigns all tactical responsibilities of the Operation 
ALASKAN ROAD Safety Program to the CJFECC, staff and all personnel assigned or 
attached to this project.  This program will clearly specify safety procedures and risk 
management techniques for all operational training conducted within the JOA.  The Operation 
ALASKAN ROAD Safety Program will devote special interest to rock drilling, blasting 
operations, heavy equipment operations, water transportation, vehicle operations, base camp 
support, maintenance operations, and environmental considerations.   

c.  Policy. 

(1)  All accidents are preventable.   

(2)  A reduction of workforce accidents and monetary losses will provide increased 
efficiency of resources and training effectiveness. 

(3)  To provide a safe and healthy environment at all times for all military personnel and 
others exposed to the operations and training activities. 

(4)  All personnel under the operational control of CJTF will comply with safety 
regulations, occupational and health standards, and other pertinent safety directives and 
orders. 

(5)  Keep accidental losses to a minimum by training to and enforcing published standards. 

(6)  Have risk management procedures applied to all Operation ALASKAN ROAD 
construction, support  and training activities. 

(7)  Include and consider the performance of safety and occupational health 
responsibilities in all leader evaluation reports and performance appraisals. 
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2.  Tasks. 

a.  CJTF ALASKAN ROAD  

(1)  Establish objectives and policies that will influence the effectiveness of the safety 
program. 

(2)  Maintain oversight of CJFECC Safety Program. 

(3)  Review and approve CJFECC Safety SOP annually. 

(4)  Provide OSHA 600 “Collateral Duty Course For Other Federal Agencies” training for 
duration staff during the April STAFFEX. 

(5)  Schedule at least one safety staff assistance visit to Operation ALASKAN ROAD 
JOA from an external source. 

b.  CJFECC ALASKAN ROAD. 

(1)  The CJFECC is responsible for the safety and welfare of all personnel under his 
command and for the safe, efficient use of all equipment and property under his control. 

(2)  The First Sergeant is the Operation ALASKAN ROAD AOR Safety NCO.  He/she is 
responsible for the safety and welfare of all soldiers in the AOR and for the safe, efficient 
use of all equipment and property in the AOR. 

(3)  Operation ALASKAN ROAD Safety Officer (TDA para 107 line 01) is responsible 
for developing, implementing and managing the Operation ALASKAN ROAD Safety 
Program.  The Operation ALASKAN ROAD Safety Officer will discharge this 
responsibility IAW the DoD Safety and Occupational Health Program and the Army 
Safety Program.  The Operation ALASKAN ROAD Safety Officer will: 

(a)  Verify that all Safety Officers down to duty section and open construction site 
have been trained; briefed on their duties; and granted sufficient authority and time to 
properly execute those duties. 

(b)  Verify rotational units Safety Officers/NCOs have received OSHA 600 Training 
and practice general safety procedures. 

(c)  Establish procedures for submitting written or oral reports of hazardous 
conditions and ensure that standard hazard report forms are available readily at 
workplaces for personnel to use, whether or not oral reports are made.  This protects 
the identity of the person making a report if that person does not want his or her name 
revealed. 

(d)  Establish procedures for the prompt (within 3 days for potentially serious 
situations and 20 working days for lesser conditions) investigation, correct 
preparation, and timely forwarding of accident reports AR 385-40 and DA PAM 385-
40.    
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(e)  Correct unsafe and unhealthy working conditions. 

(4)  Establish and implement a Safety Council.   

(a)  The purpose of the Safety Council is to promote accident prevention at the 
organization level by identifying and solving problems. 

(b)  The recommended council membership is the CJFECC, XO, J3, J4, Harbor 
Master, Environmental Officer, Senior Medical Officer, Maintenance Officer, Base 
Commandant, and commanders or OICs/NCOICs of the construction units rock 
drilling/blasting element(s).  

(c)  The JFECC Command Safety Council meetings will be held every two weeks, 
normally the first Friday following the major unit rotation.   

(d)  Minutes of the Safety Council meetings will be completed and copies furnished to 
CJTF JOC and 35TH EN BDE NLT 1200L on the next Monday following the Safety 
Council Meeting.  One copy posted on the unit safety bulletin board.   

(5)  Develop and maintain a Safety Standard Operating Procedures. 

(6)  Establish and implement a Hazard Abatement Program. 

(7)  Establish and implement a Safety Awards Program. 

(8)  Establish and implement a Safety Awareness Program. 

(9)  Establish and implement a risk management program, to include the five-step 
commander's principal risk reduction process to identify and control hazards and make 
informed decisions:   

(a)  Identify hazards. 

(b)  Assess hazards.  

(c)  Develop controls and make risk decisions.  

(d)  Implement controls and  

(e) Supervise and evaluate.    

(11)  Select and enforce control measures for conducting all operations within the JTF AR 
AOR.  Control measures should include issues of medical evacuation, emergency 
communications, fire fighting, critical personnel during on island operations, weather, etc.   

(12)  The risk management techniques used in the planning and execution of training 
operations will not exceed an acceptable level of risk for a non-combat situation.   

(13)  Daily risk management assessments must be conducted on the following:    
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(a)  Drilling and blasting operations. 

(b)  Heavy equipment operations. 

(c)   Quarry operations. 

(d)  Logging operations. 

(e)  Watercraft operations. 

(f)  Transportation Safety for Government vehicles. 

(g)  Base camp safety to include fire protection. 

(h)  Off duty activities. 

(i)  Maintenance operations.   

(j)  Fuel operations. 

(k)  Medical Evacuation. 

3. The CJFECC must make operational based on full consideration of the mission safety, 
occupational health, and environmental impacts and the level of exposure or worst case scenario. 
The CJFECC will establish procedures to ensure that these type of decisions are documented, 
archived, reported, and reevaluated on a recurring basis. 

 

 

NORTON A. SCHWARTZ 
Lieutenant General, USAF 
Commander 
 
 

OFFICIAL 

 

 

STEVEN GRAHAM, Col, USAF  
Director for Logistic 
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ANNEX P TO CJTF ALASKAN ROAD OPORD 5250-02 
STANDARD OPERATING PROCEDURES 

1.  General.  Many Annexes in this OPORD requires the development and maintenance of 
Standard Operating Procedures (SOP)s.  This annex contains a list of required and published 
SOPs.  Those SOPs not completed will be included after publication and approval. 

2.  Required SOPs, responsible office, status, and due date 

 

Appendix Title CJTF/JFECC 
Responsible Statue Due date 

2 Spill Response SOP CJFECC Completed  
3 Base Camp And Maintenance Facility 

Closing SOP 
CJFECC Working 1 Dec 02 

4 Base Camp And Maintenance Facility 
Opening SOP 

CJFECC Working 1 Dec 02  

5 Budget SOP CJFECC  1 Jan 02 
6 Communications SOP CJFECC Working 15 Jan 02 
7 Environmental Handbook  CJFECC Completed  
8 Fire Prevention SOP CJFECC Completed  

11 ISB Year Round Operations SOP CJFECC Working 1 Jan 02 
12 Logging Road SOP CJFECC Completed  
13 Maintenance SOP CJFECC Working 1 Jan 02 
14 Medical SOP CJFECC Completed  
15 Personnel SOP CJFECC Working 1 Jan 02 
16 POL Management SOP CJFECC Working 1 Feb 02 
17 Public Affairs SOP CJFECC  15 Aug 02
18 Safety SOP CJFECC Completed  
21 Wash Rack SOP CJFECC Completed  
22 Watercraft SOP CJTF Working 15 Jan 02 
23  BX/PX SOP CJFECC  15 Feb 02 
24 Hemlock Bay Shower CJFECC  1 Apr 02 
25  Equal Opportunity SOP CJTF Working 2 Jan 02 

 
 
NORTON A. SCHWARTZ 
Lieutenant General, USAF 
Commander 
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Appendixes: 
2 - Annette Bay / Hemlock Bay Spill SOP 
3 - Base Camp And Maintenance Facility Closing SOP 
4 - Base Camp And Maintenance Facility Opening SOP 
5 - Budget SOP 
6 - Communication SOP 
7 - Environmental Handbook  
8 - Fire Prevention SOP 
11 - ISB Year Round Operations SOP 
12 - Logging Road SOP 
13 - Maintenance SOP 
14 - Medical SOP 
15 - Personnel SOP 
16 - POL Management SOP 
17 - Public Affairs SOP 
18 - Safety SOP 
21 - Wash Rack SOP 
22 - Watercraft SOP 
23 - BX/PX SOP 
24 - Hemlock Bay Shower 
25 - Equal Opportunity SOP 
 
 
OFFICIAL 

 
 

STEVEN GRAHAM, Col, USAF 
Director for Logistics  
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ANNEX Q TO CJTF ALASKAN ROAD OPORD 5250-02 
MEDICAL SERVICES 
 

References:  a.  Joint Pub 4-02, Doctrine for Health Service Support in Joint Operations,           
26 Apr 95. 

b.  Joint Pub 5-00.2, Joint Task Force (JTF) Planning guidance and Procedures,      
13 Jan 99. 

c.  Joint Pub 5-03.1, Joint Operation Planning and Execution System (JOPES),        
4 Aug 93.     

1.  Situation 

a.  General.  To provide a concept of operations and assign tasks ensuring responsive medical 
treatment and evacuation in support Operation ALASKAN ROAD for Fiscal Year 2002 
(FY02). 

b.  Assumptions.   

(1)  Forces will deploy with essential medical personnel, supplies, and equipment to 
provide unit level medical support encompassing “sick call” and initial emergency 
medical treatment for their deployment period at Annette Island, AK.  

(2)  Unit medical personnel will provide medical care to their unit during movement from 
home station to Annette Island and return.   

(3)  Deploying personnel will meet their service medical and dental fitness requirements 
for overseas deployment. 

c.  Limitations.  

(1)  Service members with chronic medical/dental problems will not participate in this 
operation. 

(2)  Fixed medical facilities at Annette Island and Ketchikan have limited resources 
concerning medical supply support, biomedical equipment maintenance, and specialty 
medical/dental care. 

(3)  Periods of severe weather will restrict or delay medical evacuation (sea or air) from 
Annette Island to Ketchikan, AK.  The base camp medical aid station must be prepared to 
hold patients through periods of severe weather. 
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(4)  Ketchikan has limited health care resources in its community.  Military health care 
off Annette Island is provided at Elmendorf AFB (Anchorage, AK) and Madigan Army 
Medical Center (Ft. Lewis, WA). 

2.  Mission.  Provide Echelon I medical care to forces on Annette Island.  Provide Echelon II/III 
care utilizing local civilian and federal medical facilities, or evacuation to military medical 
facilities at Elmendorf AFB or Ft. Lewis, WA.  

3.  Execution.   

a.  Concept of Operations.  The JTF Medical Officer will coordinate with Ketchikan General 
Hospital and the Ketchikan Fire Department/Emergency Medical Services to ensure civil 
medical support to the JTF.  The US Coast Guard-Ketchikan Clinic will provide Echelon II 
diagnostic support to the JFECC Medical Officer on a space available basis.  The JFECC will 
obtain medical unit participation to provide a base-camp medical aid station.  Units will 
deploy with organic combat lifesavers, independent duty corpsmen/medical corpsmen, and a 
trained field sanitation team.  

(1)  Patient Treatment and Hospitalization. 

(a)  Echelon I patient treatment is provided by combat lifesavers/medical corpsmen 
and the base camp aid station.  This echelon is expected to provide routine sick call 
and initial emergency medical care.  The base camp aid station will be overseen by a 
commissioned corps medical officer possessing a physicians assistant skill level or 
higher. 

(b)  Echelon II care is provided by the Metlakatla Health Clinic (a US Public Health 
Service Facility) and US Coast Guard (USCG) Integrated Support Command Clinic 
on a space available basis.  These clinics provide outpatient diagnostic services to the 
JFECC Medical officer and limited pharmaceutical support (within their formulary) 
on a reimbursable basis. 

(c)  The USCG Integrated Support Command Clinic in Ketchikan has a 24-hour 
Health Services Technician on-call for after duty hours and weekend assistance at 
(907) 228-0222. 

(d)  Echelon III care is provided by Ketchikan General Hospital (KGH).  Specifically, 
KGH provides emergency medical services, general surgery, orthopedic surgery, 
radiology, and CAT scan.  The facility can stabilize cardiac patients, major burns and 
head injuries and prepare patients for transport.  All services provided are 
reimbursable through TRICARE.   

(e)  Movement of personnel requiring extended, or higher echelon, hospitalization 
will be coordinated by the Theater Medical Center, Elmendorf AFB Medical Center.   
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(2)  Patient Evacuation.   

(a)  Patient evacuation from Annette Island to Ketchikan is accomplished via surface 
or air transport using organic, USCG, or commercial vehicles.  Transport time from 
Annette Island to KGH is approximately 30-minutes via air or 60-minutes via surface. 

(b)  Aeromedical evacuation for life threatening injuries is obtained through North 
Pacific Search and Rescue (NORPAC SAR) in Juneau, AK.  NORPAC SAR will 
dispatch a USCG helicopter from Sitka or obtain a local (Ketchikan) commercial 
service, such as Tesco Air, Taquan Air, or Pond Reef Medevac Service. 

(c)  Surface evacuation is accomplished using organic marine vessels or notifying 
USCG Station, Ketchikan.  The USCG station has a 41-foot vessel that may be 
utilized for transport to Ketchikan (907) 228-0340.  Follow-on transport from the pier 
to the hospital or USCG Clinic is obtained using organic vehicles, Ketchikan EMS 
Ambulance, or USCG Station Ambulance. 

(3)  Preventive Medicine. 

(a)  The JFECC will have a military public health technician on site to address 
prevention issues.  Units will deploy with necessary field sanitation supplies to 
provide individual mosquito repellent and control rodents.  Field sites should be kept 
clean of garbage to prevent attracting animals.   

(b)  Local food and water sources must be cleared by the public health/preventive 
medicine technician before consumption by forces. 

(c)  No additional immunizations are required to normal service immunization 
standards for overseas deployment. 

(d)  Rural Alaska has reported cases of Hepatitis A, Hepatitis B, Hepatitis C, Rabies, 
Botulism, and Tuberculosis.  Several parasites capable of causing intestinal disorders 
and skin rashes are prevalent in lakes and streams. 

(4)  Medical Regulating.   

(a)  3rd Medical Group, as the Alaskan Theater Medical Center, coordinates patient 
movement between medical facilities. 

(b)  CJFECC will report injuries requiring hospitalization to the JTF/JOC Duty 
Officer ((907) 552-5938/2354).   

(c)  KGH and OAR medical staff (907) 225-5171 will coordinate with 3rd Medical 
Group Hospital Administrator (580-3006) if further movement is deemed necessary 
by the attending physician and the accepting physician. 
(d)  Service Members may be transported to a medical center for inpatient care.  
Supporting medical centers are located in Anchorage, Alaska (Elmendorf AFB 
Medical Center) and Tacoma, Washington (Madigan Army Medical Center).     
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(5)  Dental.   

(a)  Emergency dental services are available locally at USCG Clinic (907-228-0320). 

(b)  Routine dental care is limited to Active Component servicemembers, and Reserve 
Component servicemembers on extended active duty (over 30-days).  Routine dental 
care is obtained from Ft. Richardson and Elmendorf AFB dental clinics.  Travel 
expenses to obtain routine dental care are born by the unit providing the Active 
Component Soldier or the headquarters ordering the Reserve Component 
servicemember to active duty. 

(c)  Routine dental care may be available to units on Annette Island if Reserve 
Component Dental Detachments participate in this operation. 

(6)  Medical Logistics. 

(a)  Deployed forces will bring Combat Life Saver Bags to support their unit’s 
operational timeframe. 

(b)  The USCG Clinic can provide limited medical material resupply and pharmacy 
prescription fill (within their established formulary) on a reimbursable basis using the 
unit’s IMPAC credit card.  The clinic can be contacted at 907-228-0320. 

(c)  Limited emergency medical supply is available on local economy using the unit’s 
Government Purchase Card credit card.  

(d)  The primary source for supplying the JFECC medical clinic is the medical supply 
activity located on Ft. Wainwright, AK.  The JTF has an account for medical supplies 
with this activity.  Routine supply requests are made to this account.  The POC is Sue 
Turley, COMM:  907-353-7974.  The JTF has established an authorized formulary for 
recurring supply needs.  This formulary can be modified by the JTF Surgeon. 

b.  Tasks 

(1)  JTF Responsibilities.  JTF Surgeon (ALCOM /J76) monitors medical support and 
medical regulating of units participating in Operation ALASKAN ROAD.  Also 
coordinates for civil medical support to forces operating in JTF JOA.  POC is LTC Bates 
(907) 552-5478.   

(2)  CJFECC Responsibilities.  The CJFECC plans medical support for base camp and 
construction operations and solicits participation of medical units to execute planned 
medical support. 

(3)  Component Responsibilities.   
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(a)  Components ensure participating units deploy with organic medical assets 
(combat lifesavers, medical corpsmen, medical equipment sets) to support unit 
operations. 

(b)  Components provide JFECC with funds to purchase medical supplies in support 
of unit’s base camp operations.   

(c)  Units will meet pre-deployment requirements outlined in this annex. 

4.  Reports. 

a.  Report medical information using the WEEKLY SITREP (See Annex R for instructions 
and format for the SITREP).  Immediately report hospital admissions or aeromedical 
evacuations telephonically to JTF/JOC, and 3rd Medical Group admissions office at (907) 
580-6423. 

b.  A Line-Of-Duty Investigation (LOD) must be completed for any injuries requiring 
hospital care.  Completed copies of all LOD should be provided to the JTF/JOC, 35th 
Engineer Brigade Liaison Officer, and the injured service member. 

5.  Funding: 

a.  Innovative Readiness Training funds cannot be used to fund healthcare costs of Operation 
ALASKAN ROAD. 

b.  TRICARE is responsible for funding all medical and travel costs related to the healthcare 
of servicemembers while participating in Operation ALASKAN ROAD.  These costs entail: 

(1)  Civilian emergency treatment of servicemembers. 

(2)  Funding travel related expenses if servicemembers require approved outpatient care 
from a military medical or dental treatment facility. 

(3)  Reimbursing civilian organizations (i.e.: KGH, Tesco Air) for health care related 
services provided to service members. 

(4)  Return flights to home station when special medical considerations exist (medevac 
flights where enroute care is required).  If possible, a service member’s existing airline 
ticket should be used for returning them to home station. 

c.  Units participating in Operation ALASKAN ROAD should program funds for routine 
Class VIII medical when forecasting expenses to their higher headquarters to participate in 
Operation ALASKAN ROAD. 

6.  Command and Control: 

a.  The senior field medical officer will decide the severity of injury and the appropriate 
emergency response measures.   



 

Q-6 

c.  The senior medical officer will coordinate with KGH and commercial ambulance services 
to ensure bills are forwarded to the TRICARE office for payment.  The Active Duty Claims 
office is:  Palmetto Government Benefits Administrators, PGBA-TRICARE Claims, PO Box 
870006, Surfside Beach, SC  29587-8706.  Locally, questions can be directed to Ms. Elaine 
Damato, 907-333-2876 or Elaine.damato@health.net.   

d.  The senior medical officer will ensure patients admitted to KGH are reported to 3rd 
Medical Group hospital administrator (580-3006) if there is a possibility the patient will 
require movement to another medical facility, and will monitor the patient transfer (if 
movement to a higher echelon facility is required). 

e.  Ensure patient information is protected IAW 1974 privacy act requirements.  Wire and 
Cellular communications as well as FM and marine band VHF capability are available on 
Annette Island. 

 

 

NORTON A. SCHWARTZ 
Lieutenant General, USAF 
Commander 

 

Appendixes: 
 
1 - Medical Facilities in the AOR 
2 - Medical Evacuation Diagram & POCs 
3 - Health Care Cost Policy Paper 
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David G. Gilbreath, Col, USAF, BSC 
Surgeon 
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APPENDIX 1 TO ANNEX Q TO CJTF ALASKAN ROAD OPORD 5250-02 
MEDICAL FACILITIES IN THE AOR 
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APPENDIX 2 TO ANNEX Q TO CJTF ALASKAN ROAD OPORD 5250-02 
MEDICAL EVACUATION DIAGRAM & POCS 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

MEDICAL TREATMENT AND EVACUATION DIAGRAM
OPERATION ALASKA ROAD

INITIAL CARE       EVACUATION      MTF TREATMENT      EVACUATION      MED CENTER

INJURY

UNIT 
CORPSMEN

BASE CAMP
AID STATION

LCM-8*

KETCHIKAN FIRE DEPT
907-225-9616

USCG BOAT
OR HELICOPTER**

USCG, Ketchikan
907-228-0340

NORPAC SAR
1-800-478-5555

POND REEF 
MEDIVAC 
911

USCG CLINIC

Station duty Officer
907-228-0222

Clinic
907-229-0320

KETCHIKAN GENERAL
 HOSPITAL
907-225-5171

3rd MEDICAL GRP
MEDEVAC STN
907-580-6422

MADIGAN ARMY
MEDICAL CENTER
Admissions:
206-968-1810
ER:
206-968-1390

3RD MEDICAL GRP
ELMENDORF AFB
MEDICAL CENTER

Admissions:  
907-580-6423

*  Unit must notify Ketchikan Fire Department or USCG Clinic to arrange for medical transportation from Ketchikan dock to clinic or hospital.

**  USCG Station, Ketchikan has 41’ Utility Boat and can request USCG helicopter through NORPAC, SAR in Juneau
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OPERATION ALASKA ROAD MEDICAL POCs  

IHSC, ANNETTE ISLAND 907-886-4741 FAX:  907-886-4788

CWO  HEVERLY USCS CLINIC, KETCHIKAN 907-228-0320 FAX: 907-228-0255

MS. BEV CRUM KETCHIKAN GEN HOSP (ER) 907-225-5171 FAX: 907-228-8333

CHIEF O’SULLIVAN KETCHIKAN FIRE DEPT 911 OR 907-225-9616 FAX: 907-225-9613

1SGT MONSEN AK STATE TROOPERS, 911 0R 907-225-5119 FAX: 907-225-6568
KETCHIKAN

DARREL THOMAS POND REEF MEDIVAC 907-225-1950 FAX: 907-225-4169
KETCHIKAN (ADMIN OFFICE)

CWO MILLER USCG STATION, KETCHIKAN
DUTY OFFICER 907-228-0222

CWO JOHNSON BOAT STATION 907-229-0340 FAX:  907-228-0361

WATCH OFFICER NORPAC, SAR 1-800-478-5555 FAX:  907-463-2023

TAQUAN AIR SVC KETCHIKAN 907-225-8800

TREATMENT

TRANSPORT

REGULATING/ADMINISTRATION
TSGT LEDESNA ADMISSIONS, 3RD MDG 580-6423 FAX: 580-6439
SSGT LEWIS MEDEVAC 580-6422
COL BRISTOW C, MED SVCS 580-3006
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HEADQUARTERS, JTF ALASKAN ROAD 
ELMENDORF AFB, ALASKA 99506-2100 
10 DECEMBER 2001 
 

 
APPENDIX 3 TO ANNEX Q TO OPORD 5250-02 
HEALTH CARE COST POLICY PAPER 

HEALTHCARE FOR OPERATION ALASKA ROAD 

WHO PAYS FOR WHAT? 

FACT #1:  The Innovative Readiness Training program does-not fund costs a Reserve 
Component unit would normally incur during training events.  Medical supplies, medical 
equipment, and commercially obtained medical care are costs a unit, or their higher command 
would normally consider & budget for when forecasting annual training expenses. 

FACT #2:  Joint commands are not provided healthcare funds.  Healthcare & associated costs 
remain the responsibility of the component owning the service member.  In Alaska, 
USAMEDDAC-AK & USARAK fund all healthcare & associated costs (i.e. TDY for 
appointments) for Active Component-Army personnel assigned to Alaska units.  3rd and 354th 
Medical Group does this for Active Component-Air Force personnel.  The Military Medical 
Support Center (Great Lakes, IL) does this for Active Component-Navy & Marine Corps 
personnel assigned to US NAVAK.  The Alaska National Guard does this for its Army, Air 
Force, and Naval guardsmen.  The 9th RSC does this for its reservists in Alaska. 

TRICARE RULES (by category) FOR DETERMINING COSTS: 

OUTPATIENT CARE 

1. Active Component Member (Title 10) Assigned to an Alaskan Active Component Unit:  The 
Active Service Component (Army, Navy, Air Force) pays all costs associated with outpatient 
transportation.  The Service military MTF (Bassett Army Hospital, Elmendorf Medical Center) 
provides care or arranges for commercial care. 

2. Reserve Component Member on Active Duty over 30-days (Title 10 or 32).  The Reserve 
Component Command authorizing the service member to active duty pays all health costs.  
Services rendered by a military MTF are free.  RC Commands pay all costs associated with 
outpatient transportation to the military MTF.  SM remains on Active Duty until injuries 
incurred “in the line of duty” are healed  or  SM is processed through the Disability Evaluation 
System. 

3. Reserve Component Member on IDT/AT (less than 30-days) status (Title 10 or 32).  The 
Reserve Component Command authorizing the service member to active duty pays all health 
costs.  Services rendered by the military MTF are free.  RC commands pay all costs associated 
with outpatient transportation to the military MTF.  The injured service member is not retained 
on Active Duty past the AT period.  SM placed on equivalent of “disability roles” for continued 
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treatment & compensation for those injuries determined to be (“in the line of duty) as determined 
by the appropriate Reserve Component authority. 

INPATIENT CARE 

Definition:  Inpatient care is the admission into a hospital for care.  Also, for financial purposes, 
costs covered under the definition are:  1) inpatient/admission costs, 2) costs associated with 
transportation to the MTF’s emergency room & emergency room visit when it directly leads to a 
patient admission, and 3) costs associated with transportation to transfer the patient from one 
MTF to another. 

NOTE:  All Servicemembers incur a $8/day subsistence charge while admitted to a hospital.  
This is paid from the SMs subsistence allowance. 

1.  Active Component Member (Title 10) Assigned to an Alaskan Unit:   The Service 
Component military MTF (Bassett Army Hospital, Elmendorf Medical Center) is responsible for 
providing care for the SM.  The MTF also provides care or arranges (& pays) for commercial 
care (to include transportation costs). 

2. Reserve Component  Member on Active Duty over 30-days (Title 10 or 32).  The Reserve 
Component Command authorizing the service member to active duty pays all health costs.  
Services rendered by the military MTF are free.  The Service Component MTF would arrange & 
pay for patient transfer from a civilian MTF to a military MTF as long as patient remains 
“admitted.”  Once the SM enters a military MTF, the military MTF incurs all future healthcare 
costs until the SM is discharged.  SM remains on Active Duty until injuries incurred “in the line 
of duty” are healed or SM is processed through the Disability Evaluation System. 

3. Reserve Component Member on IDT/AT (less than 30-days) status (Title 10 or 32).  The 
Reserve Component Command authorizing the service member to active duty pays all health 
costs.  RC commands pay all costs associated with outpatient transportation to the military MTF. 
Services rendered by the military MTF are free. Once the SM enters a military MTF, the military 
MTF incurs all future healthcare costs until the SM is discharged.   Injured service member is 
not retained on Active Duty past the AT period.  SM placed on equivalent of  “disability roles” 
for continued treatment & compensation for those injuries determined to be (“in the line of duty) 
as determined by the appropriate Reserve Component authority. 

DENTAL CARE COVERAGE 

1.  Active Component Member (Title 10) Assigned to an Alaskan Active Component Unit:  The 
service component (Army, Navy, Air Force) Dental Activity provides dental care to the level 
necessary for readiness.  Commercial dental care cannot be obtained without approval of the 
service component supporting dental activity.  If commercial care approved, the dental activity 
pays all costs associated with care provided, less costs associated with transporting the patient to 
the dentist. 

2. Reserve Component Member on Active Duty over 30-days (Title 10 or 32).  The Reserve 
Component command authorizing the service member to active duty pays all dental costs.  
Services rendered by a military dental clinic are free.  A military dentist is not required to 
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provide elective or comprehensive dental care.  Care that requires a prescribed treatment 
extending beyond the SM’s active duty tour is not authorized.  Extension of Active Duty to 
receive treatment can only occur for “in the line of duty” injuries. 

3. Reserve Component Member on IDT/AT (less than 30-days) status (Title 10 or 32).  The 
Reserve Component command authorizing the service member to active duty pays all dental 
costs.  Services rendered by a military dental clinic are free.  Military dental care limited to 
treatment necessary to correct injuries incurred “in the line of duty” (but only for the period of 
the SM’s AT period).   Injured service member is not retained on Active Duty past the AT 
period.  SM placed on equivalent of  “disability roles” for continued treatment & compensation 
for those injuries determined to be (“in the line of duty), as determined by the appropriate 
Reserve Component authority. 

CARE THAT’S NEVER COVERED  

1. Injuries/illness or recurrences of such, that were incurred prior to entry on Active Duty. 

2. Injuries/illness that were determined “not in the line of duty.” 

WHO BUY’S MEDICAL SUPPLIES/EQUIPMENT 

Medical Supplies are Class VIII, Material Category “C” of the Defense Logistics Agency System 
and Class 6500 in the Federal Supply System.  Units participating in Alaska Road should budget 
for, and provide the JFECC funds for their Class VIII expenditures just as they would for Class 
I, Subsistence, or Class II, General Supplies. 
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HEADQUARTERS, JTF ALASKAN ROAD 
ELMENDORF AFB, ALASKA 99506-2100 
10 DECEMBER 2001 
 
 

ANNEX R TO CJTF ALASKAN ROAD OPORD 5250-02 
REPORT FORMATS  

General.  Each Annex to this OPORD contains the procedures for submitting reports within that 
Annex’s functional area.  All report formats are presented in Annex R to provide the CJFECC 
with an easily accessible overview of all required reports.  All reports will be forwarded to the 
JTF/JOC, which can be reached through the following means: 

a.  E-Mail:  JTFAlaska.JOC@elmendorf.af.mil 

b.  Unclassified fax:  (907) 552-8959 

c.  Voice: 

(1)  Telephone (duty hours):   

Primary:  (907) 552-2354 
Secondary:  (907) 552-3958  
Tertiary:  (907) 552-3269 

(2)  Telephone (After duty hours, weekends, and holidays):   

Primary:  (907) 250-4632 
Secondary:  (907) 250-2725 
Tertiary: (907) 227-5886 

(3)  Voice reports for any OPREP 3 require hardcopy backup within 2 hours of the initial 
report. 

 
 

NORTON A. SCHWARTZ 
Lieutenant General, USAF 
Commander 

 
Appendices: 
 
1 - Operations and Emergency Report Formats 
 
OFFICIAL 
 

 
STEVEN GRAHAM, Col, USAF 
Director for Logistics
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HEADQUARTERS, JTF ALASKAN ROAD 
ELMENDORF AFB, ALASKA 99506-2100 
10 DECEMBER 2001 
 
 

APPENDIX 1 TO ANNEX R TO CJTF ALASKAN ROAD OPORD 5250-02 
OPERATIONS AND EMERGENCY REPORT FORMATS 

General.  This Appendix contains formats only for all reports required by Annex C of this 
OPORD. 
 
 
Tabs: 
  A -- Weekly SITREP/ JPERSTAT 
  B -- OPREP-3 
  C -- Closing Report 
  D -- LOGSTAT 
  E --  After Action Report/ Critique 
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HEADQUARTERS, JTF ALASKAN ROAD 
ELMENDORF AFB, ALASKA 99506-2100 
10 DECEMBER 2001 
 
 

TAB A TO APPENDIX 1 TO ANNEX R TO CJTF ALASKAN ROAD OPORD 5250-02 
WEEKLY SITREP/JPERSTAT REPORT 

WEEKLY SITREP/ JPERSTAT 

DATE/DD1200W MMM YY/ 

FROM/ CDR, JOINT FORCE ENGINEER COMPONENT/ 

TO/  CDR, JOINT TASK FORCE ALASKAN ROAD/ 

INFO/  (PARTICIPATING UNITS) 

//UNCLAS// 

SUBJECT/JTF ALASKAN ROAD/WEEKLY SITREP/AS OF DD1200WMMM YY//  

(CMDR’ S WEEKLY SITREP DUE 1200 HOURS EACH MONDAY) 

1.  THIS REPORT COVERS THE PERIOD FROM (DD 1201W MMM YY) TO (DD 1200W 
MMM YY). 

2.  SITUATION/ (BRIEF NARATIVE OF SIGNIFICANT EVENTS DURING WEEK) 

3.  PERSONNEL/ 

A. TOTAL ### PERSONNEL ON-SITE 

B. PERSONNEL DEPLOYED (BREAKDOWN BY UNIT) 

PERSONNEL ACTION STATUS 

  AUTHORIZED FILLED  PERCENTAGE 
PHASE 1 
 DURATION STAFF POSITIONS 10 ##  ##% 
 POSITIONS FILLED BY ROT UNIT          0 ##  ## % 
 TOTAL POSITIONS 10 ##  ## % 
PHASE 2 
 DURATION STAFF POSITIONS 15 ##  ##%
 POSITIONS FILLED BY ROT UNIT 15 ## # % 
 TOTAL POSITIONS 30 ##  ## % 
PHASE 3 
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 DURATION STAFF POSITIONS 47 ##  ##%
 POSITIONS FILLED BY ROT UNIT 66 ##  ## % 
 TOTAL POSITIONS 113 ##  ## % 
PHASE 4 
 DURATION STAFF POSITIONS 93 ##  ##%
 POSITIONS FILLED BY ROT UNIT 184 ##  ## % 
 TOTAL POSITIONS 277 ###  ## % 
PHASE 5 
 DURATION STAFF POSITIONS 47 ##  ##%
 POSITIONS FILLED BY ROT UNIT 0 ##  ## % 
 TOTAL POSITIONS 47 ##  ## % 
 
JFECC 
 
##/OFFICERS ##/WARRANTS ##/ENLISTED ##/TOTAL 
 
DURATION STAFF COMPOSITE STRENGTH CAPTURE: 
 
 
BRANCH ACTIVE RESERVE GUARD SUB-TOTAL 
 
 U.S. ARMY ## ## ## ## 
 
 U.S. NAVY ## ## N/A ## 
 
 U.S.M.C. ## ## N/A ## 
 
 U.S.A.F.  ## ## ## ## 
 
 TOTAL ## ## ## ## 
 
DURATION STAFF PERSONNEL LEAVE  

PARA/LINE  LEAVE START DATE  LEAVE FINISH DATE  
###-## (DATE) (DATE) 
 
UNIT STRENGTH CAPTURE 
  UNIT DEPLOY PLANNED 
  DESIGNATOR DATE REDEPLOY. OFF WAR ENL TOTAL 
SERVICE  DATE        
(EXAMPLE: 
USA  525th EN BN 1 May 15 May 6 0 39 45) 
 
USN  
 
USMC  
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USAF 
 
USAR 
 
USNR 
 
USAFR 
 
ARNG 
 
ANG 
 
(NOTE: ALL ROTATION PERSONNEL WILL BE ACCOUNT FOR BY SERVICE AND UNIT 
DESIGNATOR.  THE USE OF “OTHER” UNDER UNIT DESIGNATOR IS 
UNACCEPTABLE!) 
   
JOINT TASK FORCE COMPOSITE STRENGTH CAPTURE 
WEEK ENDING DATE: 
 
BRANCH        ACTIVE           RESERVE GUARD SUB-TOTAL 
 
U.S. ARMY         ##        ##       ##         ### 
 
U.S. NAVY         ##                          ##                  N/A         ### 
 
U.S.M.C.          ##                          ##                  N/A         ### 
 
U.S.A.F.   ##        ##       ##         ### 
 
U.S.C.G.   ##                          ##                  N/A         ### 
 
 TOTAL   #        ##       ##         ### 
 
 
 
YEAR TO DATE: 
 
BRANCH  ACTIVE RESERVE    GUARD SUB-TOTAL 
 
U.S. ARMY       ## ## ## ### 
 
U.S. NAVY ##  ##  N/A ### 
 
U.S.M.C. ##   ##  N/A ### 
 
U.S.A.F. ## ## ## ### 
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U.S.C.G. ##       ## N/A ### 
 
 TOTAL ##   ## ## ### 
 
C.  SICKCALLS:  ##/##      
 
D.  PROTOCOL:  ## / TO DATE ## 
 
NAME   RANK  POSITION  PURPOSE OF VISIT 
 
 
E.  ACCIDENTS TO DATE:   
           
         CLASS A:  # 
       CLASS B:  # 
       CLASS C:  #  
       CLASS D:  # 
       NON LOD:  # 
 
NO ACCIDENTS THIS WEEK.    
4.  UNIT OPERATIONS SUMMARY/ 

A. JFECC/ 

(1)  CURRENT/JFECC LOCATED AT JOA.  (JFECC CDR) COMMANDS ###  PERSONNEL 
AT THIS LOCATION.  NEAREST LZ/PZ IS THE FIELD AT CAMP WY WUH AND 
HEMLOCK BAY. WORKING ON _____(PROJECT #), ______________(PROJECT NAME) 
AND ______(PROJECT #). PROJECT #_______IS (NARRATIVE) (50% COMPLETE, ON 
SCHEDULE, BLASTING, DIGGING CULVERTS, ETC.) (BRIEFLY DESCRIBE THE 
DAY’S SCOPE OF WORK.) _____(PROJECT #) WILL BE ( 100% COMPLETE, PENDING 
FINAL JOINT INSPECTION, AWAITING JFECC APPROVAL, ETC.) CAPTAIN_________ 
IS IN CHARGE. ## PERSONNEL DEPLOYED ON WORKSITE, STAYING OVERNIGHT 
AT _____ VIC GRID_______. 

(2)  FUTURE/(COMMENTS AS APPROPRIATE THAT DESCRIBE FUTURE OPERATIONS 
IN THE UPCOMING WEEK. DELETE IF NSTR) 

(3)  TRAINING/(DELETE IF NSTR) 

B.  MAJOR SUBORDINATE ELEMENT #1/ (ADD AS REQUIRED) 

(1)  CURRENT/UNIT DEPLOYED DD 0800 MMM YY.  UNIT COMMANDER, ________ 
____________.  NUMBER OF PERSONNEL, ___________.  UNIT IS OPERATING AT 
(SPECIFY LOCATION). PROJECT #_______IS (NARRATIVE) (50% COMPLETE, ON 
SCHEDULE, BLASTING, DIGGING CULVERTS, ETC.) (BRIEFLY DESCRIBE THE 
DAY’S SCOPE OF WORK.) _____(PROJECT #) WILL BE ( 100% COMPLETE, PENDING 
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FINAL JOINT INSPECTION, AWAITING JFEC APPROVAL, ETC.) CAPTAIN_________IS 
IN CHARGE. ______(NO.) PERSONNEL DEPLOYED ON WORKSITE, STAYING 
OVERNIGHT AT _____ VIC GRID_______. 

(IF UNIT REDEPLOYED DURING CURRENT WEEK, SUBSTITUTE THE FOLLOWING 
FOR ITEM B.1. “CURRENT/UNIT REDEPLOYED DD 0800 MMM YY TO (SPECIFY 
LOCATION).  CLOSING REPORT SUBMITTED (OR ATTACHED).  THE FOLLOWING 
PROBLEMS WERE REPORTED WITH REDEPLOYMENT, (ADD AS REQUIRED”) 

(2)  FUTURE/ (COMMENTS AS APPROPRIATE THAT DESCRIBE FUTURE 
OPERATIONS IN THE UPCOMING WEEK, DELETE IF UNIT REDEPLOYING).  

(3)  TRAINING/ 

5.  ENGINEER ACTIVITY SUMMARY/ 
A.  CULVERTS: 7TH ESB COMPLETED AN 1800 MM CULVERT VIC STA 4+665, AND 
A/110TH INSTALLED AN 600 MM CULVERT VIC STA 7+935.  
 
B.  BRIDGES:   
 
C.  RAW MATERIAL PRODUCTION:  
 
 TASK       THIS WEEK  TO DATE  SEASON GOAL 
TOTAL LINEAR FOOTAGE OF HOLES DRILLED      ####       #### #### 

TOTAL CUBIC YARDAGE OF ROCK BLASTED         ####       #### #### 
TOTAL CUBIC YARDAGE OF ROCK HAULED              ####      #### #### 

TOTAL CUBIC YARDAGE OF MUSKEG HAULED        ####      ####   #### 
TOTAL TONS OF QUARRY ROCK PRODUCED            ####          #### #### 
 
D.  OTHER PROJECTS:   
 

E.  OVERALL PROJECTS PERCENT SCHEDULED/COMPLETE/ ##/ ##/ 

F.  OVERALL PROJECT AHEAD/ BEHIND SCHEDULE/ (IN DAYS)/ 

G.  CRITICAL CLASS IV SHORTAGE/(BRIEF NARRATIVE, DETAILS SHOULD BE 
INCLUDED IN  LOGSTAT) 

H.  CRITICAL ELEMENT NOT AVAILABLE/ 

I.  CONSTRUCTION PROBLEMS/ 

J.  ENVIRONMENTAL IMPACT CHANGES REQUIRING COMMAND INTEREST. 

6.  COMMUNICATIONS/ 
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A. LMR/(BRIEF STATUS TO INCLUDE TOTAL UNITS AVAIL/TOTAL UNITS, STATUS 
OF UNAVAILABLE UNITS, BASE STATION STATUS, REPEATERS, ETC.) 

B. MARINE RADIOS/(BRIEF STATUS, TO INCLUDE VHF, AND VESSEL NAV EQPT) 

C. HAWK LAND LINES/(BRIEF STATUS TO INCLUDE SWITCHBOARD,BASE CAMP 
AND HEMLOCK INSTALLATIONS) 

D. INFORMATION SYSTEMS/(BRIEF STATUS TO INCLUDE DOWN EQUIPMENT, 
VIRUSES DETECTED, EQUIPMENT NEEDS, ETC.) 

E. BASE CAMP 

F. HEMLOCK 

7.  DAILY MEDICAL READINESS TRAINING EXERCISE (MEDRETE) ACTIVITIES/ 

A.  UNIT CONDUCTING MEDRETE/_______________________________ 

B.  TOTAL PERSONNEL DEPLOYED/ _______________________________ 

C.  MEDRETE TEAM DEPARTED FROM_____(LOCATION, GRID) ON ________(DD1100 
MMM YY). 

D.  MEDRETE TREATMENT PROVIDED/ 

LOCATION:_____________GRID:______________# OF MEDICAL/DENTAL______ 

LOCATION:_____________GRID:______________# OF MEDICAL/DENTAL______ 

LOCATION:_____________GRID:______________# OF MEDICAL/DENTAL______ 

CUMULATIVE TREATMENT TOTAL TO DATE/           MEDICAL/DENTAL______ 

E.  ACTIVITY SUMMARY/ (PREVIOUS 24 HOURS) 

F.  PROJECTED ACTIVITY SUMMARY/ (NEXT 24 HOURS) 

8.  PUBLIC AFFAIRS/ (DESCRIBE THE IMPACT OF MILITARY OPERATIONS ON THE 
CIVILIAN POPULACE, AND, THE IMPACT OF CIVILIAN ACTIVITIES ON MILITARY 
OPERATIONS, AND POSSIBLE MEDIA COVERAGE OF THE SAME.) 

9.  UNIT COMMANDER’S COMMENTS/ 

A.  (NARRATIVE FORMAT OF THOSE ITEMS THAT COMMANDER WANTS TO BRING 
TO THE ATTENTION OF THE STAFF AND COMMAND GROUP.) 

//(CLASSIFICATION)// 
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HEADQUARTERS, JTF ALASKAN ROAD 
ELMENDORF AFB, ALASKA 99506-2100 
10 DECEMBER 2001 
 
 

TAB B TO APPENDIX 1 TO ANNEX R TO CJTF ALASKAN ROAD OPORD 5250-02 
OPREP 3 REPORT 
 

OPREP-3 

DATE:  DD0000Z MMM YY (DD0000L MMM YY) 

FROM:  CDR, JOINT TASK FORCE ENGINEER COMPONENT 

TO:  CDR, JOINT TASK FORCE ALASKAN ROAD 

OPREP-3 REPORT  (EVENT/INCIDENT REPORT) 

//UNCLAS// 

1.  ALASKAN ROAD PROJECT 

2.  TYPE OF OCCURRENCE/ 

A.  DATE/TIME OF OCCURRENCE: DD0000L MMM YY (ASAP AFTEROCCURRENCE 
OF THE EVENT) 

B.  LOCATION OF OCCURRENCE: 

C.  DESCRIPTION OF OCCURRENCE: (NARRATIVE) 

D.  CAUSE OF INCIDENT: (IF KNOWN) 

E.  STATUS OF PERSONNEL INVOLVED: 

F.  REMARKS: 

END OF MESSAGE 

//(CLASSIFICATION)// 
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HEADQUARTERS, JTF ALASKAN ROAD 
ELMENDORF AFB, ALASKA 99506-2100 
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TAB C TO APPENDIX 1 TO ANNEX R TO CJTF ALASKAN ROAD OPORD 5250-02 
CLOSING REPORT 
 

CLOSING REPORT 

DATE:  DD0000Z MMM YY (DD0000L MMM YY) 

FROM:  CDR, JOINT TASK FORCE ENGINEER COMPONENT 

TO:  CDR, JOINT TASK FORCE ALASKAN ROAD 

INFO/ (REDEPLOYING UNIT) 

REDEPLOYMENT/CLOSING REPORT (ASAP WHEN UNIT DEPARTS JTF AR AO) 

//UNCLAS// 

1.  REDEPLOYING UNIT DESIGNATION/ 

2.  UNIT POINT OF CONTACT AND PHONE NUMBER/ 

3.  POINT OF DEBARKATION/ 

A. DATE/TIME: DD0000W MMM YY 

B. LOCATION/ KETCHKAN AK/ 

C. NUMBER OF PERSONNEL/ 

D. MODE OF TRANSPORTATION/ 

E. EQUIPMENT BEING SHIPPED WITH UNIT/ 

WEIGHT MODE 

   

 

 

4. UNIT CONTRIBUTION/ 
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A.  MANPOWER CONTRIBUTION/ 

GRADE PHASE MANDAYS 

PREDEPLOYMENT  

DEPLOYMENT  

ENLISTED 

POSTDEPLOYMENT  

PREDEPLOYMENT  

DEPLOYMENT  

OFFICER 

POSTDEPLOYMENT  

PREDEPLOYMENT  TECHNICIAN 

POSTDEPLOYMENT  

PREDEPLOYMENT  CIVILIAN 

POSTDEPLOYMENT  

B. O & M CONTRIBUTION/ 

GOODS AND SERVICES DOLLAR VALUE 

  

TOTAL  

C. IRT FUNDS EXPENDED BY UNIT/ 

CATEGORY FUNDING ITEM DOLLARS TOTAL 

   P & A 

(EXPRESSED IN DOLLARS)    

   O & M 

   

TOTAL  

5. REMARKS/(BRIEF NARATIVE)  

//(CLASSIFICATION)//
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TAB D TO APPENDIX 1 TO ANNEX R TO CJTF ALASKAN ROAD OPORD 5250-02 
LOGSTAT REPORT 

 

LOGSTAT REPORT 

DATE/DD1200W MMM YY/ 

FROM/ CDR, JOINT FORCE ENGINEER COMPONENT/ 

TO/  CDR, JOINT TASK FORCE ALASKAN ROAD/ 

//UNCLAS// 

SUBJECT/JTF ALASKAN ROAD/WEEKLY LOGSTAT/AS OF 1200W____________// 

1.  CLASS I/  

RATION MODULES MEALS DOS ## PERSONNEL 

A-RATIONS ## ## ## 

T-RATION DINNER ## ## ## 

T-RATION BREAKFAST ## ## ## 

MRE ## ## ## 

2.  CLASS II/   

3.  CLASS III/ 

 TYPE  ON-HAND DOS DAILY USE TO DATE 

MOGAS ## ## ## ## 

DIESEL ## ## ## ## 

PROPANE ## ## ## ## 

4.  CLASS III (P)/ (ON-HAND QUANTITY) 

 TYPE   TYPE  
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1300 15/40 W ## HYDRUALIC OIL ## 

ATF ## GEAR OIL 90W ## 

ANTI FREEZE ##   

 

5.  CLASS IV/ 

6.  CLASS VI/  

7.  CLASS VII/ . // 

A. MISSION ESSENTIAL ENGINEER EQUIPMENT / 

(SEE ATTACHED C026/NMC REPORT) 

C. LEASED EQUIPMENT 

ITEM 
# 

FMC 
HRS 

NMC 
HRS 

TOT 
HRS 

STATUS OF REPAIR BPA CALL 
NR 

      

8.  CLASS VIII/  

9.  CLASS IX/ 

(COPIES OF COMMANDERS FINANCIAL REPORT FOR THE REPORTING PERIOD 
WILL BE FEDEXED TO CJTF/J4.  RECON OF RECONCILIATION FROM FORT 
RICHARDSON SSA WILL BE DONE EVERY TWO (2) WEEKS AND A COPY SENT TO 
CJTF J4.) 

10. WATER/ 

A.  ROWPU/ 

 WEEKLY TOTAL DAILY AVERAGE TO DATE TOTAL  

ROWPU 1    

ROWPU 2    

TOTAL    
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20K BLADDER/ 
 

AVG DAILY USE WEEKLY USE 

TOTAL PER PERSON 

STORAGE DOS 

     

11.  WATER TRANSPORTATION/  

See Water Transportation Log  

12.  SERVICES/(NARRATIVE TO INCLUDE PROBLEMS WITH ALL SERVICES.) 

13. MAJOR LOGISTICS PROBLEMS/(NARRATIVE DESCRIBING SPECIFIC LOGISTICS 
ISSUES REQUIRING JTF AR INTERVENTION TO RESOLVE.) 

//UNCLAS// 
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TAB E TO APPENDIX 1 TO ANNEX R TO CJTF ALASKAN ROAD OPORD 5250-02 
AFTER ACTION REPORT/CRITIQUE 

 
 OPERATION ALASKAN ROAD 

AFTER ACTION 
REPORT/CRITIQUE 

 

Thank you for your participation in Operation ALASKAN ROAD.  The assist us in evaluating the 
training and facilities we are soliciting your comments.  While you are free to comment on any area, 
we would like your specific input in the following areas. 
All comments are welcome. 
Predeployment/Deployment/Inprocessing: 

Base Camp Facilities: (Messing/Billeting/MWR/Medical) 

Training Opportunities: 

Safety: 

Other Comments:  

Name/Rank: (Optional) Unit:(Optional) Telephone Number: (Optional) 
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ANNEX S TO CJTF ALASKAN ROAD OPORD 5250-02  
FINANCIAL MANAGEMENT 

1.  Situation. 

a.  Purpose.  This annex provides guidance on financial management responsibilities and 
policies in support of Operation ALASKAN ROAD. 

b.  Friendly.  Innovative Readiness Training (IRT) funding is essential for military support 
provided by JTF Alaskan Road to the Metlakatla Indian Community Walden Point Road 
project.  Without it, the military has no method to pay for expenses above and beyond normal 
training expenses which units may incur by participating in this project. 

c.  Assumptions.  Adequate funding will be available each year. 

2.  Mission.  To establish local procedures to ensure that all cost incurred in connection with 
Operation Alaskan Road are identified and that reimbursement is accomplished as provided for 
under departmental regulations. 

3.  Execution. 

a.  Concept of Operations.  The Comptroller is a member of the special staff with 
responsibility to the Commander, Alaskan Command (COMALCOM).  During the entire 
period of this project, the Comptroller (ALCOM/J72) is dual hatted and is designated as 
Comptroller JTF Alaskan Road and supports CJTF with financial reporting requirements IAW 
the IRT Program.  Since full consideration must be given to established policies and 
procedures of component services, JTF Comptroller will request component comptroller 
support when required. 

b.  Assignment of Tasks. 

(1)  JTF Comptroller will:  

(a)  Ensure that funds appropriated each Fiscal Year for Operation ALASKAN ROAD 
are made available for requirements identified to support successful execution of 
planned training.  

(b)  The JTF/J72 processes all obligating/disbursement documents into the Standard 
Accounting and Reporting System/Field level and monitors all monthly reports 
generated from this system. 
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(c)  The JTF/J72, the Agency Program Coordinator for the Purchase Card program, 
will provide Purchase Card training and materials to all Purchase Card Cardholders 
and Approving Officials. 

(d)  The JTF/J72 will request issuance of Purchase Cards, after all Cardholders and 
Approving Officials have received the required training. 

(2)  The JFECC Commander will: 

(a)  Exercise management responsibility for all JFECC financial resources IAW 
applicable DoD and CJTF guidance.   

(b)  Provide the JTF/JOC, NLT 15 Nov of each year, in writing, with the name, grade, 
and SSN of personnel appointed to the following positions for the next Fiscal Year: 

1.  Funds Control Officer (FCO). 

2.  Funds Certifying Officials (at least two). 

3.  Government Purchase Card program Cardholders.   

4.   Federal Express Control Officer (at least two). 

5.  Orders  Requesting Official. 

(3)  The Funds Control Officer will: 

(a)  Provide JTF/JOC with the name, grade, and telephone number (voice and fax) of 
all participating units comptroller representatives as soon as it is determined that the 
units participation in the project is approved. 

(b)  Forward an advance copy of the format for the funds control log that will be used 
to monitor all expenses to the JTF/JOC for review to ensure all information required 
to capture expense categories are identified. 

(c)  Maintain formal accounting records and forward copies of all obligating 
documents to the JTF/J72 on a weekly basis. 

(d)  Provide monthly summary financial reports and a final report upon redeployment 
from the base camp each fiscal year. 

(4)  The JFECC/J4 will: 

(a)  Forward all receiving reports/invoices received to the JTF/J72 on a daily basis 
(immediately if the vendor offers a discount) to ensure payments to vendors are 
processed in accordance with the Prompt Payment Act.  Legible fax copies are 
acceptable.  All originals receiving reports/invoices will be forwarded Federal Express 
to JTF/J72 daily . 
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(5)  Fund Certifying Officials will: 

(a)  Before certification of any document, contact the FCO to ensure that funds are 
available. 

(b)  Forward all documents immediately to the FCO for proper recording against the 
funds control log. 

(6)  Purchase Card Cardholders/Approving Officials will comply with the procedures of 
the ALCOM Instruction (7200.1) that will be provided by the JTF/J72. 

(a) Purchase Card Cardholders will reallocate transactions that appear on their 
purchase card statements on a daily basis. 

(b) Purchase Card Cardholders will be required to use the attached purchase log in 
Appendix 1 for all transactions. There will be two (2) purchase logs, one for leased 
equipment repair purchases and one for all other purchases.  

1.  Cardholders will reconcile the purchase card logs against the bank statement at 
the end of the statement cycle. 

2.  Each transaction that has not posted by statement closing date MUST be 
brought forward to next months Purchase Logs.  

3.  Upon turn over of Contracting Representatives, a copy of the open log will be 
given to the new Contracting Representative. 

4.  Copy of the Local Purchase Log will be forwarded to JTF/JOC 1200L 
Monday with the SITREP. 

(c)  Purchase Card Cardholders will submit purchase card log, and receipts to the 
Approving Official NLT 2 days after submission of statement for payment. 

(7)  Travel Vouchers will be submitted IAW DODFMR Volume 9, Chapter 5, Office of 
the Undersecretary of Defense Memorandum of 2 August 1996, subject: DOD Cross 
Disbursed Travel Payment Policy, & DFAS Cleveland procedures for eliminating cross 
disbursements. 

(a)  All travelers using IRT O&MN Funding for Operation Alaskan Road will submit 
travel vouchers for payment to Alaskan Command / J72 9480 Pease Ave Suite 224 
Elmendorf AFB AK 99506-2150.  Phone: (907) 552-0203, 5531, & 5521  Fax: (907) 
552-4720.  
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(8)  Federal Express Control Officer will: 

(a)  Ensure appropriate approval from the JFECC Commander for each FedEx 
shipment.  

(b)  FedEx receipts will be faxed daily to ALCOM/J72. 

 

 

NORTON A. SCHWARTZ 
Lieutenant General, USAF 
Commander 

 

Appendix: 

1 – Budget Management 

 

OFFICIAL 

 

 

EDWARD R. BERUBE, GS-12 
Comptroller 
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APPENDIX 1 TO ANNEX S TO CJTF ALASKAN ROAD OPORD 5250-02  
BUDGET MANAGEMENT 

1.  Situation.  This appendix provides guidance for budget submission and expenditures of funds 
for military support to the Operation Alaska Road in support of the Walden Point Road Project. 

2.  Mission.  To establish local procedures to ensure that accurate and complete budget 
projections are prepared for submission to USCINCPAC and OSD and monitoring the 
expenditure of funds. 

3.  Financial Planning. 

a.  CJTF J5 and J72 are jointly responsible for financial management. 

b.  Budget Process. 

(1)  JTF/J5 will prepare a consolidated funding requirements document for the next FY, to 
be included as part of the IRT submission package, and forward to OSD/RA through 
USCINCPAC/J44 NLT 28 Feb 02. 

(2)  The CJTF will provide OSD/RA through USCINCPAC/J44 NLT 1 Oct 01, the 
allocation of funds for P&A and O&M.  OSD/RA will allocate P&A funds directly to the 
service component headquarters and NGB, as required.   

(3)  Once OSD/RA distributes O&M funds, J5 in coordination with JTF/JOC will develop a 
executable budget using the budget categories at Tab A.  Once J4 and J5 approve the 
budget, funds can not be moved without J5 approval.   

(4)  The CJFECC will prepare a comprehensive Financial Management Plan for the 
construction season and submit it to the JTF/JOC NLT 1 Feb 02.  This plan will be by these 
category (Armory Support, Base Camp Ops, Drill Supplies, C2 Boat Maintenance, DoD 
Equip Maintenance /Repair, and LCM8 Maintenance) and month. 

(5)  When directed, CJTF/J72 will provide the CJFECC with a Letter of Authority (LOA) 
outlining funds available by category and the spending guidance.   

(a)  The CJFECC is authorized to obligate funds based on CJTF guidance. 

(b)  CJFECC must receive prior JTF/JOC approval for all expenditures for items not 
included in the CJFECC budget submission or expenditures exceeding expected cost as 
identified in the CJFECC budget submission. 
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(c)  CJFECC must receive prior JTF/JOC approval in order to move funds from one 
category to another. 

(6)  A mid-year budget review will be conducted in late June.  The purpose is to evaluate 
the proposed budget versus the actual expenses and if appropriate adjusted the funding 
categories.    

c.  Monitoring Expenditures. 

(1)  Once the LOA is received, the CJFECC will submit a weekly financial report (Tab 
B) to the JTF/JOC each Monday at 1200L with data current as of the day prior.  
Negative reports are required.   

 

 

Tabs: 

  A - Budget Categories 
  B - Purchase Card Log 
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TAB A TO APPENDIX 1 TO ANNEX S TO CJTF ALASKAN ROAD OPORD 5250-02  
BUDGET CATEGORIES 
 

 Categories  OPR 
1 P & A Cost   CJTF 
2 

a 
b 

Transportation of Deploying Unit 
Unit Rotations Transportation 
Other Travel (less CJTF support travel) 

CJTF 

3 
a 
b 
c   
d 
e 
   1 
   2 

Construction Equipment 
     Leased Equipment Costs 
     Leased Equipment Maintenance Cost 
     DoD Equipment Maintenance Cost 
     Direct Construction Supplies 
     Fuel  

   Diesel/MOGAS 
   Package POL 
   Propane 

 
CJTF 
JFECC 
JFECC 
JFECC 
CJTF  
 

4 
a 
b 
c 
d 
   1 
   2 
   3 

Base Camp/Maintenance Facility 
Sustainment 
Services 
Supplies (Consumables) 
Communications 

Sustainment 
ADP 
Services 

 
JFECC  
CJTF  
JFECC  
CJTF 
 
 

5 
a 
b 
c 
d 
e       

Transportation 
MTMC 
Inland Transportation 
C2 Vessels Maintenance  
LCM-8 Maintenance 
LCM-8 Storage  

 
CJTF 
CJTF 
JFECC 
JFECC  
CJTF 

6 
a 
b 

CJTF/JFECC  Support 
CJTF Supplies/Services  
JFECC -  Ft Leonard Wood  

 
CJTF  
JFECC 

7 
a 
b 
c    

Travel 
CJTF Direct Support to Annette Island 
FY01 Planning Conferences 
FY02 Planning Conferences 

 
CJTF  
CJTF 
CJTF  
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TAB B TO APPENDIX 1 TO ANNEX S TO CJTF ALASKAN ROAD OPORD 5250-021  
PURCHASE CARD LOG 

See Next Page for log.  
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ANNEX W TO CJTF ALASKAN ROAD OPORD 5250-02  
WATERCRAFT OPERATIONS 

References: a.  AR 56-9, Surface Transportation, Watercraft, 30 Apr 88. 

b.  NAVEDTRA 43113.d, Amphibious Assault Boat Operations, July 98. 

c.  OPNAVINST 5100.19C, Navy Occupational Safety And Health (NAVOSH) 
Program Manual, 14 Jan 94. 

d.  OPNAVINST 5100.23E, Navy Occupational Safety And Health (NAVOSH) 
Program Manual, 15 Jan 99. 

e.  FM 55-501, Army Watercraft Safety Manual, 1 Dec 99. 

f.  FM 55-502, Army Watercraft Manual, 23 Dec 96. 

g.  JTF ALASKAN ROAD Watercraft Standard Operations Procedures, (TBP). 

1.  Situation. 

a.  Friendly. 

(1)  United States Coast Guard, Ketchikan, provides support to the Joint Force 
Engineering Component Command (JFECC) and units, as coordinated with the Joint 
Task Force (JTF) staff.  

(2)  Alaska National Guard.  Provides support to JFECC and units, as coordinated with 
JTF staff. 

(3)  Director for Logistics, Fort Richardson, Alaska.  Provides support to JFECC and 
units, as coordinated with JTF staff. 

b.  Resource Availability.  Three Landing Craft Mechanized (LCM8) vessels, three 
Command and Control (C2) vessels, and one Rigid Hull Inflatable Boat (RHIB) are assigned 
to the Joint Task Force.  Due to possible limited local availability of trained personnel and 
resources, some vessel maintenance will have to be deferred until the work can be performed 
by civilian contractors.  

c.  Planning Factors.  Three LCM8 vessels, three Command and Control (C2) vessels, and a 
Rigid Hull Inflatable Boat (RHIB) was obtained to support the operation.   
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(1) The Commander, Joint Forces Engineering Component Command (CJFECC) shall 
plan on utilizing two LCM8 watercraft for mission accomplishment, with the third vessel 
scheduled for maintenance.  When it becomes necessary with CJECC approval, the third 
vessel may be scheduled for limited missions to meet surge requirements and still 
accomplish required maintenance.   

(2)  Road Warrior II is the primary personnel transfer boat.  Road Warrior I will be 
utilized as required to support the operation.   

(3)  The RHIB will be utilized only for transportation of boat crews to and from the 
LCM8 causeway, unless otherwise tasked by the JFECC Commander.  The RHIB should 
not be utilized outside of Annette Bay or Hemlock Bay. 

(4)  The 21-foot open C2 boat, Road Warrior III will be utilized at the discretion of the 
JFECC/XO and Harbor Master when operational. 

2.  Mission. The Commander, Joint Task Force (CJTF) ALASKAN ROAD coordinates 
watercraft support through the JTF Watercraft Liaison Officer for the JFECC and subordinate.  
The JTF Watercraft SOP, Appendix 22 to Annex P, contains further guidance on operation of the 
JTF Watercraft.  

3.  Execution. 

a.  Concept of Watercraft Support.  Watercraft operations are to be conducted in accordance 
with the JTF Watercraft SOP.  CJTF ALASKAN ROAD supports three phases of watercraft 
operations: 

(1)  Maintenance.  The JTF Watercraft Liaison Officer will coordinate with the Joint 
Operations Center (JOC), 3rd Wing Contracting, various DoD organizations, civilian 
contractors, and the JFECC/J4 to provide maintenance for the watercraft assigned to the 
Joint Task Force.  

(2)  Winter Storage.  The JTF/Watercraft Liaison Officer will coordinate with the Joint 
Operations Center (JOC), 3rd Wing Contracting, various DoD organizations, civilian 
contractors, and the JFECC/J4 for winterization and storage of the watercraft assigned to 
the Joint Task Force.  Preparations for winter storage will begin no later than 1 July.  Use 
of LCM8’s will cease a minimum of two weeks prior to the redeployment of the duration 
staff.  Vessels will be transferred to the storage facility by watercraft personnel.  A final 
post season inspection will be conducted on vessels, after they are removed from the 
water.  The JFECC J4 will contract through the onsite Contracting Officer Representative 
for barge support to facilitate base camp closeout. 

(3)  Watercraft Operations. The JFECC/J4, through the assigned Harbormaster will 
schedule missions to support the movement of equipment and personnel within the Joint 
Operations Area (JOA) while providing scheduled downtime for vessel maintenance.  
Arrival of watercraft personnel will precede watercraft operation by a minimum of two 
weeks.  This time will be utilized to thoroughly inspect the vessels, inventory equipment, 
conduct crew familiarization training, and correct discrepancies requiring attention prior 
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to operations.  During this time period, the J4 will contract through the onsite Contracting 
Officer Representative for barge support for base camp opening and preparation.   

b.  Tasks.  JFECC/XO. Will ensure vessels assigned to the JFECC are operated in accordance 
with the JTF Watercraft SOP.  Specifically, he will ensure the watercraft personnel: 

(1)  Maintain daily vessel logs for each vessel assigned to the JTF, and submit it for 
review when requested. 

(2)  Review 5988e’s for each vessel assigned to the JTF. 

(3)  Submit electronic Boat Status Report to the JTF/JOC weekly with LOGSTAT.  

4.  Administration. 

a.  Organization. 

(1)  Harbor Master.  The Harbormaster will serve as the Officer In Charge of the 
watercraft and all personnel assigned to the watercraft.  He will operate the vessels 
assigned to the JFECC in accordance with the JTF Watercraft SOP. 

(a)  He is directly responsible to the JFECC/XO for the safe operation of the 
watercraft assigned to the JTF.   

(b)  He is responsible for scheduling the operations and maintenance on the 
watercraft. 

(c)  He is responsible for the conduct of the personnel assigned to the watercraft both 
on and off duty.   

(d)  He will develop a qualifications tracking program for all personnel assigned to 
the watercraft, and will ensure all personnel are qualified for the position they are 
assigned, in accordance with Ref a, AR 56-9, Ref b, NAVEDTRA 43113.d, or Ref g, 
the JTF Watercraft SOP. He will check the qualifications of rotational personnel to 
ensure they are qualified prior to assigning missions. 

(e)  He will carefully review vessel tracks, and ensure they are properly plotted on 
charts, and entered into each GPS.    He will ensure that all newly arriving personnel 
are fully briefed on operation of all navigation equipment, including the GPS, 
navigation hazards, and special considerations for tides, currents, utilization of ramps, 
and no wake zones in the JOA. 

(f)  He will ensure that daily and weekly reports are properly filled out and forwarded 
to the JFECC/XO. 

(g)  He will carefully review the daily boat reports and deadline any vessel that does 
not meet the minimum safe standards to sail.  He will make recommendations to the 
JFECC Commander for limitations to be placed upon vessel operation if the 
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Commander deems it necessary to operate the vessel in a deadlined status.  Do not 
operate any vessel exceeding PMCS periodicity or that is NMC without the 
CJFECC’s written authorization. 

(h)  He  will review vessel logbooks for completion, and present them to the 
JFECC/XO for review.  He will download and review daily the GPS tracks of each 
vessel with the vessel coxswains to ensure adherence to plotted courses. 

(i)  He is responsible for the cleanliness of all JTF watercraft, watercraft equipment, 
and facilities designated as the responsibility of watercraft personnel. 

(j)  He will maintain a turnover log for subsequent Harbormasters.    

(2)  Marine Maintenance Chief.  The Maintenance chief is responsible for the material 
condition of the watercraft assigned to the JTF.   

(a)  He will ensure that daily PMCS checks are performed on the vessels prior to 
getting underway and recorded properly on vessel logs. 

(b)  He will ensure that a weekly maintenance schedule is maintained for the 
HarborMaster that includes required PMCS checks, plus deferred maintenance and 
preservation for each vessel. 

(c)  He will ensure that daily engineering entries are made into vessel logbooks 

(d)  He will maintain a Danger/Caution tagout program in accordance with 
OPNAVINST 5100.19C and FM 55-502 directives. 

(e)  He will sign a hand receipt and is responsible for inventory of all tools and 
maintenance supplies assigned to the vessels.  If the maintenance chief is rotated out, 
he will conduct an inventory of all tools, and his relief will sign the hand receipt.  If 
there is not a face to face turnover, this hand receipt will be signed by the next senior 
engineer present, and turned over to the maintenance chief upon arrival. 

(f) He is responsible for the proper disposal of all hazardous materials, including 
used crankcase oil, antifreeze,  and bilge water, and will be held accountable for the 
same. 

(g) He is responsible for a thorough pre-season and post-season inspection of the 
vessels prior to receiving them from and after delivery to the vessel storage facility.   

(3)  Coxswain.  The coxswain is responsible for the safe navigation of his assigned vessel 
in accordance with the JTF Watercraft SOP at all times.  

(a)  He will ensure that pre-underway sail checks are completed. 

(b)  He will ensure that all log entries are made into vessel logbooks. 



 W-5

(c)  He will ensure that crew/passenger lists are maintained for each mission. 

(d)  He is responsible for the cleanliness of his vessel. 

(e) He will ensure that all passengers are properly briefed on vessel procedures,  
safety issues, and proper donning of a life jacket. 

(f) He will follow established tracks, as published and programmed into the GPS, 
and will not deviate without the express permission of the Harbormaster. 

(4)  Engineer.  The vessel engineer is responsible for the proper operation of the 
equipment on the vessel in accordance with the JTF Watercraft SOP.   

(a)  He will monitor mechanical systems on the boat and ensure the proper daily 
engineering entries are made into the vessel logbooks.  

(b)  He will ensure pre-underway PMCS checks are conducted. 

(c)  He is responsible to the Maintenance Chief for PMCS checks for his assigned 
vessel(s). 

(d)  He is responsible for inventory of tools assigned to his vessel. 

(e)  He is responsible for the cleanliness of the engineering spaces of the vessel. 

(5)  Seaman.  Seaman will be assigned to the vessels to carry out the routine work of the 
day. 

(a)  They will be primary line-handlers when making up to a pier or causeway. 

(b)  They should be actively working towards qualification as coxswain or engineer.  

5.  Maintenance and Modification.  The JTF/Watercraft Liaison Officer will coordinate any 
depot or intermediate level watercraft maintenance.  The JFECC is authorized to use local repair 
and repair parts when economically advantageous and when SSA/supply system repair and 
transportation time frames do not meet CJFECC RDDs.  Coordinate local repairs with the 
Watercraft Liaison Officer and the on-site CCO. 

a.  Supply and Distribution.  The JTF watercraft has separate lines of accounting for class II 
and IX.  When possible, the JFECC/J4 will requisition supplies electronically using the Unit 
Level Logistics System-Ground (ULLS-G) or ULLS-S4 for the vessels as specified in Annex 
D.  These purchases will be charged to the watercraft lines of accounting.  A tally of all class 
II and IX items purchased, with status, for watercraft will be maintained by the JFECC/J4 
with input from the Harbor Master and Marine Maintenance Chief, and be forwarded weekly 
with the watercraft report.. 

b.  Petroleum, Oils, and Lubricants. 
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(1)  Bulk petroleum requirements (DF-2, unleaded and supreme) will be procured as 
outlined in Annex D. 

(2)  Non-MILSPEC packaged petroleum products (Class III (P)), e.g., absorbent pads, 
motor oil and heating oil, will be purchased from local vendors using the Government 
Purchase Card.   The oils and hydraulic fluids for the watercraft are specific.  Do not use 
substitutes without contacting the JTF Watercraft Liaison Officer.  Anderes Oil will keep 
a stock of 2-cycle motor oil for the C2 boats.  Note: the Evinrude and Yamaha outboard 
motors use different oils and must be kept separate.  The hydraulic fluid for the LCM8 
watercraft is synthetic oil, and must not be mixed with any other oil.  

(3)  Requirements for MILSPEC packaged petroleum products will be ordered in 
accordance with Annex D of this OPORDER. 

c.  Management 

(1)  The CJFECC’s number one priority is safety.  Accordingly, all vessel operators will 
submit completed Form 5988e documenting Preventative Maintenance Checks and 
Services (PMCS) per US Army regulations.   Do not operate any vessel exceeding PMCS 
periodicity or that is NMC without the CJFECC’s written authorization. 

(2)  Complete scheduled vessel services in accordance with the JTF Watercraft SOP.  
Overdue services render equipment NMC.  Do not operate NMC vehicles without the 
CJFECC’s written authorization.   

(3) The Unit Level Logistics System – Ground (ULLS-G), ULLS-S4, and SAMS will be 
utilized to track vessel services.  Training will be given to the Marine Maintenance Chief 
on his responsibilities to adapt marine maintenance to this system.  

(4)  All reparable carcasses will be returned to the SSA in a timely manner in accordance 
with Annex D.  
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(5)  Neat and orderly maintenance of the JTF watercraft, landing area, causeway, and any 
facilities assigned watercraft responsibility promotes operational efficiency.  Often JTF 
Watercraft is the first impression units, dignitaries and guests visiting the Joint Operating 
Area get.  Accordingly, vessels, all equipment, facilities, and materiel required to operate 
the vessels will be clean, and neatly maintained.  

 
 
 

NORTON A. SCHWARTZ  
Lieutenant General, USAF 
Commander 

 

Appendix  

1 -- Water Transportation Report 
 

OFFICIAL: 

 

 
STEVEN GRAHAM, Col, USAF 
Director for Logistics 
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APPENDIX 1 TO ANNEX W TO CJTF ALASKAN ROAD OPORD 5250-02  
WATER TRANSPORTATION REPORT  

WATER TRANSPORTATION 
WEEK OF ___________ 

 
VESSEL MISSIONS U/W HRS TOTAL HRS FUEL 

C-1              

C-2    P            
S 

        

LCM 8550 
  P 

S 
        

LCM 8555 
  P 

S             
        

LCM 8557  
 

 P 
S 

 

Issues    Free Text 

BOAT STATUS JUSTIFICATION 

C-1: The boat is -- Mission 
Ready/NMC 

Free text description of issues specific to this vessel 

C-2: The boat is -- Mission 
Ready/NMC 

Free text description of issues specific to this vessel 

LCM 
8550: 

The boat is -- Mission 
Ready/NMC 

Free text description of issues specific to this vessel 

LCM 
8555: 

The boat is -- Mission 
Ready/NMC 

Free text description of issues specific to this vessel 

LCM 8557 The boat is -- Mission 
Ready/NMC 

Free text description of issues specific to this vessel 

Note:  Issues to be discussed include reason for NMC as well as an estimate for return to service, parts back orders, 
manning limitations, etc.  
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HEADQUARTERS, JTF ALASKAN ROAD 
ELMENDORF AFB, ALASKA 99506-2100 
10 DECEMBER 2001  

 
 

ANNEX X TO CJTF ALASKAN ROAD OPORD 5250-02 
PLANNING SYSTEM 

1.  General. 

a.  Purpose.  This annex provides guidance for planning military construction training 
operations in support of the Walden Point Road Project.  Operation ALASKAN ROAD is the 
name given to military support to the Walden Point Road Project. 

b.  Situation. 

(1)  The Jan 97 USCINCPAC Warning Order directed Commander Alaskan Command 
(COMALCOM) to provide military support to the Walden Point Road Project.  The 
Warning Order did not apportion forces for planning.  Alaskan Command (ALCOM) 
does not have resources, either on its staff or within its subordinate forces, capable of 
accomplishing the assigned mission.  Therefore, in his Commander’s Estimate, 
COMALCOM recommended USCINCPAC direct the establishment of a JTF with a 
single functional component command a Joint Force Engineering Component Command 
(JFECC)--to provide the required military support.  The JFECC is doctrinally analogous 
to a Joint Force Land Component Command and has the responsibility to determine all 
engineering requirements and to conduct all construction and logistics operations on 
Annette Island. 

(2)  The Jul 97 USCINCPAC Execute Order: 

(a)  Approved conducting military support to the Walden Point Road Project as a 
military-operation-other-than-war. 

(b)  Directed the execution of Operation ALASKAN ROAD and the establishment 
of Joint Task Force (JTF) ALASKAN ROAD. 

(c)  Designated COMALCOM as CJTF ALASKAN ROAD. 

c.  General Responsibilities. 

(1)  JTF HQ 

(a)  Exercise operational level oversight of all military operations in support of the 
Walden Point Road Project. 

(b)  Provide, or arrange for the provision of, all resources required for mission 
accomplishment. 
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(c)  Maintain overall budget, financial, and contracting authority except where 
delegated to other agencies. 

(2)  Commander, Joint Force Engineering Component Command (CJFECC) 

(a)  Exercise tactical level oversight of construction operations on Annette Island and 
over logistical support operations in the JOA. 

(b)  Command all forces in the JOA supporting Operation ALASKAN ROAD. 

(c)  Determine all engineering requirements. 

(d)  Conduct all engineering planning and management. 

(e)  Conduct logistical support planning and management in coordination with the 
JTF headquarters. 

(f)  Perform Headquarters Commandant functions for the Wy Wuh Training Site and 
maintenance facility at Hemlock Bay. 

3.  Planning System.  The Operation ALASKAN ROAD planning system consists of the 
planning cycle and planning elements.  

a.  Planning Cycle.  Operation ALASKAN ROAD is a multi-year operation and all planning 
and operations will be conducted on a Fiscal Year (FY) basis.  During any particular FY, 
simultaneous planning will be conducted for two FYs--the current FY and the next FY. 
Fiscal Year 2002 (FY02) corresponds to the period 1 Oct 01-30 Sep 02.  

b.  Planning Elements.  The elements of the planning system consist of planning conferences 
and planning products.  The following is a description of the planning elements listed in 
sequential order. 

(1)  Unit Rotation Schedule.  Working in conjunction with the CJFECC and the JTF/JOC, 
the JTF/J5 will develop a unit rotation schedule for each FY.  The JTF/J5 will produce 
each FY’s unit rotation schedule NLT 15 Nov of the year before the deployment FY. 

(2)  Initial Planning Conference. 

(a)  The Initial Planning Conference (IPC) will be held in December of the FY before 
the deployment FY. 

(b)  Attendees at this conference are the JTF staff, the JFECC staff, and 
representatives of those units participating in construction operations in the next FY. 

(c)  The purpose of the conference is to finalize the schedule of unit deployments to 
Annette Island, to familiarize participants with the project, to begin planning for 
construction training operations, to perform initial deployment and redeployment 
transportation planning, and to distribute IRT applications and instructions. 
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(5)  Commander Joint Task Force (CJTF) IRT Budget.  For each FY, the JTF/J5 is 
required to prepare an IRT budget for submission to USCINCPAC NLT 28 February of 
the previous FY.  Each JTF directorate will provide their next FY’s financial 
requirements to JTF/J53 NLT 15 Jan of each FY. 

(6)  CJTF ALASKAN ROAD OPORD.  The JTF will publish an OPORD for each FY 
NLT 1 December.  The OPORD for FY02 will be published NLT 1 December 2001.  
Included in the OPORD will be CJFECC ALASKAN ROAD SOP Manual.  The 
CJFECC will publish CJFECC ALASKAN ROAD SOP Manuals for each FY prior to 
Phase 2, Winter Maintenance.   

(7)  CJFECC ALASKAN ROAD OPORD.  The CJFECC will publish an OPORD for 
each FY and provide a copy for approval to JTF/JOC NLT 1 Feb of the applicable FY. 

(8)  Unit Training Plan.  The CJFECC will task each participating unit to provide a 
Training Plan to the CJFECC NLT the Final Planning Conference. 

(9)  JFECC Training Plan.  The CJFECC will develop a Training Plan for the JFECC 
Staff for each FY and provide a copy to the JTF/Joint Operations Center (JTF/JOC) NLT 
the Final Planning Conference for that FY. 

(10)  Final Planning Conference.  The Final Planning Conference (FPC) for each FY will 
be held in February of the deployment FY. 

(a)  Attendees at this conference are the JTF staff, the JFECC staff, and 
representatives of those units participating in construction operations. 

(b)  The purpose of this planning conference is to finalize planning for the FY. 

(c)  Units will provide the CJFECC with the desired dates for all Community 
Relations, Distinguished Visitors, and Very Important Persons visits to Annette 
Island during the FPC. 

(d)  CFJECC will brief unit representatives to the FPC on the CJFECC Unit 
Assessment Report. 

(e)  Unit representatives will present the CJFECC with their unit training plans at 
the FPC. 

(11)  CJTF will conduct an on island STAFFEX in April. 
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(12)  After Action Reports.  For each FY, the JTF staff, JFECC staff, and participating 
units will prepare After Action Reports. 

 
 
 
NORTON A. SCHWARTZ 
Lieutenant General, USAF 
Commander 

 

Appendix 
1 - Planning Schedule 
 

OFFICIAL 

 

 
GARY D KLINK, CAPT, USN 
Director for Plans and Policy 
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APPENDIX 1 TO ANNEX X TO CJTF ALASKAN ROAD OPORD 5250-02 
PLANNING SCHEDULE CHECKLIST 
 
 

 TASK   
DATE FY02 FY03 OPR Completed

October 2001 
 1 FY Start    
November 2001 

14 FHWA Meeting  J4  
15  Publish Unit Rotation J5  

 

30 CJTF FY 01 AAR due to 
OSD RA 

 J4  

December 2001 
1 JTF AAR  J4  
10 CJTF OPORD 5250 

Published 
 J5  

12  Initial Planning Conference J5  

 

13 Mid Planning Conference  J4  
January 2002 

8 JFECC Coordination   JFECC  
10 JFECC OPORD 5250 

Published 
 JFECC  

12 Phase 2 - Winter 
Maintenance  

 J4  

 

15 Funding LOA  J72  
February 2002 

8 Leased Equipment Contract  J4  
10 Unit Training Plans due  JFECC  
15 JFECC Financial Plan  JFECC  
27 Final Planning Conference  J4  

 

28  FY03 IRT Application Due J5  
March 2002 

1 LCM 8 Crews Arrive  J3  
5 Review of General Orders  J1  
8 FHWA Equipment Arrives  J4  
10 Phase 3 - Mobilization   JFECC  
12 Dining Facility Operational  JFECC  
12 Power System Operational  JFECC  
12 Water/wastewater systems 

operational 
 JFECC  

 

14 LCM-8 Launched  J3  
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15 Explosives on Island  J4  
15 Communications/ADP 

Operational 
 J6  

 

20 20k Fuel Bags Operational  JFECC  
April 2002 

8 JFECC Deploys to AOR  JFECC  
8 Leased Equipment Arrives  J4  
15 FHWA Equipment 

Operations Begin 
 J4  

15 STAFFEX  J4  
21 Phase 4 - Training 

Operations 
 J4  

21 Second 20K Fuel Bag 
Operational 

 JFECC  

 

30 DV Day  JFECC  
May 2002 

14 DV Day  JFECC  
27 Holiday    

 

29 DV Day  JFECC  
June 2002 

11 DV Day  JFECC  
24 Mid-Year Review (on 

island) 
 JFECC  

25 DV Day  JFECC  

 

30  TDA Review J5  
July 2002 

4 Holiday     
9 DV Day  JFECC  
13  Request Status of A/C 

Commitment 
J1  

19 Funds/Requirement Review  J4  
23 DV Day  JFECC  

 

31  P&A Refinement J5  
August 2002 

6 DV Day  JFECC  
7 Founder’s Day  J4  
20 DV Day  JFECC  

 

30  Budget Refinement J5  
September 2002 

2 Holiday    
3 DV Day  JFECC  
6 Construction Season End  J4  
8 Equipment Turn-in  JFECC  
10 Phase 5 - Demobilization 

Operations 
 J4  

15 LCM-8 in Dry dock  J3  

 

18 After Action Review  J4  
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21 Base Camp/Maintenance 
Closed 

 CJFECC  

22  Phase 1 - Stand Down 
Operations 

J4  

 

30  TDA - Personnel Tasking 
Message 

J1  
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ANNEX Z TO CJTF ALASKAN ROAD OPORD 5250-02 
DISTRIBUTION 

DISTRIBUTION NUMBER OF COPIES 

USCINCPAC/J3 1* 

USCINCPAC/J4 1* 

MISSOURI ARMY NATIONAL GUARD/G3 1* 

CDR, 35 ENGINEER BRIGADE, MISSOURI ARMY NATIONAL 
GUARD 

1 

CDR, 35 INFANTRY DIVISION SUPPORT COMMAND, MISSOURI 
ARMY NATIONAL GUARD 

1 

COMMANDER, JOINT FORCE ENGINEERING COMPONENT 
COMMAND  

1 

ALASKA ARMY NATIONAL GUARD/POMSO 1* 

COMMANDING OFFICER USCG ISC KETCHIKAN ALASKA 1* 

NATIONAL GUARD ARMORY KETCHIKAN/TCNO 1* 

ASSISTANT SECRETARY OF DEFENSE FOR RESERVE AFFAIRS 1* 

*  Electronic version only. 

 
NORTON A. SCHWARTZ 
Lieutenant General, USAF 
Commander 

OFFICIAL: 
 

 
GARY D. KLINK, CAPT, USN 
Director for Plans and Policy 
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